
VERY VERY IMPORTANT FOR THE PROSPECTIVE BIDDERS TO 
NOTE PRIOR TO GOING THROUGH THE TENDER DOCUMENT 

 
1. The bidders have to pay the requisite tender fees prior to 

submission of Pre-Bid queries (if any). The queries of the 
bidders who have paid the tender fees will be considered for 
clarification only. The queries of un-paid bidders shall not be 
considered for clarification. The queries are to be submitted in 
editable format of MS-Excel through e-mail only. 

2. PLEASE SUBMIT THE FILLED IN BA REGISTRAION FORM WITH COPIES OF ALL 
RELEVANT DOCUMENTS WITH A SCANNED COPY OF A CANCELLED CHEQUE 
WITH THE TENDER DOCUMENT. THE FORM IS ATTACHED IN THE TENDER 
DOCUMENT. 

INFORMATION TO THE BIDDERS TO PARTICIPATE IN E-TENDER 
SYSTEM OF TPCODL 

-: Steps for E-tender submission:- 
Step 1: 
The bidder can get primary information about the tender from the NEWSPAPER 
advertisement / TPCODL website (in case of open tender) / invitation through e-mail (in 
case of limited tenders) 
Step 2: 
First the prospective Bidder who intends to participate in an open tender should deposit 
the requisite tender fee as mentioned in the tender document trough NEFT/ RTGS in the 
a/c of TPCODL as mentioned in the tender document. Deposit of the Tender fee should 
be made within the scheduled time for such deposit as indicated in the Tender 
document. 
Step 3:  
After deposit of the tender fee, the bidder should furnish the following information 
through e-mail to the contact person indicated in the tender document. 
 
Sl No Description Bidder’s Response 

1 Tender Enquiry No.  
2 Description of materials / Works Tendered  
3 Name of the bidding company  
4 Place & Detail Address of the Company  
5 Postal Code (PIN Code)  
6 Name of the authorized  contact person of the Bidder  
7 Contact No./Mobile No. authorized person  
8 E-mail Id of the contact person  
9 Tender Fee details (Bank Name / Amount / NEFT-RTGS 

UTR No / Date) 
 

10 GST No.  
 
Step 4: 
After receipt of the above information through e-mail, Vendor will get an invitation e-
mail from ARIBA System which is the e-tendering platform of TPCODL. The link will be 
valid for 48 Hrs. In this mail there will be an online link as Click Here to participate in the 
tender.  



Step 5:  

Click “Click Here” to access this event. 

Step 6:  

If you are bidding first time for TPCODL through ARIBA site then please "Sign UP by 
creating User Name and password as mentioned in Sign Up page. Please follow the 
process, as mentioned in the Sign Up page, during creation of User Name and 
password.  

Those who are already having User Name and password for accessing TPCODL events, 
they can LOGIN using same User Name and password. 

Step 7:  
Click Continue. The simple one-page registration screen will open for first time user. All 
* mark mandatory field to be filled in. 
 
Step 8:  
You will be able to see the RFQ ( i.e Detail Tender document). 
 
Step 9:  
After review and downloading of all documents click on “Accept Review Pre-
requisites” i.e acceptance of terms and conditions. 
 
Step 10:  
Review and accept “Bidder Agreement”. 
 
Step 11:  
You can see attached tender document in PDF format against clause no 1.1.1 
(Introduction). 
 
Step 12:  
Vendor has to attach PDF version of technical bid in clause no. 2.1 and 2.2. (In this 
field do not attach any price document.) 
Step 13:  

Uploading of Price Bid 
(a) Price schedule is attached in envelope.3.1 of ARIBA. Same has to be 

downloaded and price and tax details to be filled in as per the format given, print 
to be taken in vendor's letter head and signature and seal to be made by 
authorised person. PDF version of this price bid to be attached. For Price Bid put 
all the unit price and taxes and duties in provided field. Put "0" (ZERO) in not 
applicable field. 

(b) In addition, the bidder has to upload the editable form of the price bid in EXCEL 
format in envelope 3.2 of ARIBA system. 

Step 14: 
 After uploading successfully Techno commercial offer and price part then click on 
"Submit Entire Response" 
 
Note: Once user ID and password created, bidder can also login to ARIBA site 
through the following URL: 
 
 
https://service.ariba.com/Sourcing.aw/124997008/aw?awh=r&awssk=oxt0s1BN&dard=1 
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OPEN TENDER NOTIFICATION 

FOR 

RATE CONTRACT FOR SUPPLY AND INSTALLATION OF 
BATTERY CHARGER CONTROLLER FOR THE PERIOD OF 1 

YEAR 
 
 
 
 

 
Tender Enquiry No.:  

TPCODL/P&S/SUPPLY& INSTALLATION OF BATTERY 
CHARGER CONTROLLER /159/20-21 

Due Date for Bid Submission: 19.01.2021 [15:00 Hrs.]   
 
 

 
 

The Tata Power Central Odisha Distribution Limited 
2nd Floor, IDCO Towers, Janpath, Bhubaneswar-751022 
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CONTENTS OF THE ENQUIRY 
 

S. NO. PARTICULARS 

1. Event Information 

2. Evaluation Criteria 

3. Submission of Bid Documents 

4. Bid Opening & Evaluation process 

5. Award Decision 

6. Order of Preference/Contradiction 

7. Post Award Contract Administration 

8. Specifications and Standards 

9. General Conditions of Contract 

10. Safety 

Annexures 

I. Annexure I – Schedule of Items 

II. Annexure II – Technical Specifications 

III. Annexure III – Schedule of Deviations 

IV. Annexure IV – Schedule of Commercial Specifications 

V. Annexure V – Document Check List 

VI. Annexure VI – Acceptance Form for Participation in Reverse Auction Event 

VII. Annexure VII – Scope of Work & Service Level Agreement 

VIII Annexure VIII – Check List 

IX. Annexure IX – General Condition of Contract 

X. Annexure X – Format for Bid BG  
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1.0 Event Information 
1.1 Scope of work 

Open Tenders are invited in E-Tender Bidding Process from interested Bidders for entering into a Rate 
Contracts valid for a period of 1 (One) Year as defined below: 
 

S. No. Description EMD Amount 
(Rs.) 

Tender Fee 
Including 

GST 
(Rs.) 

1 
RC for Supply of Battery Charger Controller for 24V & 
48V 

2,76,000.00 5,000.00 
2 

RC for Installation & Commissioning of Battery Charger 
Controller with Remote Monitoring System 

1.2 Availability of Tender Documents 

Non-transferable tender documents may be purchased by interested eligible bidders from address 
given below, on submission of written application to the under mentioned and upon payment of non- 
refundable Tender Fee of requisite amount as mentioned above towards cost of bid documents. 

 Chief (Procurement & Stores)  
Tata Power Central Odisha Distribution Limited 

2nd Floor, IDCOTowers, Janpath, Bhubaneswar-751022 

Tender documents may be downloaded by interested eligible bidders from TPCODL website 
www.tpcentralodisha.com with effect from 24.12.2020. In the event detailed tender documents are 
downloaded from TPCODL website or are received through email from TPCODL, the Tender Fee shall be 
compulsorily submitted either online through NEFT/ RTGS or demand draft/ Banker’s cheque drawn in 
favour of “TP Central Odisha Distribution Limited”, payable at Bhubaneswar only. Any such bid submitted 
without this Fee shall be rejected. 

Bidders are requested to visit TPCODL website www.tpcentralodisha.com regularly for any modification/ 
clarification to the bid documents.  

1.3 Calendar of Events 
 

 
(a) Date of sale/ availability of tender documents 

from TPCODL Website/ARIBA E-Tender Portal From 24.12.2020 

 
(b) 

 Last date and time of payment of Tender fees 
through RTGS/NEFT to get link for participation 
in E-Tender portal 

04.01.2021 up to 13:00 Hours 

(c)    Last Date of receipt of Pre-Bid queries in MS – 
   Excel format through e-mail, (if any) after  
   which no queries will be entertained 

07.01.2021 up to 13:00 Hours, after which no 
queries will be entertained 

(d) Last Date of Posting Consolidated replies to all 
the Pre-Bid queries as received in the TPCODL 
website 

   15.01.2021 

(e) Last date and time of receipt of Bids through 
ARIBA E-Tender portal    19.01.2021 up to 15:00 Hours 

(f) Date & Time of opening of Price of qualified 
bids 

Will be notified to the successful bidders through 
our website / e-mail. 
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Note :- In the event of last date specified for submission of bids and date of opening of bids is declared as 
a closed holiday for TPCODL, Bhubaneswar office the last date of submission of bids and date of opening 
of bids will be the following working day at appointed times. 

1.4 Mandatory documents required along with the Bid 

1.4.1 EMD of requisite value and validity 
1.4.2 Tender Fee in case the tender is downloaded from website 
1.4.3 Requisite Documents for compliance to Qualification Criteria mentioned in Clause1.7. 
1.4.4 Drawing, Type Test details of the items as specified at Annexure I (as applicable) 
1.4.5 Duly signed and stamped ‘Schedule of Deviations’ as per Annexure III on bidder’s letterhead. 
1.4.6 Duly signed and stamped ‘Schedule of Commercial Specifications’ as per Annexure IV on 

bidder’s letter head. 
1.4.7 Proper authorization letter/ Power of Attorney to sign the tender on the behalf of bidder. 

1.4.8 Copy of PAN, GST, PF and ESI Registration (In case any of these documents is not available 
with the bidder, same to be explicitly mentioned in the ‘Schedule of Deviations’) 

Please note that in absence of any of the above documents, the bid submitted by a bidder shall be 
liable for rejection. 

1.5 Deviation from Tender 

Normally, the deviations to tender terms are not admissible and the bids with deviation are liable for 
rejection. Hence, the bidders are advised to refrain from taking any deviations on this Tender. Still in 
case of any deviations, all such deviations shall be set out by the Bidders, clause by clause in the 
‘Annexure III - Schedule of Deviations’ and same shall be submitted as a part of the Technical Bid. 

1.6 Right of Acceptance/Rejection 

Bids are liable for rejection in absence of following documents:- 

1.6.1 EMD of requisite value and validity 
1.6.2 Tender fee of requisite value 
1.6.3 Price Bid as per the Price Schedule mentioned in Annexure-I 
1.6.4 Necessary documents against compliance to Qualification Requirements mentioned at Clause 

1.7 of this Tender Document. 
1.6.5 Filled in Schedule of Deviations as per Annexure III 
1.6.6 Filled in Schedule of Commercial Specifications as per Annexure IV 
1.6.7 Receipt of Bid within the due date and time 

TPCODL reserves the right to accept/reject any or all the bids without assigning any reason thereof. 

1.7 Qualification Criteria 

a) The average annual turnover of the bidder shall be a minimum of Rs. 1 crore for last two 
financial years. Copy of audited Balance Sheet and P&L Account to be submitted in this regard. 

b) I) The bidder should have its own manufacturing facility to manufacture Battery Charger 
Controller for 24 V and 48 V.  Self-undertaking to be submitted in this regard. TPCODL reserves 
the right to inspect the said manufacturing facility as a proof of compliance to this parameter. 

Or 

ii) If the bidder has no manufacturing facility and bidder is procuring materials/ services from 
other OEM, bidder must furnish the valid authorization from concerned OEM for supply & 
installation of offered materials. 

c) The bidder should have performance certificates for 2 year satisfactory performance from at 
least 2 reputed companies for similar or other higher voltage rating of similar works. In case 
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the bidder has a previous association with TPCODL for similar products and services, the 
performance feedback for that bidder by TPCODL’s User Group shall only be considered 
irrespective of performance certificates issued by any third organization. Copy of performance 
certificates to be submitted in this regard. 

d) The bidder should have executed 100% of the tender quantity or a single order for 50% of 
tender quantity or 2 orders each for 30% tender quantity or 3 orders each for 25% tender 
quantity during last 5 years. Order copies /completion certificates to be submitted 

e) I) Bidder should have the In-house testing facilities for acceptance test as per TPCODL 
specifications. Self-undertaking to be submitted in this regard. TPCODL reserves the right to 
inspect the said manufacturing facility as a proof of compliance to this parameter. 

Or 

ii) If the bidder is procuring material/services from other reputed OEM, the bidder must 
submit an undertaking to arrange such pre-despatch inspection (if necessary) at the 
manufacturing facility of the OEM. 

 
1.8 Marketing Integrity 

We have a fair and competitive marketplace. The rules for bidders are outlined in the General 
Condition of Contracts. Bidders must agree to these rules prior to participating. In addition to other 
remedies available, TPCODL reserves the right to exclude a bidder from participating in future markets 
due to the bidder’s violation of any of the rules or obligations contained in the General Condition of 
Contracts. A bidder who violates the market place rules or engages in behavior that disrupts the fair 
execution of the marketplace, may result in restriction of a bidder from further participation In the 
market place for a length of time, depending upon the seriousness of the violation. Examples of 
violations include, but are not limited to: 

 Failure to honour prices submitted to the marketplace 
 Breach of terms as published in TENDER/NIT 

1.9 Supplier Confidentiality 

All information contained in this tender is confidential and shall not be disclosed, published or 
advertised in any manner without written authorization from TPCODL. This includes all bidding 
information submitted to TPCODL. All tender documents remain the property of TPCODL and all 
suppliers are required to return these documents to TPCODL upon request. Suppliers who do not 
honor these confidentiality provisions will be excluded from participating in future bidding events. 

2.0 Evaluation Criteria 
 The bids will be evaluated technically on the compliance to tender terms and conditions. 

      The bids will be evaluated commercially on the overall all-inclusive lowest cost for the complete 
tender BOQ as calculated in Schedule of Items [AnnexureI]. TPCODL reserves the right to split 
the order line item wise and / or quantity wise, among more than one Bidder. Hence all bidders 
are advised to quote their most competitive rates.   

 Bidder has to mandatorily quote against each item of Schedule of Items [Annexure I]. Failing 
to do so, TPCODL may reject the bids. 

NOTE: In case of a new bidder not registered with TPCODL, factory inspection and evaluation shall be 
carried out to ascertain bidder’s manufacturing capability and quality procedures. However TPCODL 
reserves the right to carry out factory inspection and evaluation for any bidder prior to technical 
qualification. In case a bidder is found as Disqualified in the factory evaluation, their bid shall not be 
evaluated any further and shall be summarily rejected. The decision of TPCODL shall be final and binding 
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on the bidder in this regard. 

2.1 Price Variation Clause: The prices shall remain firm during the entire contract period. 

3.0 Submission of Bid Documents 
3.1 Bid Submission 

 Bidders are requested to submit their offer in line with this Tender document. TPCODL shall respond to the 
clarification raised by various bidders and the replies will be sent to all participating bidders through e-mail 
through TPCODL website/ e-tender portal/e-mail. 

Bids shall be submitted in 3 (Three) parts: 

FIRST PART: “EMD” as applicable shall be submitted. The EMD shall be valid for  210 days from the 
due date of bid submission in the form of BG / online NEFT/ RTGS transfer / Bank Draft / Bankers Pay 
Order (issued from a scheduled Bank) favoring “TP Central Odisha Distribution Limited” only. The EMD 
has to be strictly in the format as mentioned in General Condition of Contract, failing which it shall not 
be accepted by TPCODL and the bid as submitted shall be liable for rejection. A separate non-
refundable tender fee of stipulated amount also needs to be transferred online through NEFT/ RTGS 
in case the tender document is downloaded from our website. 

TPCODL/ TPCODL Bank Details for transferring Tender Fee and EMD is as below: 

Account Name: TP Central Odisha Distribution Limited 
Bank Name: SBI, IDCO Towers, Bhubaneswar 
Bank Account No. : 10835304915 
IFSC Code : SBIN0007891 

SECOND PART: “TECHNICAL BID” shall contain the following documents: 

a) Documentary evidence in support of qualifying criteria 
b) Technical literature/GTP/Type test report etc. (if applicable) 
c) Qualified manpower available 
d) Testing facilities (if applicable) 
e) No Deviation Certificate as per the Annexure III – Schedule of Deviations 
f) Acceptance to Commercial Terms and Conditions viz Delivery schedule/period, payment terms 

etc. as per the Annexure IV – Schedule of Commercial Specifications. 
g) Quality Assurance Plan/Inspection Test Plan for supply items (if applicable) 

The technical bid shall be properly indexed and is to be submitted though E-Tender portal of 
TPCODL.  

THIRD PART: “PRICE BID” shall contain only the price details and strictly in format as mentioned in 
Annexure I along with explicit break up of basic prices, Taxes & duties, Freight etc. In case any 
discrepancy is observed between the item description stated in Schedule of Items mentioned in the 
tender and the price bid submitted by the bidder, the item description as mentioned in the tender 
document (to the extent modified through Corrigendum issued if any) shall prevail. 

 

FOR BIDS INVITED THROUGH E-PROCUREMENT PORTAL:  

The interested bidders are requested to obtain user name and password for purpose of bid submission 
through e-procurement portal of TPCODL, Bhubaneswar 

Bids have to be mandatorily submitted only through e-procurement portal of TPCODL. Bids  

submitted through any other form/ route shall not be admissible 

The interested bidders are requested to obtain user name and password for purpose of bid submission 
through e-procurement portal(tatapower.sourcing.ariba.com). 
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Bids shall be submitted in 3 (Three) parts on the assigned folder of e-procurement site. May please 
refer the user manual available at (tatapower.sourcing.ariba.com). 

Bids have to be mandatorily submitted only through e-procurement portal of TPCODL. Bids 
submitted through any other form/ route shall not be admissible. 

 

The EMD in the form of Bank Draft / BG / Bankers Pay Order shall be submitted in original hard copy and 
then placed in sealed envelope which shall be clearly marked as below: 

EMD 
“RATE CONTRACT FOR SUPPLY AND INSTALLATION BATTERY CHARGER CONTROLLER” 

Please mention our Enquiry Number:- TPCODL/P&S/ SUPPLY AND INSTALLATION BATTERY CHARGER 
CONTROLLER /159/20-21on the Tender and drop the same at Tata Power Central Odisha Distribution 
Limited, 2nd Floor, IDCO Towers, Janpath, Bhubaneswar-751022. 
The envelope shall be addressed to: 

Chief (Procurement & Stores) 
Tata Power Central Odisha Distribution Limited 

2nd Floor, IDCO Towers, Janpath, Bhubaneswar-751022 

The envelope shall also bear the Name and Address of the Bidder along with our Tender No. and subject. 

The Bid prepared by the Bidder, and all correspondence and documents relating to the Bid exchanged 
by the Bidder and the TPCODL, shall be written in the English Language. Any printed literature 
furnished by the Bidder may be written in another Language, provided that this literature is 
accompanied by an English translation, in which case, for purposes of interpretation of the Bid, the 
English translation shall govern. 

The Bidder has the option of sending the Bids in person or by post. (NOT APPLICABLE TO THIS TENDER) 
However late receipt due to postal delay or any other reason will not be entertained. Bids submitted by 
Email/ Telex/ Telegram / Fax will be rejected. No request from any Bidder to the TPCODL to collect the 
proposals from Courier/ Airlines/ Cargo Agents etc. shall be entertained by the TPCODL. 

SIGNING OF BID DOCUMENTS: 

The bid must contain the name, residence and place of business of the person or persons making the 
bid and must be signed and sealed by the Bidder with his usual signature. The names of all persons 
signing should also be typed or printed below the signature. 

The Bid being submitted must be signed by a person holding a Power of Attorney authorizing him to 
do so, certified copies of which shall be enclosed. 

The Bid submitted on behalf of companies registered with the Indian Companies Act, for the time 
being in force, shall be signed by persons duly authorized to submit the Bid on behalf of the Company 
and shall be accompanied by certified true copies of the resolutions, extracts of Articles of Association, 
special or general Power of Attorney etc. to show clearly the title, authority and designation of persons 
signing the Bid on behalf of the Company. Satisfactory evidence of authority of the person signing on 
behalf of the Bidder shall be furnished with the bid. 

A bid by a person who affixes to his signature the word ‘President’, ‘Managing Director’, ‘Secretary’, 
‘Agent’ or other designation without disclosing his principal will be rejected. 

The Bidder’s name stated on the Proposal shall be the exact legal name of the firm. 

3.2 Contact Information 

All the bidders are requested to send their pre-bid queries (if any) against this tender through e-mail 
within the stipulated timelines. The consolidated reply to all the queries received shall be posted on 
TPCODL website by the stipulated timelines as detailed in calendar of events. 



Property of TPCODL – Not to be reproduced without prior written permission of TPCODL 

Page | 8 

 
 

 
 NIT No.: TPCODL/P&S/SUPPLY&INSTALLATION BATTERY CHARGER CONTROLLER /159/20-21 

 

 

Communication Details: 

Name : Mr. Satyajit Sadangi, DGM(Elect.) 

Contact No-  8249964994 

E-Mail ID: satyajit.sadangi@tpcentralodisha.com 

Name:  Mr. D.P.Das, Sr.GM 

Contact No: 9438297571 

E-Mail ID: debaprasad.das@tpcentralodisha.com 

3.3 Bid Prices 

Bidders shall quote for the entire Scope of Supply / work with a break up of prices for individual items 
and Taxes & duties. The bidder shall complete the appropriate Price Schedules included herein, stating 
the Unit Price for each item & total price with taxes, duties & freight up to destination at various sites 
of TPCODL. The all-inclusive prices offered shall be inclusive of all costs as well as Duties, Taxes and 
Levies paid or payable during the execution of the supply work, breakup of price constituents.  

The quantity break up shown else-where other than Price Schedule is tentative. The bidder shall 
ascertain himself regarding material required for completeness of the entire work. Any items not 
indicated in the price schedule but which are required to complete the job as per the Technical 
Specifications / Scope of Work mentioned in the tender, shall be deemed to be included in prices 
quoted. 

3.4 Bid Currencies 

Prices shall be quoted in Indian Rupees Only. 

3.5 Period of Validity of Bids 

Bids shall remain valid for 180 days from the due date of submission of the bid. 

Notwithstanding clause above, the TPCODL may solicit the Bidder’s consent to an extension of the 
Period of Bid Validity. The request and responses thereto shall be made in writing. 

3.6 Alternative Bids 

Bidders shall submit Bids, which comply with the Bidding documents. Alternative bids will not be 
considered. The attention of Bidders is drawn to the provisions regarding the rejection of Bids in the 
terms and conditions, which are not substantially responsive to the requirements of the bidding  
documents. 

3.7 Modifications and Withdrawal of Bids 

The bidder is not allowed to modify or withdraw its bid after the Bid’s submission. The EMD as 
submitted along with the bid shall be liable for forfeiture in such event. 

3.8 Earnest Money Deposit (EMD) 

The bidder shall furnish, as part of its bid, an EMD amounting as specified in the tender. The EMD is required 
to protect the TPCODL against the risk of bidder’s conduct which would warrant forfeiture. 
The EMD shall be denominate in any of the following form: 
 Banker’s Cheque/ Demand Draft/ Pay order drawn in favour of “TP Central Odisha Distribution 
Limited”, payable at Bhubaneswar. 
 Online transfer of requisite amount through NEFT/ RTGS. 
 Bank Guarantee valid for 210 days after due date of submission. 
The EMD shall be forfeited in case of: 

a) The bidder withdraws its bid during the period of specified bid validity. 
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Or 

b) The case of a successful bidder, if the Bidder does not 
i) accept the purchase order, or 
ii) furnish the required performance security BG 
 

3.9  Type Tests (if applicable) 
The type tests specified in TPCODL specifications should have been carried out within five years prior to 
the date of opening of technical bids and test reports are to be submitted along with the bids. If type 
tests carried out are not within the five years prior to the date of bidding, the bidder will arrange to carry 
out type tests specified, at his cost. The decision to accept/ reject such bids rests with TPCODL. 

4.0 Bid Opening & Evaluation process 
4.1 Process to be confidential 

Information relating to the examination, clarification, evaluation and comparison of Bids and 
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not 
officially concerned with such process. Any effort by a Bidder to influence the TPCODL's processing of 
Bids or award decisions may result in the rejection of the Bidder's Bid. 

4.2 Technical Bid Opening 

Bids will be opened at Corporate Office of TPCODL as per the schedule mentioned in Calendar of 
Events. In case of limited tenders, the bids shall be opened internally by TPCODL. In case of Open 
Tenders, the bids shall be opened in the presence of accredited representatives of bidders who may 
choose to be present at the time of tender opening. Technical bid must not contain any cost 
information whatsoever. 

First the envelope marked “EMD” will be opened. Bids without EMD/cost of tender (if applicable) of 
required amount/ validity in prescribed format, shall be rejected. 

Next, the technical bid of the bidders who have furnished the requisite EMD will be opened, one by 
one. The salient particulars of the techno commercial bid will be read out at the sole discretion of 
TPCODL. 

4.3 Preliminary Examination of Bids/ Responsiveness 

TPCODL will examine the Bids to determine whether they are complete, whether any computational 
errors have been made, whether required sureties have been furnished, whether the documents have 
been properly signed, and whether the Bids are generally in order. TPCODL may ask for submission of 
original documents in order to verify the documents submitted in support of qualification criteria. 

Arithmetical errors will be rectified on the following basis: If there is a discrepancy between the unit 
price and the total price per item that is obtained by multiplying the unit price and quantity, the unit 
price shall prevail and the total price per item will be corrected. If there is a discrepancy between the 
Total Amount and the sum of the total price per item, the sum of the total price per item shall prevail 
and the Total Amount will be corrected. 

Prior to the detailed evaluation, TPCODL will determine the substantial responsiveness of each Bid to 
the Bidding Documents including production capability and acceptable quality of the Goods offered. A 
substantially responsive Bid is one, which conforms to all the terms and conditions of the Bidding 
Documents without material deviation. 

Bid determined as not substantially responsive will be rejected by the TPCODL and/or the TPCODL and 
may not subsequently be made responsive by the Bidder by correction of the non-conformity. 

4.4 Techno Commercial Clarifications 
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Bidders need to ensure that the bids submitted by them are complete in all respects. To assist in the 
examination, evaluation and comparison of Bids, TPCODL may, at its discretion, ask the Bidder for a 
clarification on its Bid for any deviations with respect to the TPCODL specifications and attempt will be 
made to bring all bids on a common footing. All responses to requests for clarification shall be in writing 
and no change in the price or substance of the Bid shall be sought, offered or permitted owing to any 
clarifications sought by TPCODL. After all techno commercial issues are clarified, the date of price bid 
opening will be intimated to the technically accepted bidders and same shall also be notified at TPCODL 
website.  

4.5 Price Bid Opening 

Price bids will be opened at the stipulated date and time. The EMD of the bidder withdrawing or 
substantially altering his offer at any stage after the technical bid opening will be forfeited at the sole 
discretion of TPCODL without any further correspondence in this regard. 

4.7 Reverse Auctions 

TPCODL reserves the right to conduct the reverse auction (instead of public opening of price bids) for 
the products/ services being asked for in the tender. The terms and conditions for such reverse auction 
events shall be as per the Acceptance Form attached as Annexure VI of this document. The bidders 
along with the tender document shall mandatorily submit a duly signed copy of the Acceptance Form 
attached as Annexure VI as a token of acceptance for the same. 

5.0 Award Decision 

TPCODL will award the contract to the successful bidder whose bid has been determined to be the 
lowest-evaluated responsive bid as per the Evaluation Criterion mentioned at Clause 2.0. The Cost for 
the said calculation shall be taken as the all-inclusive cost quoted by bidder in Annexure I (Schedule of 
Items) subject to any corrections required in line with Clause 4.3 above. The decision to place rate 
contract / purchase order / LOI solely depends on TPCODL on the cost competitiveness across multiple 
lots, quality, delivery and bidder’s capacity, in addition to other factors that TPCODL may deem relevant. 

TPCODL reserves all the rights to award the contract to one or more bidders so as to meet the delivery 
requirement or nullify the award decision without assigning any reason thereof. 

In case any supplier is found unsatisfactory during the delivery process, the award will be cancelled and 
TPCODL reserves the right to award other suppliers who are found fit. 

6.0 Order of Preference/Contradiction: 
In case of contradiction in any part of various documents in tender, following shall prevail in order of 
preference: 

1. Schedule of Items (Annexure I) 
2. Post Award Contract Administration (Clause7.0) 
3. Submission of Bid Documents (Clause3.0) 
4. Scope of Work and SLA (Annexure VII) 
5. Technical Specifications (Annexure II) 
6. Inspection Test Plan (Annexure VIII) 
7. Acceptance Form for Participation in Reverse Auction (Annexure VI) 
8. General Conditions of Contract (Annexure IX) 

7.0 Post Award Contract Administration 
7.1 Special Conditions of Contract 

 Rate Contract shall be valid for the period of 1 year. The rate shall remain FIRM during the period. 

 Release Order shall be placed as per the requirement of TPCODL. 
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 Bidder needs to quote mandatorily for each line item of the BoQ. 
 BA shall submit GTP / Drawing within 2 weeks from issuance of rate contract. In case BA  does not 

get necessary approvals for issuance of manufacturing clearances / CAT-A within mentioned / 
mutually agreed timelines , then TPCODL reserve the right to cancel issued rate contract / release 
order and also reserve the right to forfeit EMD / PBG.  

 Delivery period shall be within 60 days from date of receipt of release order. 

 MDCC clause shall be applicable. 

 PBG @ 5% shall be applicable on the Rate Contract Value. 

 TPCODL appreciates and welcomes the engagement/employment of persons from SC/ST 
community or any other deprived section of society by their BAs. 

 Any change in statutory taxes, duties and levies during the contract period shall be borne by 
TPCODL. However in case of delay in work execution owing to reasons not attributable to TPCODL, 
any increase in total liability shall be passed on the Bidder, whereas any benefits arising owing to 
such statutory variation in taxes and duties shall be passed on TPCODL. 

 All the terms and conditions of TPCODL GCC – Composite shall be applicable. 

7.2  Drawing Submission & Approval 

The relevant drawings and GTPs need to be submitted by the successful bidder to TPCODL for approval 
as per special condition of contract mentioned in point no. 7.1.   

The relevant drawings and GTPs need to be submitted within 7 days of receipt of firm purchase order/ 
Release Order.  

In case, re-submission of drawings is required on request of TPCODL, same needs to be submitted back 
to TPCODL within 4 days of such request. 

7.3 Delivery Terms 

1) Supply of Battery Charger Controllers to be completed within 60 days from the placement of RO as 
per special condition of contract mentioned in point no. 7.1 . 

2) Installation of Kits to be completed within the timelines as per the Service SLA from the 
placement of Release Order / On-call request whichever is earlier. 

7.4 Warranty Period 
Guarantee Period of the supplied material shall be as per technical specification attached separately 
with this tender.  

The warranty period shall be 5 years from the date of commissioning. 

7.5 Payment Terms 

Supply Part:- On delivery of the materials in good condition and certification of acceptance by certified 
official, Associate shall submit the Bills/ Invoices in original in the name of Tata Power Central Odisha 
Distribution Limited to Invoice Desk. The payment shall be released within 45 days from the date of 
submission of certified bills/ invoices 

Service Part: - 100% Payment for Installation shall be done within 45 days after successful Installation 
and certification from TPCODL-In- Charge. 

7.6 Climate Change 

Significant quantities of waste are generated during the execution of project and an integrated approach 
for effective handling, storage, transportation and disposal of the same shall be adopted. This would 
ensure the minimization of environmental and social impact in order to combat the climate change 
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7.7 Ethics 
1 TPCODL is an ethical organization and as a policy TPCODL lays emphasis on ethical practices 

across its entire domain. Bidder should ensure that they should abide by all the ethical norms 
and in no form either directly or indirectly be involved in unethical practice.  

2 TPCODL work practices are governed by the Tata Code of Conduct which emphasizes on the 
following: 

3 We shall select our suppliers and service providers fairly and transparently. 
4 We seek to work with suppliers and service providers who can demonstrate that they share 

similar values. We expect them to adopt ethical standards comparable to our own. 
5 Our suppliers and service providers shall represent our company only with duly authorized 

written permission from our company. They are expected to abide by the Code in their 
interactions with, and on behalf of us, including respecting the confidentiality of information 
shared with them. 

6 We shall ensure that any gifts or hospitality received from, or given to, our suppliers or service 
providers comply with our company’s gifts and hospitality policy. 

7 We respect our obligations on the use of third party intellectual property and data. 

 Bidder is advised to refer GCC attached at Annexure IX for more information. 

Any ethical concerns with respect to this tender can be reported to the following e-mail ID: 

purchase@cescoorissa.com&pkjain@tatapower.com 

8.0 Specification and standards 
As per Annexure II. 

9.0 General Condition of Contract 
AnyconditionnotmentionedaboveshallbeapplicableasperGCCforSupplyattachedalongwiththis tender 
at Annexure IX. 

10.0 Safety 
Safety related requirements as mentioned in our safety Manual put in the Company’s website which 
can be accessed by: 

http://www.tatapower-ddl.com 

All Associates shall strictly abide by the guidelines provided in the safety manual at all relevant stages 
during the contract period. 
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ANNEXURE I 
Schedule for Items 

SL 
NO ITEM DESCRIPTION HSN/SAC 

CODE UNIT QTY 
‘Q’ 

UNIT RATE 
EXCLUDING 
GST IN Rs. 

‘A’ 

GST in 
Rs.  
‘B’ 

ALL 
INCLUSIVE 

UNIT 
RATE in 

Rs. 
‘A’+’B’ 

ALL 
INCLUSIVE 

BOQ 
PRICE in 

Rs. 
Q x (A+B) 

1 
BATTERY CHARGER 
CONTROLLER FOR 24V & 
48V SYSTEM 

  EA 110         

2 

INSTALLATION AND 
COMISSIONING OF 
CONTROLLER SYSTEM & 
ESTABLISH 
COMMUNICATION WITH 
EXISTING RTU/SCADA 
SYSTEM 

  EA 110         

 

NOTE: 

 The bidders are advised to quote prices strictly in the above format and for all the line items as mentioned 
above. Failing to do so, bids are liable for rejection. 

 The bidder must fill each and every column of the above format. Mentioning“extra/inclusive”in any of 
the column may lead for rejection of the price bid.  

 No cutting/ overwriting in the prices is permissible. 

 Bidder needs to quote mandatorily for each line item of the BoQ 

 The unit price to be indicated in col. No. 6 should be exclusive of GST which are to be indicated in separate 
column NO. 7 meant for the purpose. 

 The prices shall be FOR TPCODL Locations inside Odisha. 
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Annexure II 

Technical Specifications 
 
 

ATTACHED AS ANNEXURE TO THIS 
DOCUMENT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Property of TPCODL – Not to be reproduced without prior written permission of TPCODL 

Page | 15 

 
 

 
 NIT No.: TPCODL/P&S/SUPPLY&INSTALLATION BATTERY CHARGER CONTROLLER /159/20-21 

 

 

 

ANNEXURE III 

Schedule of Deviations 
Bidders are advised to refrain from taking any deviations on this TENDER. Still in case of any deviations, 
all such deviations from this tender document shall be set out by the Bidders, Clause by Clause in this 
schedule and submit the same as a part of the Technical Bid. 

 
 

Unless specifically mentioned in this schedule, the tender shall be deemed to confirm the TPCODL’s 
specifications: 

 
 

S. No. Clause No. Tender Clause Details Details of deviation with justifications 

    

    

    

    

 
 
 
 
 
 
 
 
 
 

By signing this document we hereby withdraw all the deviations whatever taken any where in this 
bid document and comply to all the terms and conditions, technical specifications, scope of work etc. 
as mentioned in the standard document except those as mentioned above. 

 

Seal of the Bidder: 

Signature: 

Name: 
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ANNEXURE IV 

 

Schedule of Commercial Specifications 

 
(The bidders shall mandatorily fill in this schedule and enclose it with the offer Part I: Technical Bid. In the 
absence of all these details, the offer may not be acceptable.) 

 
 
S. No. Particulars Remarks 
 
 

1. Prices firm including GST                             Yes / No 

2. Delivery      Weeks / months 

3. Guarantee clause acceptable    Yes / No 

4. Terms of payment acceptable    Yes / No 

5. Performance Bank Guarantee acceptable   Yes / No  

6. Liquidated damages clause acceptable   Yes / No 

7. Validity (180 days)     Yes / No 

 (From the date of opening of technical bid) 

8. Inspection during stage of manufacture   Yes / No 

9. Rebate for increased quantity    Yes / No (If Yes, indicate value) 

10. Change in price for reduced quantity   Yes / No (If Yes, indicate value) 

11. Covered under Small Scale and Ancillary   Yes / No 

 Industrial Undertaking Act 1992    (If Yes, indicate, SSI Reg’n No.) 
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ANNEXURE V 

Checklist of all the documents to be submitted with the Bid 
Bidder has to mandatorily fill in the checklist mentioned below:- 

 

S. No. Documents attached Yes / No / 
Not Applicable 

1 EMD of required value  

2 Tender Fee as mentioned in this RFQ  

3 Company profile/organ gram  

4 Signed copy of this RFQ as an unconditional acceptance  

5 Duly filled schedule of commercial specifications (Annexure IV)  

6 Sheet of commercial/technical deviation if any (Annexure III)  

7 Balance sheet for the last completed three financial years; mandatorily 
enclosing Profit & loss account statement 

 

8 Acknowledgement for Testing facilities if available (duly mentioned on 
bidder letter head) 

 

9 List of Machine/tools with updated calibration certificates if applicable  

10 Details of order copy (duly mentioned on bidder letter head)  

11 Order copies as a proof of quantity executed  

12 Details of Type Tests if applicable (duly mentioned on bidder letter 
head) 

 

13 All the relevant Type test certificates as per relevant IS/IEC 
(CPRI/ERDA/other certified agency) if applicable 

 

14 Project/supply Completion certificates  

15 Performance certificates  

16 Client Testimonial/Performance Certificates  

17 Credit rating/solvency certificate  

18 Undertaking regarding non blacklisting (On company letter head)  

19 List of trained/untrained Manpower  
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Annexure VI 
ACCEPTANCE FORM FOR PARTICIPATION IN REVERSE AUCTION EVENT 

(To be signed and stamped by the bidder) 

In a bid to make our entire procurement process more fair and transparent, TPCODL intends to use 
the reverse auctions through SAP-SRM tool as an integral part of the entire tendering process. All the 
bidders who are found as technically qualified based on the tender requirements shall be eligible to 
participate in the reverse auction event. 
The following terms and conditions are deemed as accepted by the bidder on participation in the 
bid event: 
1. TPCODL shall provide the user id and password to the authorized representative of the bidder. 

(Authorization Letter in lieu of the same shall be submitted along with the signed and stamped Acceptance 
Form). 

2. TPCODL will make every effort to make the bid process transparent. However, the award decision by 
TPCODL would be final and binding on the supplier. 

3. The bidder agrees to non-disclosure of trade in formation regarding the purchase, identity of TPCODL, bid 
process, bid technology, bid documentation and bid details. 

4. The bidder is advised to understand the auto bid process to safeguard themselves against any possibility of 
non-participation in the auction event. 

5. In case of bidding through Internet medium, bidders are further advised to ensure availability of the entire 
infrastructure as required at their end to participate in the auction event. Inability to bid due to telephone 
line glitch, internet response issues, software or hardware hangs, power failure or any other reason shall 
not be the responsibility of TPCODL. 

6. In case of intra net medium, TPCODL shall provide the infrastructure to bidders. Further, TPCODL has sole 
discretion to extend or restart the auction event in case of any glitches in infrastructure observed which has 
restricted the bidders to submit the bids to ensure fair & transparent competitive bidding. In case of an 
auction event is restarted, the best bid as already available in the system shall become the start price for 
the new auction. 

7. In case the bidder fails to participate in the auction event due any reason whatsoever, it shall be presumed 
that the bidder has no further discounts to offer and the initial bid as submitted by the bidder as a part of 
the tender shall be considered as the bidder’s final no regret offer. Any offline price bids received from a 
bidder in lieu of non-participation in the auction event shall be out- rightly rejected by TPCODL. 

8. The bidder shall be prepared with competitive price quotes on the day of the bidding event. 

9. The prices as quoted by the bidder during the auction event shall be inclusive of all the applicable taxes, 
duties and levies and shall be FOR at TPCODL site. 

10. The prices submitted by a bidder during the auction event shall be binding on the bidder. 

11. No requests for time extension of the auction event shall be considered by TPCODL. 

12. The original price bids of the bidders shall be reduced on pro-rata basis against each line item based on the 
final all inclusive prices offered during conclusion of the auction event for arriving at Contract amount. 

Signature & Seal of the Bidder 
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Annexure VII 

Scope of Work & 

Service Level Agreement 
PROVIDED IN TECHNICAL SPECIFICATION 

And Annexure-G of GCC 

 
Annexure VIII 

 
 

Mandatory Checklist to be submitted along with bid attached as annexure to this document. 

i)        Checklist of Documents 

ii) E-Payment Mandate Form 
 
 
 

Annexure IX 

General Conditions of Contract Attached as Annexure to this document. 
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Annexure X 

 

Format of BID BG 

 

 

Whereas  (Name of the Contractor ), a Company incorporated  under  the Indian Companies Act 1956, 

having  its Registered office at  ______________________________, (hereinafter called the “BIDDER”) 

has in response to your  Invitation  to Bid against Enquiry No. _____________dated _________, for 

(name of work), offered to supply and/or execute  the works as contained in Employers letter  dated 

____________. 

 

AND  WHEREAS BIDDER is required to furnish to  you  a  Bank Guarantee  for  the sum of 

Rs.__________/-(Rupees ____ only) as Earnest Money against Bidder's offer as aforesaid. 

 

AND WHEREAS we, (name of the bank) having our Registered Office at __________and Branch 

office at _____________________, have at the request of Bidder, agreed to give you this 

Guarantee as hereinafter contained. 

 

NOW  THEREFORE,  in  lieu  of earnest   money  deposit,  we,  the undersigned,  hereby covenant 

that the aforesaid  Bid of  the  BIDDER shall remain open for acceptance by you during the period 

of  validity as mentioned in the Bid Document or any extension thereof  as requested by you and 

if Bidder shall for any reason  back out, whether expressly or impliedly, from this  said  Bid 

during  the  period  of  its validity  or any extension  thereof  as aforesaid,  we  hereby  guarantee 

to you the payment  of  the  sum of Rs._________/-(Rupees ____ only) on demand and without 

demur and  notwithstanding the existence of any  dispute  between you  and the BIDDER in 

this  regard  and  we hereby further agree as follows: 

 

(a) You shall have the right to file/make a claim on us under the Guarantee for a further period 

of six months from the said date of expiry. 

 

(b) That this guarantee shall not be revoked during its currency without your written express 

consent. 

      

(c) That you may without affecting this guarantee grant time or other indulgence to or negotiate 

further with BIDDER in regard to the conditions contained in the said Bid document and 
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thereby modify these conditions or add thereto any further conditions as may be mutually 

agreed upon between you and BIDDER. 

 

(d) That the guarantee hereinbefore contained shall not be affected by any change in the 

constitution of our Bank or in the constitution of BIDDER. 

 

(e)   That any account settled between you and BIDDER shall be conclusive evidence against 

us of the amount due hereunder and shall not be questioned by us. 

 

(f)   That this guarantee commences from the date hereof and shall remain in force till BIDDER, 

if his Bid is accepted by you, furnishes the Contract Performance Guarantee as required 

under the said specifications and executes formal Contract Agreement as therein provided 

or till ____Days (__days) from the date of submission of the Bid by the BIDDER i.e. (expiry 

date), whichever is earlier. 

 

(g)   That the expression, BIDDER and Bank, and OWNER herein used shall, unless such an 

interpretation is repugnant to the subject or context, include their respective successors 

and assignees. 

(h) Notwithstanding anything herein contained, our liability under this guarantee is limited to 

Rs.__________/-(Rupees _______only) and  the Guarantee will remain in force upto and 

including and shall be extended from time to time for such period or periods as may be 

desired by you.  Unless a demand or claim under this Guarantee is received by us in writing 

within six months from (expiry date ), i.e. on or before (claim period date), we shall be 

discharged from all liabilities under this guarantee thereafter. 

(i) Any claim/extension under the guarantee can be lodge able at issuing outstation bank or at 

Bhubaneswar branch and claim will also be payable at Bhubaneswar Branch. (To be confirmed by 

Bhubaneswar Branch by a letter to that effect) 

 Notwithstanding anything contained hereinabove : 

 

a) Our liability under this Bank Guarantee shall  not  exceed Rs._______/-(Rupees 

_________ only).    

b) This Bank Guarantee shall be valid upto ------------ 20__. 

c) Our Liability to make payment shall arise and we are liable to pay the guaranteed 

amount or any part there of under this Bank Guarantee only and only if 

you  serve  upon us a written claim or demand  on or before ---------- 20__. 
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20.0 SCHEDULE OF DEVIATIONS 

 
 

 
 

1.0 SCOPE 

 
This specification covers the technical requirements of design, 
manufacture, testing at manufacturer's works, packaging, 
forwarding, supply, installation and commissioning of controller at 
TPCODL sites. The scope includes supply of hardware/software 
required for integration with existing Sub-Station Automation System 
for remote monitoring of existing chargers over RS485Modbus 
(RTU) at TPCODL Grid site. The Scope also covers point to point 
testing of each site with TPCODL SCADA System.  
 
The solution consists of hardware with built in software that will 
accepts in the inputs from the existing system. The hardware shall 
have facility to take 8 digital inputs, 3 voltage signals and 3 current 
signals and also provide 4 configurable digital output contact. Bidder 
to consider suitable transducers as per the site requirement for taking 
Voltage and Current signals from the existing battery charger. 
It is not the intent to specify completely herein all the details of tech 
design and construction of material. However, the material shall 
conform in all respects to high standards of engineering, design and 
workmanship and shall be capable of performing in continuous 
commercial operation in manner acceptable to TPCODL, who will 
interpret the meanings of drawings and specification and shall have 
the power to reject any work or material which, in his judgment is not 
in accordance therewith. The offered material shall be complete with 
all components necessary for their effective and trouble free 
operation. Such components shall be deemed to be within the scope 
of Bidder's supply irrespective of whether those are specifically 
brought out in this specification and/or the commercial order or not. 
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2.0 
APPLICABLE 
STANDARDS 

The equipment covered by this specification shall unless otherwise 
stated, be designed, manufactured and tested in accordance with 
the latest editions of the Indian/International standards and shall 
conform to the regulations of the local statutory authorities. 
 

3.0 

CLIMATIC 
CONDITIONS OF 
THE INSTALLATION 

The service conditions shall be as follows: 
1. Maximum altitude above sea level 1,000m 
2. Maximum ambient air temperature 50°C 
3. Maximum daily average ambient air temperature 35°C 
4. Minimum ambient air temperature 0°C 
5. Maximum relative humidity 95% 
6. Average number of thunderstorm days per annum (isokeraunic 
level) 70 
7. Average number of rainy days per annum 120 
8. Average annual rainfall 150cm 
9. Earthquakes of an intensity in horizontal direction - equivalent to 
seismic acceleration of 0.3g 
10. Earthquakes of an intensity in vertical direction - equivalent to 
seismic acceleration of 0.15g (g being acceleration due to gravity) 
11 .Wind velocity: 300 km/hr, 200 km/hr and 160 km/hr. 
environmentally, some of the regions, where the work will take place 
includes coastal areas, subject to high relative humidity, which can 
give rise to condensation. Onshore winds will frequently be salt 
laden. On occasions, the combination of salt and condensation may 
create pollution conditions for outdoor insulators. Some places are 
in heavily industrial polluted areas. Therefore, Outdoor material and 
equipment shall be designed and protected for use in exposed, 
heavily polluted, salty, corrosive and humid coastal atmosphere 
 
The design of equipment and accessories shall be suitable to 
withstand seismic forces corresponding to an acceleration of 0.1 g. 
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The controller module shall be with conformal coating. 

4.0 

GENERAL 
TECHNICAL 
REQUIREMENTS 
 

The solution consists of hardware with built in software that will 
accepts the inputs from existing system. The hardware shall have 
facility to take 8 digital inputs, 3 voltage signals and 3 current signals 
and also provide 4 configurable digital output contact. The details of 
hardware as below. 
 

1) Input Supply voltage: 18-80V DC (Suitable for 24V & 48V 
system),  

2) Digital Inputs: 8 Nos 
3) Digital Outputs: 4 Nos 
4) Voltage Measurements: 3 Nos (Charger voltage, Load 

voltage, Battery Voltage) 
5) Current Measurement: 3 Nos (Charger current, Battery 

Current, Load Current) 
6) Communication Interface for integration: RS485, Protocol: 

Modbus (RTU) 
 
The current measurement shall be carried out using existing shunts. 
The following critical alarms will be configured depending on 
availability of potential free inputs from the existing charger. 
 
1. Rectifier Fuse fail  
2. Filter Fuse fail  
3. Charger fail 
4. Mains fail  
5. Charger under voltage 
6. Charger over voltage 
7. Earth fault 
 
Bidder to consider RS485~RS232 converter for integration with 
existing RTU system if required. The same shall be offer as optional 
item. 
  
 
 

5.0 
 
GENERAL  
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5.1 General 

Controller should be robust and will be mounted on existing panel. If 
any mounting arrangement will be required for proper fixing will be 
in vendor scope. All the wiring inside charger and requirement of 
electrical accessories will be in scope of Vendor. Any 
Hardware/software part required for RS485 communication will be 
in scope of Vendor. Bidder has to supply RS485 armored twisted 
pair communication cable (4C X 0.36 mm2, armored) (for 
communication to RTU) of required length as per site requirement.. 
 

 5.2 Packing 

Bidder shall ensure that all the equipment covered by this 
specification shall be prepared for rail/ road transport (local 
equipment) and be packed in such a manner as to protect it from 
any damage in transit. 

6.0 
NAME PLATE AND 
MARKINGS 

The unit shall be provided with a name plate clearly visible and 
effectively secured against removal. The name plate shall be 
indelibly and distinctly marked with all essential particulars as per 
relevant standards along with the following: 

 
i) Manufacturer's name  
ii) Month and Year of manufacture 
iii) Serial number and Type designation 
iv) Wattage capacity 
v) Rated voltage 
vi) Guarantee period. 
vii) Reference standard 
viii) Property of TPCODL 

 
 

7.0 TESTS 

All routine, acceptance & type tests shall be carried out in 
accordance with the relevant standards All routine & acceptance 
tests shall be witnessed by the purchaser/his authorized 
representative. All the components shall also be type tested as per 
the relevant standards.  

7.1 Type Test 
 
All the type tests should be conducted as per the relevant 
standards of controller 

7.2 Routine tests  
 
All the routine tests should be conducted as per the relevant 
standards of equipment supplied under this contract. 
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7.3 Acceptance Tests 

All the acceptance tests (FAT & SAT) procedure shall be submitted 
by the bidder for necessary approval from TPCODL. as per the 
standard design and functionality required  and will be witnessed 
and approve by TPCODL officials. 
 

8.0 
TYPE TEST 
CERTIFICATES 

The bidder shall furnish the type test certificates for the tests as 
mentioned above as per the corresponding standards. All the tests 
shall be conducted at CPRI/ERDA or any NABL accredited 
laboratory Type tests should have been conducted in certified Test 
laboratories during the period not exceeding 5 years from the date 
of opening of the bid. In the event of any discrepancy in the test 
reports, i.e. any test report not acceptable, same shall be carried out 
without any cost implication to the purchaser. 
 

9.0 
PRE-DISPATCH 
INSPECTION 

The successful bidder shall submit one prototype samples for 
further testing and compliance as per specifications and getting 
approval before mass manufacturing. 
Equipment shall be subject to inspection by a duly authorized 
representative of the TPCODL. Inspection may be made at any 
stage of manufacture at the option of the purchaser and the 
equipment if found unsatisfactory as to workmanship or material, the 
same is liable for rejection. Bidder shall grant free access to the 
places of manufacture to the TPCODL representatives at all times 
when the work is in progress. Inspection by the TPCODL or its 
authorized representatives shall not relieve the supplier of his 
obligation of furnishing equipment in accordance with the 
specifications. Material shall be dispatched after specific MDCC 
(Material Dispatch Clearance Certificate) is issued by the Purchaser. 
Following documents shall be sent along with material : 

a) Test reports 
b) MDCC issued by  Purchaser 
c) Invoice in duplicate 
d) Packing list 
e) Drawings, Manual, Datasheet & Catalogue 
f) Guarantee / Warrantee card 
g) Delivery Challan 
h) Other Documents (as applicable) 

 
10.
0 

INSPECTION AFTER 
RECEIPT AT STORE  

The material received at Purchaser’s store shall be inspected for 
acceptance and shall be liable for rejection, if found different from 
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 the reports of the pre-dispatch inspection/Test report/Defective 
material. (Please be specific of the team, the report to be submitted, 
same shall be forwarded to Automation Team) 
 

11.
0 

GUARANTEE 

Bidder shall stand guarantee towards design, materials, 
workmanship & quality of process/manufacturing of items under the 
contract for due and intended performance of the same, as an 
integrated product delivered under this contract. In the event any 
defect is found by the Purchaser up to a period of 60 months from 
the date of acceptance and one-month trouble free operation. Bidder 
shall be liable to undertake to replace/rectify such defects at his own 
costs, within mutually agreed timeframe, and to the entire 
satisfaction of the Purchaser, failing which the Purchaser will be at 
liberty to get it replaced/rectified at Bidder’s risks and costs and 
recover all such expenses plus the Purchaser’s own charges (@ 
20% of expenses incurred), from the Bidder or from the “Security 
cum performance Deposit” as the case may be. In case the 
Controller fails within the guarantee period, the purchaser will 
immediately inform the bidder who shall take back the failed/ faulty 
part within next working day from the date of intimation at his own 
cost and replace/repair it within four days of date of intimation with a 
roll over guarantee. 
Bidder shall further be responsible for ‘free replacement’ for another 
period of THREE years from the end of the guarantee period for any 
‘Latent Defects’ if noticed and reported by the Purchaser. 
Under guarantee/warranty period bidder shall also ensure to update 
the patches, Firmware and application software released time to 
time in the installed system. Same shall be submitted to TPCODL 
before implementation of the same for approval. 
 

12.
0 

PACKING 

Bidder shall ensure that all the equipment covered under this 
specification shall be prepared for rail/road transport in a manner so 
as to protect the equipment from damage in transit. The material 
used for packing shall be environmentally friendly. 
 

13.
0 

TENDER SAMPLE Not Applicable.  

14.
0 

QUALITY CONTROL 
The bidder shall submit the offer Quality assurance plan indicating 
the various stages of inspection, the tests and checks which will be 
carried out on the material of construction, components during 
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manufacture and bought out items and fully assembled component 
and equipment after finishing. As part of the plan, a schedule for 
stage and final inspection within the parameters of the delivery 
schedule shall be furnished. The Purchaser’s engineer or its 
nominated representative shall have free access to the 
manufacturer’s/sub-supplier’s works to carry out inspections. 

15.
0 

MINIMUM TESTING 
FACILITIES 

Bidder shall have adequate in house testing facilities for carrying out 
all routine tests, acceptance tests as per Indian/International 
standards 
 

16.
0 

MANUFACTURING 
ACTIVITIES 

The successful bidder will have to submit the bar chart for various 
manufacturing activities clearly elaborating each stage, with 
quantity. This bar chart should be in line with the Quality assurance 
plan submitted with the offer. This bar chart will have to be submitted 
within 15 days from the release of the order.  
               

17.
0 

SPARES, 
ACCESSORIES AND 
TOOLS 

Recommended and mandatory spares to be supplied by the bidder, 
without any cost implication to TPCODL. In addition to spares, 1no. 
of controller (of the same configuration) as spare needs to be 
considered for each 10nos of controller supplied 

18.
0 

DRAWING, Tools 
AND DOCUMENTS 

Following drawings and documents shall be prepared based on 
Purchaser specifications and statutory requirements and shall be 
submitted with the bid : 

a) Completely filled in General Technical Particulars 
b) Controller schematic drawing 
c) Interconnecting schedule (ICS) 
d) Manuals 
e) MODBUS Mapping details 
f) Configuration Tools of the Controller on secondary media 
g) Communication Interface and accessories required for 

configuration of the controller. 
h) General arrangement DRAWING for Controller with battery 

charger and its associated equipment. 
i) Experience List, Performance certificate from utilities 
j) Type test certificates 

 
After the award of the contract, four (4) copies of following drawings, 
drawn to scale, describing the equipment in detail shall be forwarded 
for approval 
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Sr. No. 

 
Descriptio
n 

 
For 
Approval 

For 
Review 
Informatio
n 

Final 
Submissio
n 

1.  Technical 
Parameter
s 

     

2.  GA 
Drawing  

     

3.  Installation 
Instruction 

    

4.  Transport/ 
Shipping 
dimension 
drawing 

     

5.  QA & QC 
Plan 
 

      

6.  Test 
Certificate
s 

      

 
Bidder shall subsequently provide Four (4) complete sets of final 
drawings, one of which shall be auto positive suitable for 
reproduction, before the dispatch of the equipment. Soft copy 
(Compact Disk CD) of all the drawing, GTP, Test certificates shall 
be submitted after the final approval of the same to purchaser. 
All the documents & drawings shall be in English language. 
Instruction Manual (in English language) covering erection and 
maintenance instructions and all relevant information and drawings 
pertaining to the main equipment as well as auxiliary devices. 
 
Bidder shall supply Four sets of Configuration tool along with 
interface accessories and cables. 
 

19.
0 

SERVICE LEVEL 
AGREEMENT 

Services to be included during guarantee period: 
 
1. Guarantee shall be for 60 months from the date of acceptance 

and one month trouble free  
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2. In case of any failure vendor shall report to site, within 24 hours 

of receipt of reporting of failure occurrence. 
 

3. Vendor shall provide replacement of faulty part/ equipment within 
4 days, after the confirmation of the fact that the part/ equipment 
cannot be repaired at site within 48 hours. 

 
4. Vendor shall provide detailed root cause analysis of the fault 

within 15 days from the date of occurrence of the fault/ failure. 
 

5. Any spare part replacement, testing and its commissioning to be 
done by the vendor only, without any price implication to the 
purchaser. 

 
6.Vendor needs to provide life-cycle support and supplies to ensure 
necessary support in terms of services and spares for 15 years from 
the date of PO. 

 
 

20.
0 

SCHEDULE OF 
DEVIATION 

 
The bidders shall set out all deviations from this specification, 
Clause by Clause in this schedule. Unless specifically mentioned in 
this schedule, the tender shall be deemed to confirm the 
purchaser’s specifications. 

 
(TO BE ENCLOSED WITH THE BID) 

All deviations from this specification shall be set out by the bidders, 
clause by Clause in this schedule. Unless specifically mentioned in 
this Schedule, the tender shall be deemed to confirm the purchaser’s 
specifications: 
 
S.No. Clause No. Details of 

deviation with 
justifications 

   
We confirm that there are no deviations apart from those detailed 
above. 
 
Seal of the Company                                    Signature : 
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1.0 ORGANIZATIONAL VALUES 

The Tata Group has always been a value driven organization. These values continue to 
direct the Group’s growth and businesses. The Six core Tata Values underpinning the way 
we do business are:  

Integrity - We must conduct our business fairly, with honesty and transparency. Everything 
we do must stand the test of public scrutiny.  

Understanding - We must be caring, respectful, compassionate and humanitarian towards 
our colleagues and customers around the world and always work for the benefit of India.  

Excellence - We must constantly strive to achieve the highest possible standards in our day 
to day work and in the quality of goods and services we provide.  

Unity - We must work cohesively with our colleagues across the group and with our 
customers and partners around the world to build strong relationships based on tolerance, 
understanding and mutual co-operation.  

Responsibility - We must continue to be responsible and sensitive to the countries, 
communities and environments in which we work, always ensuring that what comes from the 
people goes back to the people many times over.  

Agility - We must work in a speedy and responsive manner and be proactive and innovative 
in our approach. 

2.0 ETHICS 

In our effort towards Excellence and in Management of Business Ethics at TPCODL, an 
Ethics Management Team is constituted. 

The main objective of the Ethics Management Team is to: 

1. Record, address and allay the issues and concerns on ethics raised by different 
stakeholders like employees, consumers, vendors, Associates etc. by initiating 
immediate corrective actions. 

2. Ensure proper communication of the ethics policies and guidelines through prominent 
displays at all offices of TPCODL and through printed declarations in all concerned 
documents where external stakeholders are involved. 

3. Ensure proper framework of policies as preventive measures against any ethics 
violation recorded by them. 

4. Prepare and submit MIS of all issues and concerns, corrective and preventive actions 
on monthly basis to the top management for their information. 

All members of Team TPCODL, Associates and Stakeholders are requested to register any 
grievance on ethics violation on Central Control Telephone No.  011-66404040. 

3.0 CONTRACT PARAMETERS 

3.1 Issue/Award of Contract 

TPCODL awards the contract to the Associate in writing in the form of Purchase order or 
Rate Contract (RC) hereafter referred as Contract, through in any or all of following modes-
physical handover / post / e-mail / web document / fax with all the attachments/enclosures 
which shall be part of the contract document 
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On receipt of the contract, the associate shall return to TPCODL copy of the contract 
document duly signed by legally authorized representative of associate, within two days of 
Effective Date of Contract for contracts having contract execution time less than 30 days and 
within five days for all other contracts. 

3.2 Contract Commencement Date 

The date of issue/award of contract shall be the Effective Date of Contract or Contract 
Commencement date.  

3.3 Contract Completion Date 

The date of expiry of Guarantee Period (detailed in section 12 of this document) shall be 
deemed as the Contract Completion Date. 

3.4 Contract Period/Time 

The period from Contract Commencement Date to Contract Completion Date shall be 
deemed as the Contract Period/Time. 

3.5 Contract Execution Completion Date 

The stipulated date for completing the execution of all items in the schedule of quantities 
(Supply, Service and or both as applicable) shall be deemed as the Contract Execution 
Completion Date. 

3.6 Contract Execution Period/Time 

The Period from Contract Commencement Date to Contract Execution Completion Date 
shall be the Contract Execution Period/Time. Timely Completion of Works/Timely Delivery of 
Materials is the essence of the contract. The period from effective date of contract to the 
date stipulated for completion of delivery of all items/completion of all the works/services, as 
per schedule of quantities of the contract is defined as contract execution completion time. 
The Delivery of Materials /The Completion of Works, as applicable, should be achieved in all 
respects as per schedules of quantities and all the terms and conditions of the contract, in 
the contract execution time. 

                       Any revision/amendment in the originally stipulated contract execution time has to be 
approved by authorized representative of TPCODL.  

3.7 Contract Price /Value 

The total all inclusive price/value mentioned in the LOI/PO/RC of the contract document is 
the Contract Price/Value and is based on the quantity, unit rates and prices quoted and 
awarded and shall be subject to adjustment based on actual quantities supplied/actual 
measurement of work done and accepted and certified by the authorized representative of 
the company unless otherwise specified in schedule of quantities or in contract documents. 

3.8 Contract Document 

The Contract Document shall mean and include but not limited to the following: 

 NIT/Tender Enquiry, QR, Instruction to Bidders, Special Condition of Contract (SCC) of 
tender, GCC, Technical & Commercial Specifications including relevant annexure and 
attachments). 

 Bids & Proposals Received from Associate including relevant annexure/attachments. 
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 Letter of Intent (LOI/RC/PO) with agreed deviations from the tender/bid documents.   

 All the Inspection and Test reports, Detailed Engineering Drawings. 

 Material Dispatch Clearance Certificate (MDCC). 

 Minutes of Meeting (MoM) 

3.9 Contract Language 

All documents, instructions, catalogues, brochures, pamphlets, design data, norms and 
calculations, drawings, operation, maintenance and safety manuals, reports, labels, on 
deliveries and any other data shall be in English Language. 

The Contract documents and all correspondence between the TPCODL, Third Parties 
associated with the contract, and the Associate shall be in English language. 

However, all signboards required indicating "Danger" and/or security at site and otherwise 
statutory required shall be in English, Hindi, and local languages. 

3.10 Reverse Auction 

TPCODL reserves the right to conduct the reverse auction (instead of public opening of price 
bids) for the products / services being asked for in the tender. The terms and conditions for 
such reverse auction events shall be as per the Acceptance Form attached in Annexure J. 
The bidders along with the tender document shall mandatorily submit a duly signed copy of 
the Acceptance Form as mentioned in the Annexure J as a token of acceptance for the 
same. 

4.0 SCOPE OF WORK   

All the activities that are to be undertaken by the Associate to realize the contractual 
deliverables in completeness form Scope of Work. Following clauses list, but not limited to, 
major requirements of the scope of work.               

The associate shall satisfy himself and undertake fully the technical/commercial 
requirements of items to be supplied as listed in the Schedule of Quantities together with the 
tests to be performed /test reports to be furnished before dispatch, arrangement of stage and 
final inspections during manufacturing as per terms and conditions of contract, technical 
parameters & delivery terms and conditions including transit insurance to be met in order to 
fully meet TPCODL’s requirements.  

Completeness: Any supplies and services which might have not been specifically mentioned 
in the Contract but are necessary for the scope mentioned in Special Terms & Conditions 
and/or completeness of the works at the highest possible level, including any royalties, 
licence fees & compensation to be paid, whether incurred by the associates or by a third 
party for the work covered in the scope, regardless of  when incurred, shall be 
supplied/provided by the associate without any extra cost and within the time schedule for 
efficient , smooth and satisfactory operation and maintenance of the works at the highest 
possible  level under Indian conditions (but according to international standards for facility of 
this type), unless expressly excluded from the scope of supplies and services in this 
Contract. 

TPCODL have the right, during the performance of the Contract, to change the scope and/or 
technical character of the Project and/or of the supplies and services stipulated in the 
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Contract by submitting a request in writing to the Associate. The Associate shall, within 
fifteen days of receipt of such request from the TPCODL, provide Purchaser with a 
reasonably detailed estimate of the cost of the change outlined in the request. 

In the event, TPCODL requests a change, the Contract price and time shall be adjusted 
upwards or downwards, as the case may be and shall be mutually agreed to.  The associate 
shall not be entitled to any extension of time unless such changes adversely affect the time 
schedule. 

The Associate shall not proceed with the changes as requested till adjustment of contract 
price and time schedule where so applicable in terms of or otherwise directed by the 
TPCODL. 

4.1 Technical Evaluation 

TPCODL reserves the right to assign scores to different parameters including but not limited 
to the following while evaluating the bids. TPCODL reserves the right to change the 
parameters and score without prior information to the associates: 

S. 
No. 

Evaluation Parameter 
Max. 
Score 

A Bidders already Registered with TPCODL 100 

A.1. 

Quality of the Products & Services 
a. For Supply Part: 

No Material Rejections in last 2 years 
Deduction of 3 marks for each PO/ RO (for same product category) 
with major rejections in last 2 years. (Major rejection shall be 
considered when material is taken back by the vendor for rectification 
and the quantity of rejected material is more than 10%). 

b. For Service Part: 
No violation of statutory compliances in last 1 year. 
Deduction of 2 marks for each instance of violation in last 1 year.  

c. Safety 
Deduction of 2 marks for each instance of safety violation in last 1 
year. 
Deduction of 4 marks for each reported Non-Fatal Accident in last 1 
year. In case of any reported fatal accident: ZERO MARKS 

12 
 
 
    12 

 
 

16 

A.2. 
Timely Execution of Contracts 
Total Achieved Score = {30 – 3 x (Avg. %age LD deductions in last 2 
years)} 

30 

A.3. 
Legal Issues with TPCODL 
Zero instances of Arbitration procedures / Court Cases / PBG forfeitures 
in last 2 years: 30 marks else ‘Zero’ marks 

30 

B Bidders new to TPCODL 100 

B.1. 

Visits 
For Supply Part: Factory Visit and Evaluation. 
For Service Part: Client Site Visit where the bidder is providing similar 
services. 
The visits as above shall be arranged by the bidder. However all costs 
towards conveyance, lodging, boarding etc. shall be borne by TPCODL. 
The score assigned by TPCODL based on the above visits shall be final 
and binding on the bidder. 
Safety: 

30 
 
 
 
 
 
 

20 
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S. 

No. 
Evaluation Parameter 

Max. 
Score 

Score achieved against the BA safety Management System 
questionnaire. 

B.2. 

Client Referrals 
At least 3 nos. Customer References for similar products/ services in last 
3 years. All customer references shall be either of the following: 
 Govt. Organizations/ PSUs/ Power Distribution Utilities.  
 Private Organizations with an annual turnover of >= 500 cr.  
PO copies or Completion Certificates are admissible. 
Each reference: 10 marks 

30 

B.3. 
Blacklisting Information 
Not blacklisted by any reputed organization / utility in last 2 years: 20 
marks else ‘Zero’ marks.  

20 

 Bidder shall be considered as technically qualified if they are able to achieve a technical 
score of >70 marks on the above parameters.  ‘A’ or ‘B’. 

 The bidder must have the PF and ESI registration. In case it is not there (provided the 
bidder is not exempted from the PF and ESI), bidder shall not be evaluated on the above 
parameters and will be considered as disqualified. 

4.2 Indemnity 

Associates shall undertake to fully indemnify TPCODL (also referred to as the Company in 
the GCC) against all kinds of liabilities or damages, of whatsoever nature, including 
compensation arising from any accident to the person or property of those in Associate’s 
employment or to any other person or properties including those of TPCODL, arising due to 
reasons attributable to any, act, omission or negligence of the Associate the Associates, for 
the entire period of contract including period of guarantee. 

Within 7 days of award of work, the Associates shall submit Indemnity Bond in the format as 
per Annexure-E to Order Issuing Authority. 

Contract having value more than Rs 2 Cr per Annum, Associates shall submit Indemnity 
Bond on Rs 100/- Non Judicial Stamp Paper in the format as per Annexure- E to Order 
Issuing Authority. 

4.3 Display of Notice Boards at Work Sites 

The Associate shall put up display notice board at each project site where the works are in 
progress indicating the information given below: 

 Name of the Project. 
 Estimated Cost of Project. 
 Date of Commencement. 
 Expected date of completion. 
 Name of Associate and his telephone number. 
 Name of Engineer-in-Charge and his telephone number. 

4.4 Disposal of Waste at Site 

Significant quantities of waste are generated during the execution of project and an 
integrated approach for effective handling, storage, transportation and disposal of the same 
shall be adopted. This would ensure the minimization of environmental and social impact in 
order to combat the climate change.  
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The associates shall follow the below criteria for disposal of waste at site during the 
execution of project. 

 Associate shall ensure that the detailed project plan include the waste management,      
segregation of all designated waste material (Recyclable/ Non-Recyclable), collecting, 
storing, disposing and transferring the same to pre-arranged facility/destination in timely 
and safe manner as per environmental legislations during the execution of project. The 
project plan shall also include the innovative construction practice to eliminate or 
minimize waste, protect surface/ground water, control dust and other emissions to air 
and control    noise during the execution of project. The copy of same shall be given to 
EIC before the commencement of project. 

 The purchase policy of BA shall encourage the procurement of material with recycled 
and minimum packaging of goods during delivery. Associate shall provide the 
appropriate means for site to site transportation of materials to avoid damage and litter 
generation. 

 Associate shall educate and inform to its project team about the requirement and 
responsibilities for waste minimization and disposal in general and provide training of 
practices that support this. Waste management should be treated like a safety program.  

 In the event that area of contaminated or biological hazard is identified, Associate shall 
ensure that plant, equipment, personnel and any activity associated with the work is 
carried out in consultation with EIC of TPCODL. 

 Associate shall ensure that the residents living near the site are kept informed about 
proposed working schedule and shall informed timings and duration of any abnormal 
noise full activity that is likely to happen.  

 Associate shall ensure the regular maintenance and monitoring of vehicles and 
equipment for efficient fuel use so that emissions and noise are within acceptable limits 
to avoid air pollution. 

4.5 Deployment of Work Force 

Associate shall deploy adequate labour, as considered necessary by TPCODL for execution 
of the contract including Sundays and Holidays whenever required to do so with no extra 
cost to TPCODL. However, prior permission shall be taken from the site Engineer to carry 
out the work beyond normal working hours or on Sundays and Holidays. Female employees 
shall not be deployed beyond normal working hours/days and no child labour shall ever be 
deployed. Associate shall depute full time qualified and experienced engineers to supervise 
the work at site. All such staff shall be maintained from commencement to completion of all 
works to the entire satisfaction of the Engineer-in-Charge. Associate’s employees deployed 
for the works under this contract will not be considered in Company’s employment at any 
time. Associate shall continue to be responsible for all such employees, their safety, all types 
of statutory compliances related thereto and in any other manner whatsoever. The company 
will stand indemnified by the Associate in respect of all the above. At the same time 
Company upon noticing any breach or default on any statutory compliances, may at their 
sole discretion, decide to act in a manner as deemed fit at the risks and costs of the 
Associate. 
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TPCODL shall have the right to instruct the Associate to change the Sub- Associates or 
skilled /unskilled workers in case the conduct, the workmanship or speed of the work is not 
satisfactory. 

Associates shall submit duly signed undertaking regarding engagement of competent staff / 
employee commensurate to the nature of job to Engineer–in–charge in the format attached 
as Annexure – H. 

4.6 Damages to Properties 

The Associates shall take necessary steps to ensure that the equipment and installations of 
the Company, Third parties, including other utility services like water supply pipelines; open 
drains telephone cables etc. are not damaged during execution of the works. The Associates 
shall be responsible for all such damages and shall have to repair/ replace and/or 
compensate for the entire claims in respect of such damages at its own cost. 

4.7 Issuance of Material 

The material issued to the Associate shall be in the custody of the Associates who shall be 
fully responsible for the same. After completion of the works, the Associates will reconcile 
the material. Any cost of material which is short or damaged/lost will be deducted from 
Associate bill/ deposits. 

4.8 Company’s Right To Use Works 

If Taking Over Certificate is delayed for any reason, for which TPCODL’s decision shall be 
final and binding upon the Associate, the Company shall be entitled to use the works or 
portion thereof without affecting Associate’s responsibility and liability to complete the 
balance works as per company’s directives from time to time, though Associate shall be 
afforded reasonable opportunity by the company to enable Associates to complete all 
balance works required for issuance of ‘Taking Over Certificate’ by the company. 

4.9 Rights of TPCODL to vary the scope work 

TPCODL shall have the right, during the performance of the Contract, to change the scope 
and/or technical character of the Project and/or of the supplies and services stipulated in the 
Contract by communicating the intent to do so in writing to the Associate. On receipt of such 
communication the Associate shall, within the time frame specified in the contract shall 
provide TPCODL with a reasonably detailed estimate of the cost of the change in scope 
outlined in the TPCODL communication. The change in the Contract price and time shall be 
revised upwards or downwards, as the case may be, and shall be mutually agreed to. The 
Associate shall not be entitled to any extension of time unless such changes adversely affect 
the time schedule. 

The Associate shall not proceed with the changes in the scope of work till such time revision 
of Contract price and time schedule are approved and communicated to the associate by 
TPCODL. 

Any change in the Scope of Work and/or Terms & Conditions of the order shall be   intimated 
by TPCODL through an amendment to the contract. The amendment shall be treated valid 
only if signed by the authorized signatory of the original contract. 

5.0 PRICES/ RATES/ TAXES           

5.1 For Supply part of Contract 
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Unless specified elsewhere in the contract document, the prices/rates are inclusive of cost of 
finished product for which MDCC will be issued by TPCODL, packaging and forwarding 
charges, freight and transit insurance charges covering loading at Associate’s works, 
transportation to TPCODL store/site & unloading & delivery at TPCODL stores/TPCODL site, 
cost of documentation including all the relevant test certificates and other supportive 
documents to be furnished.    

The Prices/Rates are inclusive of all taxes, levies, cesses and duties, particularly Goods and 
Services Tax as applicable.  All government levy / taxes shall be paid only when the invoice 
is submitted according to the relevant act. 

The prices/rates shall remain firm till actual completion of entire supply of 
goods/material/equipment as per contract is achieved and shall remain valid till the 
completion of the contract. 

The prices shall remain unchanged irrespective of TPCODL making changes in quantum in 
all or any of the schedules of items of contract. 

5.2 For Service part of Contract 

The Prices and Rates are inclusive of cost of materials supplied as per contract terms and 
for which MDCC is issued by TPCODL and to the extent required for completion of works, 
cost of service executed as per schedule of quantities, cost of testing as per contract terms, 
cost of documentations including all relevant test certificates and other supportive 
documents to be furnished as per contract terms. The rates shall remain firm till actual 
completion of contract.  

The Prices/Rates are inclusive of all taxes, levies, cesses and duties, particularly Goods and 
Services Tax as applicable.  All government levy / taxes shall be paid only when the invoice 
is submitted according to the relevant act. 

The prices shall remain unchanged irrespective of TPCODL making changes in quantum in 
all or any of the schedules of items of contract. 

5.3 Changes in Statutory Tax Structure 

If rate of any or all of the statutory taxes and duties applicable to the contract changes, such 
changes shall be incorporated by default if the changes occur within the contract execution 
time and shall be applicable if the contract is executed by the Associate within the Contract 
Execution Time. 

For execution of contracts beyond contract execution time, where the delay is not 
attributable to TPCODL no upward revision in tax /duties shall be considered irrespective of 
changes in the statutory tax structure either within the contract execution time or beyond. 
However, in such cases, benefits due to any downward revisions in statutory tax rates shall 
be passed on to TPCODL. 

6.0 TERMS OF PAYMENT 

A. 5% of the Release Order/ Purchase Order price  shall be paid as initial interest free 
advance on fulfillment of the following by the Associate: 

a) Acceptance of PO/ LOI. 
b) Submission of advance payment BG of 15% of the Release Order/ Purchase 

Order price which shall remain valid till the advance is fully adjusted. 
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c) Submission of Contract Performance Bank Guarantee of 5/10% of the RC/ 

PO price valid till 30 days after taking over of the works. 

B. 10% of the Release Order/ Purchase Order price shall be paid as interest free 
advance against approval of drawings under Category-1 of major drawings, Quality 
Plans, Pert Chart, Field Quality Plan, posting of Project Manager 
and commencement of the first mile stone of the work mutually agreed including C-3 
Form, and submission of a true copy of ‘Erection All Risk Insurance Policy’ taken for 
the awarded jobs. The drawing list shall be mutually agreed at the time of award of 
work. 

C. 50% on account payment of the total of item wise cost of material Release Order/ 
Purchase Order shall be paid against receipt of material at site in good condition and 
certification by TPCODL along with bills complete in all respects viz. MDCCs etc.  

D. 20% on account payment of the actual executed value shall be paid against 
mechanical completion of erection on prorate basis against monthly bills and 70% on 
account of the actual executed value shall be paid against the service line item 
including composite line item. In case this milestone is not completed beyond 120 
days for reasons attributable to TPCODL, the payment corresponding to supply part 
shall be released subject to submission of BG of equivalent amount by the BA valid 
for a period of further 12 months. If required, it shall be extended by the BA on 
request of TPCODL. 

E. 15% payment of the actual executed Release Order/ Purchase Order shall be paid 
after completion of acceptance test and Taking Over of the complete systems 
specified in the enquiry, including clearance of Electrical Inspection, compliance of 
final punch point and after reconciliation & adjustment of payments, if any, towards 
Quantities of materials issued from purchaser’s stock and consumed by the 
contractor for expeditious completion of the job. In case this milestone is not 
completed beyond 120 days beyond schedule for reasons attributable to TPCODL, 
the payment corresponding to supply part shall be released subject to submission of 
BG of equivalent amount by the BA valid for a period of further 12 months. If 
required, it shall be extended by the BA on request of TPCODL. 

The Contractor shall submit all Operation & Maintenance manuals and “As Built 
Drawings” etc. and shall also submit Equipment Warranty Bank Guarantee (EWBG) 
equivalent to 5/10% of actual executed contract price before the release of this last 
payment and return of CPBG.  The validity of EWBG shall be for a period of 15 
months from the date of taking over of the works or specified guarantee period in 
drawing/tender/technical specification documents etc. whichever is later.    The 
associate shall also submit ‘No Demand Certificate’ at the time of receipt of full and 
final payment. 

6.1 Pre-Requisites for Payment 

 Associate should have completed execution of that part of contract, for which payment is 
sought, to the satisfaction of TPCODL’s Engineer-in-Charge responsible for the contract 
and obtained certification for execution of the work. 

 Associate has undertaken joint measurement of the work executed along with TPCODL’s 
Engineer-in-charge  
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 Associate’s bills/invoices submitted have been certified by Engineer-In-Charge. 

6.2 Bills & Invoices 

Unless specified otherwise in the special conditions of contract, Associate shall raise not 
more than one invoice/contract per month for the services rendered in the prescribed Tax 
Format and the invoice shall be submitted within 15 days of the following month at Bill 
Inward Receipt Desk (BIRD) located at Civil Lines III Office, TPCODL. 

All Bills shall be supported by joint measurement of work done, quality test report and a copy 
of wage sheet, if applicable (showing proof of having disbursed wages as per applicable law) 
and a copy of statement substantiating that statutory payments having been affected. 

Bills/ invoices shall mention Associate’s ‘Sales, Service, WCT Tax Registration Number, 
PAN number as applicable. 

Final bill submission after completion of project or execution of job must be within 30 days 
from the actual date of completion/execution of work awarded. 

6.3 Payment & Statutory Deductions 

Payment shall be released within 30 days from the submission of the bills. The associate 
shall submit “No Demand Certificate” in the format as per Annexure-D at the time of receipt 
of full and final payment. In case any non-compliance to contract conditions comes to 
TPCODL’s notice, TPCODL will be entitled to deduct 30% of estimated wages plus 20% of 
wages as TPCODL’s overheads. Associates would be obliged to provide the copy of monthly 
wage sheet in any case, failing which no payment shall be made. TPCODL at their sole 
discretion may deposit the PF etc. with statutory authorities. TPCODL will deduct the 
amounts of TDS as per statutory requirement under the income tax act and the DVAT Act 
and certificates (wherever applicable) will be issued to associate accordingly.  

In case of non-submission of PAN No TDS @ 20% shall be deducted from all payable 
amounts for which no TDS certificate shall be issued. TDS once deducted as above shall not 
be revised in any condition. 

6.3.1 Statutory Deductions 

TPCODL will deduct the amounts of TDS, TCS as per statutory requirement under the 
income tax act, the Goods and Services tax act, BOCW Act, or any other applicable tax act 
and certificates (wherever applicable) will be issued to associate accordingly. For 
consumption of TPCODL’s Water and Electricity by Associate for execution of Contract, 
Associate shall pay 0.5% & 1.0% respectively of contract value and it shall be deducted from 
the running bills. The Engineer-in-Charge as stated in the Order shall be responsible for 
certification of the work executed and the bills. Bills (including original) shall be submitted in 
triplicate at Bill Inward Receipt Desk (BIRD) located at TPCODL. 

6.4 Guidelines for Raising Running/Final Bills 

Contract Value Up to 5 Lakhs One Final Bill 

Contract Value More than 5 lakhs Monthly Running Bill & One Final Bill 

All Bills shall be processed only when all bank Guarantees are in place and before payments 
of Final Bill Associate have to furnish NDC. 
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6.5 Quantity Variation 

Payment will be made on the basis of actual quantity of supplies/actual measurement of 
works accepted by TPCODL and not on the basis of contract quantity.  

6.6 Full and Final Payment 

Full & Final Payment in all contracts shall be made subject to the associate submitting “No 
Demand Certificate” in the format as per Annexure-D.       

7.0 MODE OF PAYMENT 

Payment shall be made through RTGS mode for which Business Associated shall submit the 
details of Bank Account and other details as per annexure K. Further, for any payments 
made, TPCODL is not responsible for any consequences/disputes Associate have among 
the owners channel partners, sub-Associates and all such dispute/concerns shall be settled 
solely by the Associate. 

The quantities of items indicated are estimated and preliminary. However, payments shall be 
made on the basis of actual quantity of work carried out and measured jointly by the 
Company and the Associate. Associates shall be responsible to organize joint 
measurements of works with TPCODL Engineer-in-Charge before raising any bill of work 
done. In the event Associate fails to do so, TPCODL at their sole discretion, may take 
measurements of work done and proceed as deemed fit and in such an event Associate’s 
right to lodge any subsequent claim shall stand forfeited. 

8.0 SECURITY CUM PERFORMANCE DEPOSIT 

Associates shall submit within 15 days from the effective date of issue of PO/RC, Security 
cum Performance Guarantee (SPBG) in the format as per Annexure B of this document from 
banks acceptable to TPCODL for:  

(a) 5% of the PO value if purchase order value is more than Rs 5 Crores. 
(b) 10% of the PO value if purchase order value is less than Rs 5 Crores.  
This shall remain valid till the end of the Guarantee Period of contract, plus three months.  

(c)  5% of the RC value in case of Rate Contract. This shall remain valid till the Guarantee 
period plus three months. 

 For PO/RC values less than Rs. 5 lacs, Associate may request for deduction of amount 
equivalent to SPBG value from their first invoice. Such amount shall be withheld by 
TPCODL while processing the invoice and shall be released after completion of 
Guarantee Period plus three months. 

 For PO/RC values less than Rs. 3 lacs, the clause (8.0) for Security cum Performance 
Bank Guarantee (SPBG) shall not be applicable. 

 In case of RC (Rate Contract) after the expiry of RC validity, Associate shall 
have to submit SPBG. However, the Associate has the option to re-submit the SPBG as 
per actual RO (Release Order) value issued against the RC, valid for Guarantee Period 
plus one month. The Guarantee Period shall be considered as per the last RO issued 
against the said RC. The original SPBG as submitted against the RC shall be released 
on submission of the new SPBG to TPCODL. Alternatively, Associate may extend the 
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validity of original SPBG only till the requisite period, i.e. Guarantee Period plus three 
months. 

9.0 STATUTORY COMPLIANCE  

9.1 Compliance to Various Acts 

Associate should ensure adherence to all applicable laws, rules and regulation applicable 
under this contract from time to time. In case of violation any risk, costs etc shall be in 
associates account and keep TPCODL indemnified always till completion of contracts. 

9.2 SA 8000 

Further being TPCODL is SA 8000 complied and expects its Associates to follow guidelines 
of SA8000: 2014 on the following aspects 

1. Child Labour 

2. Forced or Compulsory Labour 

3. Health & Safety 

4. Freedom of Association & Right to Collective Bargaining 

5. Discrimination 

6. Disciplinary Practices 

7. Working Hours 

8. Remuneration 

9. Management System 

9.3 Affirmative Action 

TPCODL appreciate and welcome the engagement/employment of persons from SC/ST 
community or any other deprived section of society by their business associates. 

Relaxation in Contract Clauses under Affirmative Action for SC/ ST Business 
Associates** 

TPCODL believes that inclusive growth is the key to sustainable development, and to 
promote the same Policy on Affirmative Action for Scheduled Caste & Scheduled Tribe 
Communities has been adopted across the company. 

Under the same pre-text, and to promote entrepreneurship among SC/ST community 
TPCODL has taken initiative by proposing relaxations in contract clauses as per below: 

S. 
No. 

Initiative for SC/ ST BA’s 
Guideline 
Document 

1 Tender Fees 100% waiver for SC/ST community All Open Tenders 

2 
Earnest Money 
Deposit 

50 % relaxation of estimated EMD 
value 

All limited and Open 
Tenders 

3 
Performance Bank 
Guarantee 

25% relaxation in PBG for order 
value above 50 lacs else 50% 
relaxation 

All limited and Open 
tenders 

4 Turnover 
25% relaxation in company turnover 
under qualifying requirement criteria 

All Open Tenders 
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**Classification of BA s under SC/ST shall be governed under following guidelines: 

 Proprietorship/ Single Ownership Firm: Proprietor of the firm should be from SC/ST 
community. Governing document shall be duly audited balance Sheet for the last FY 
bearing the name of proprietor. 

 Partnership Firm: Only such firms shall qualify which have SC/ST partners holding equal 
to or more than 50% of the total ownership pattern of the firm. Governing document shall 
be Partnership Deed and audited balance sheet/ ITR for last FY. 

 Private limited company: Only such firms shall qualify which have SC/ST directors 
holding equal to or more than 50% of the total ownership pattern of the firm. Governing 
document shall be Memorandum of Understanding (MoU) and/or Article of Association 
(AoA). 

## Certification from SC/ST commission shall be required for deciding upon SC/ST status of 
a person. 

9.4 Compliance to Labour Laws 

Bidder needs to ensure compliance to applicable labour laws including timely disbursement 
of wages. In case wages are not disbursed as per the stipulated timelines, then TPCODL 
shall pay the wages to BA employees on behalf of BA. Apart from deducting the amount of 
wages paid, TPCODL shall deduct an additional service charge equivalent to 25% of the 
wages paid from the payment due to BA. 

9.5 Compliance to Construction and Demolition Waste Management Rules & 
Environment (Protection) Amendment Rules  

BA is liable to follow the Construction and Demolition Waste Management Rules- 2016, 
Environment (Protection) Amendment Rules- 2018 and Guidelines on dust mitigation 
measures in handling construction material and C&D wastes issued by CPCB. 

Following are some main points of above Rules/Guidelines for Construction work, cable 
laying jobs etc. 

1. Barricading to be provided at site to cover complete area. 
2. Construction material and waste should be inside the closed area made by using 

barricading. 
3. Water sprinkling/fine spray from nozzles to be done to suppress the dust. 
4. The board of Dust mitigation measures shall be displayed at site for public viewing 

with required details.  
5. Loose sand or soil and construction material that causes dust shall be covered. 
6. Transport material that are easily wind borne need to be covered by a sheet made of 

either jute, tarpaulin, plastic or any other effective material. 
7. All areas for storing C&D waste/construction material to be demarcated and 

preferably barricaded particularly those materials that have potential to be dust 
borne. 

8. Grinding and cutting of building materials in open area shall be prohibited. 
9. Construction material and waste should be stored only within earmarked area and 

road side storage of construction material and waste shall be prohibited. 
10. No uncovered vehicles carrying construction material and waste shall be permitted. 
11. Construction and demolition waste processing and disposal site shall be identified 

and required dust mitigation measures to be notified at the site. 
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10.0 QUALITY 

10.1 Knowledge of Requirements 

The Associate shall be deemed to have carefully examined and to have knowledge of the 
equipment, the general and other conditions, specifications, schedules, drawings, etc. 
forming part of the Contract and also to have satisfied himself as to the nature and character 
of the work to be executed and the type of the equipment and duties required including 
wherever necessary of the site conditions and relevant matters and details. Any information 
thus procured or otherwise obtained from TPCODL/Consultants shall not in any way relieve 
the Associate from his responsibility and executing the works in accordance with the terms 
of contract. 

10.2 Material/Equipment/Works Quality 

The items / works under the scope of the Associate shall be of the best quality and 
workmanship according to the latest engineering practice and shall be manufactured from 
materials of best quality considering strength and durability for their best performance and, in 
any case, in accordance with the specifications set forth in this Contract. All material shall be 
new. Substitution of specified material or variation from the process of 
fabrication/construction/manufacture may be permitted but only with the prior written 
approval of the TPCODL. 

10.3 Adherence to Rules & Regulations 

The Associate shall procure and/or fabricate/erect all materials and equipment in 
accordance with all requirements of Central and State enactment, rules and regulations 
governing such work in India and at site. This shall not be construed as relieving the 
Associate from complying with any requirement of TPCODL as enumerated in the Contract 
which may be more rigid than and not contrary to the above mentioned rules, nor providing 
such construction as may be required by the above mentioned rules and regulations.  In 
case of variance of the Technical Specification from the laws, ordinance, rules and 
regulations governing the work, the Associate shall immediately notify the same to the 
TPCODL. It is the sole responsibility of the Associate, however, to determine that such 
variance exists.  Wherever required by rules and regulations, the Associate shall also obtain 
the statutory authorities' approval for the plant, machinery and equipment to be supplied by 
the Associate. 

10.4 Specifications and Standards 

The Associate shall follow all codes and standards referred in the Contract Document.  
Codes and standards of other may be followed by the Associate with the prior written 
approval of TPCODL, provided materials, supplies and equipment according to the standard 
are equal to or better than the corresponding standards specified in the Contract. 

 Brand names mentioned in the Contract documents are for the purpose of establishing the 
type and quality of products to be used.  The Associate shall not change the brand name 
and qualities of the bought out items without the prior written approval of the TPCODL. All 
such products and equipment shall be used or installed in strict accordance with original 
manufacturer's recommendations, unless otherwise directed by the TPCODL. In any 
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circumstances the codes, specimen and standards prescribed by any government agency 
should not be violated. 

 

11.0 SAFETY 

All Associates shall strictly abide by the guidelines provided in TPCODL’s Contractor Safety 
Management System (CSMS) as applicable at all stages during the contract period. 
Associate shall execute the contracts ensuring the following in and as order of priority: 

 Safety of Human Beings. 
 Safety of equipment/Assets. 
 Timely Completion of Contract. 

Safety related requirements as mentioned in our Contractor Safety Management System is 
attached as annexure L and is an integral part of this GCC. 

12.0 INSPECTION/PARTICIPATION 

12.1 Right to Carry Out Inspection 

TPCODL reserves the right to send its representatives for inspection or participation at 
various stages of contract execution listed below, applicable as per contract construction. 

 During basic design and detail engineering of material/ Equipment carried out by 
Associate /Outsourced Agencies. 

 During manufacturing stages of the product at Associate’s/Associate’s Outsourced 
Agency’s Plant/Facility. 

 During Pre-dispatch Inspection and Testing of finished/manufactured product at 
Associate’s/Associate’s outsourced Agency’s Plant/Facility. 

 During Installation & Commissioning Activities/Stages. 

 Prior to Clearing of the completed installation for commissioning. 

 Any other stage as find appropriate by TPCODL during contract execution time. 

All inspections and participations shall be carried out within maximum of two weeks of 
TPCODL giving written intimation to the Associate or receiving appropriate advance written 
inspection call from the Associate, unless otherwise specified elsewhere in the contract 
document. 

12.2 Facilitating Inspection 

The Associate shall provide all opportunities and information to TPCODL’s engineers to get 
acquainted with the technical know-how and the methods and practices adopted by the 
Associate in basic and detail engineering. The Associate shall provide documents, drawings, 
calculations etc. as may be required by TPCODL’s Engineers. 

The Associate shall provide free of charge office accommodation, office facilities, secretarial 
services, communication facilities, general and drawing office stationary, etc. as may be 
reasonably required by the TPCODL’s engineers. Similarly, facilities shall also be provided 
by Associate's outsource agencies/partners/authorized dealers (collectively termed as sub-
associates) if such basic and detail engineering activities are carried out in the design offices 
of sub-Associates. 
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The Associate shall be responsible for the safety of employees of TPCODL/Third Party 
Agency when they are at the Associate’s /Associate’s outsource agency’s plant or facility for 
carrying out/witnessing inspection/testing. All statutory safety precautions as applicable shall 
be followed by the Associate during Inspection Testing. If TPCODL inspectors are not 
satisfied with the safety arrangements at the plant, TPCODL have the right to call off 
inspection till such time corrective action is taken by the Associate. 

Before raising the call for pre-dispatch final inspection and testing, the Associate shall 
conduct all the tests—type tests, routine tests etc-as specified in the contract document and 
submit copies of the test certificates to TPCODL along with the inspection call, for scrutiny of 
TPCODL. 

The Associate and TPCODL shall jointly document all the observations, comments and 
action points after completion of inspection and it shall be binding on the Associate to 
provide compliance on all the points requiring compliance and furnish the compliance report 
to the designated authority of TPCODL for receiving clearance for dispatch of materials. 

12.3 Third Party Nomination 

TPCODL also may nominate a third party for the purpose of carrying out the inspection and 
such an agency shall be entitled to all the rights and privileges of TPCODL as far as 
conducting the inspection. 

12.4 Waiver of Inspections 

TPCODL on its own discretion shall chose to waive off any inspection and ask the Associate 
to submit all the test reports as applicable as per contract specifications, related to 
inspection and testing of the goods ordered for scrutiny and clearance for dispatch. 

12.5 Incorrect Inspection Call 

In case it is observed that the material offered for inspection is not ready at the time of 
TPCODL inspection visit rendering it as futile, all costs towards such inspection shall be 
recovered from the BA. Taxes as applicable on such recoveries shall be borne by the BA.  

13.0 MDCC & DELIVERY OF MATERIALS 

13.1 Material Dispatch Clearance Certificate 

Associate shall deliver material/goods/equipment against Supply Contracts or Supply Part of 
Composite/Service Contracts only after receiving Material Dispatch Clearance Certificate 
(hereafter termed as MDCC) issued by designated authority of TPCODL. Material delivered 
at TPCODL stores or at project site without a valid MDCC issued by the designated official of 
TPCODL shall be rejected. MDCC shall be issued to associate furnishing compliance report 
on the action points documented during pre-dispatch inspection and testing at Associate’s/ 
Sub-Associate’s plant/ facility. In case Pre-dispatch inspection is waived at the discretion of 
TPCODL, then, MDCC shall be issued on receiving all the test reports-routine& type-from 
the Associate and finding them in order. 

The associate shall include and provide for securely protecting and packing the materials so 
as to avoid loss or damage during handling and transport by air, sea, rail and road or any 
other means. 

All such packing shall allow to the extent possible for easy removal and checking at Site. 
The associate shall take special precautions to prevent rusting of steel and iron parts during 
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transit by sea. Gas seals or other materials shall be utilised by the associate for protection 
against moisture during transit of all Plant and Equipment. 

Each Equipment or parts of Equipment shall be tagged with reference to the assembly 
drawings and corresponding part numbers. Each bale or package shall contain a packing 
note quoting specifically the name of the associate, item description, quantity, item / package 
identification. 

All packing cases, containers, packing and other similar materials shall be new and supplied 
free by the associate and it shall not be required to be returned to the associate. 

Notwithstanding anything stated in this clause, the associate shall be entirely responsible for 
loss, damage or depreciation or deterioration to the materials and supplies due to faulty 
and/or insecure packing or otherwise during transportation to the Site until otherwise 
provided herein. 

In case of the consignments dispatched by road, the associate shall ensure that it or its sub-
contractors: 

i) Identify and obtain the correct type of trucks/trailers, keeping in view the nature of 
consignments to be dispatched. 

ii) Take such actions as may be necessary to avoid all possible chances of damages during 
transit and to ensure that all packages are firmly secured. 

Timelines for inspection and MDCC is as below: 

S. 
No. 

Inspection 
MDCC issuance time including 

inspection time (max.) 
1 Outside Bhubaneswar 12 days 

2 Within Bhubaneswar 5 days 

3 Waiver* 3 working days 

* Associate is expected to raise the inspection call assuming that Inspection shall be carried 
out by TPCODL. The decision for waiver of inspection shall be on sole discretion of 
TPCODL.  

13.2 Right to Rejection on Receipt 

Goods/Material/Equipment delivered in condition physically damaged & incomplete as a 
product ordered, or not packed and transported as per the terms and conditions of the 
contract is liable to be rejected. Such item shall be lifted back by Associates within 15 days 
from receipt of rejection note from TPCODL and have to supply back the material within next 
30 days or within the timeframe mutually decided by Associate and TPCODL. 

If delivery of the material is beyond the agreed time, Liquidated damage clause, mentioned 
in this GCC separately shall be applicable; but the period for levy of LD shall be considered 
as per the original delivery schedule and not from the agreed timelines for material 
rectification. 

13.3 Consignee 

Unless otherwise specified in the Contract Document, Materials/Goods/Equipment shall be 
consigned to “Stores-In-Charge”, TPCODL Bhubaneswar.  

13.4 Submission of mandatory documents on Delivery 
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Following documents shall be mandatorily submitted by BA along with supply of material to 
TPCODL stores/site: 

S. No. Documents Requisite 

1 Invoice copy in original With all consignments 

2 LR copy Wherever required 

3 Packing list With all consignments 

4 MDCC With all consignments 

5 Purchase order / Release order Signed copy 

6 Test certificates With all consignments 

7 Inspection/JVR report 
In case pre-dispatch inspection is 
conducted 

8 
Device data in CD as per template 
for metering items 

Wherever applicable 

13.5 Dispatch and Delivery Instructions 

 S. No. Instructions 

1 Purchase order/ Release order no. shall be mentioned on invoice and on material 

2 
TPCODL material code and material description shall be mentioned in invoice and 
on material. 

3 “Property of TPCODL” shall be embossed on material. 

4 
The material shall be properly sealed and packed in standard packing as per 
purchase order terms & conditions. 

5 The weight and quantity of material shall be mentioned wherever applicable 

6 The material supplied shall be co-related with the packing list. 

7 

The name plate detail on equipment shall include Material code, Material 
description, specification detail of material [as applicable], Serial No. Year of 
manufacturing, PO/RO no. and date, “PROPERTY OF TPCODL, Bhubaneswar”, 
Guarantee period and Associate’s name. 

8 

In case of manual unloading, supplier / transporter shall deploy sufficient Labour 
for unloading the material at TPCODL central store. 
For heavy item(s), crane will be provided by TPCODL [unloading cost will be 
recovered from the associate]. 

9 
The driver should have valid License and one helper in truck. All the documents of 
truck like registration papers, PUC etc should be available in Truck. 

10 
BA representative should accompany the material and get it unloaded / stacked in 
his presence wherever possible. 

14.0 GUARANTEE  

14.1 Guarantee of Performance 

Associates shall stand guarantee that the equipment and material supplied/service or work 
rendered under the contract is free from design, manufacturing, material, construction, 
erection & installation and workmanship & quality defects and is capable of its due, rated 
and intended quality performance, as an integrated product delivered under the contract. for 
a specific period termed as Guarantee Period(as elaborated elsewhere in this clause) The 
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Associate should also guarantee that the equipment/material is new and unused except for 
the usage required for the tests and checks required as part of quality assurance. 

14.2 Guarantee Period 

The Guarantee Period will be equipment/service/work specific and shall be as specified in 
the Standard Specifications of TPCODL for the equipment/material/service/work and where 
standard specifications are not part of contract documents or guarantee period is not 
specified in the standard specifications, the guarantee period shall be as per the Special 
Terms and Conditions of the Contract. In case of no mention of the guarantee period in 
standard specifications or SCC Guarantee Period will be 60 Months from the Date of 
Commissioning or 72 months from the date of delivery of final lot of supplies made, 
whichever is earlier.   

14.3 Failure in Guarantee Period (GP) 

If the equipment and material supplied/service or work rendered under the contract fails to 
perform its due, rated & intended quality performance, during the Guarantee period, the 
associate is liable to undertake repair/rectify/replace the equipment and material 
supplied/service or work rendered under the contract within time frame specified in the SCC 
or elsewhere in the contract documents at associate’s cost to make the equipment and 
material supplied/service or work rendered under the contract of performing its due, rated 
and intended quality performance. If Associate fails to repair/rectify/replace the equipment or 
material supplied/service or work rendered under the contract, failed in Guarantee Period, 
TPCODL will be at liberty to get the same done at Associate’s risks and costs and recover all 
such expenses plus the TPCODL’s own charges (@ 20% of expenses incurred), from the 
Associate or from the “Security cum Performance Deposit” as the case may be. 

If during the Warranty/ Guarantee period some parts of the supplies are replaced owing to 
the defects/ damages under the Warranty, the Warranty period for such replaced parts shall 
be until the expiry of twelve months from the date of such replacement or renewal or until the 
end of original Guarantee period, whichever is later. 

Any repairs during the Guarantee Period shall be carried out by the Associate within 30 days 
of reporting the issue to Associate by TPCODL. However, if replacement of the Equipment is 
required, Associate shall notify the same to TPCODL within 7 days of reporting the issue by 
TPCODL. Thereafter, the total time for supply of new equipment/ material shall be equal to 
the original delivery period of that equipment/ material as specified in the Contract. In case 
the Associate is not able to rectify/ replace the faulty equipment/ material within the 
stipulated timelines as mentioned above, penalty shall be levied as per the Liquidated 
Damages clause mentioned in this document. The penalty amount shall be recovered from 
the payment due to the vendor or by encashment of the SPBG as the case may be. 

14.4 Cost of repairs on failure in GP 

The cost of repairs/rectification /replacement, apart from the actual cost of 
repairs/rectification/replacement is also inclusive of all associate costs of required 
transportation, site inspection /mobilization/dismantling and re-installation  costs as 
applicable, to be borne by the Associate. The Associate has to ensure that the interruption in 
the usage of intended purpose of the equipment is minimized to the maximum extent In lieu 
of the time taken for repairs/rectification/replacement.  
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14.5 Guarantee period for Goods Outsourced 

If the Associate outsources partly equipment/materials/services from third party as mutually 
agreed upon at the pre award stage of contract, TPCODL shall have the benefit of any 
additional guarantee period if provided by the third party for the part supplied/executed by 
them. 

14.6 Latent Defect 

Hidden defects in manufacturing or design of the product supplied and which could not be 
identified by the tests conducted but later manifested during operation of the equipment are 
termed as latent defects. Associates shall further be responsible for ‘free replacement’ for 
another period of THREE years from the end of the guarantee period for any ‘Latent Defects’ 
if noticed and reported by the Company. 

14.7 Support beyond the Guarantee Period 

The Associate shall ensure availability of spares and necessary support for a period of at 
least 10 years post completion of guarantee period of equipment supplied against the 
contract. 

15.0 LIQUIDATED DAMAGES 

Liquidated damages @1% of the total executed contract value per week or part thereof, for 
the period of delay in integrated completion, subject to maximum 10% of the value of the 
contract shall become leviable without prejudice to other rights of the TPCODL. This amount 
shall be recoverable from any amount due or becoming due to the Business Associates 
under this or any other contract. In specific cases, TPCODL reserves the right to apply LD 
only on the unexecuted portion of the supply and works for standalone use, provided full 
quantity is executed within a maximum 30% additional time. Deduction of LD shall be on 
landed cost i.e contract value inclusive of taxes and in pursuant statutory compliance GST 
would be applicable at the stipulated rate and the same shall be borne by Business 
Associate. In case of LD deduction, a GST invoice shall be issued by TPCODL as a proof of 
deduction/ recovery. 

15.1 LD Waiver Request 

Any request of LD waiver shall be submitted within thirty (30) days of deducting LD. Request 
submitted beyond the timeline shall not be entertained. 

15.2 Material Recovery 

In case of any recoveries for materials or services (for material free issued by TPCODL and 
not reconciled by BA or for services claimed and paid in excess at the time of running bills), 
the total cost which shall be recovered from the BA, shall be the gross amount of material or 
services (i.e. including taxes) plus applicable taxes as prevailing at the time of such 
recoveries. 

16.0 ASSIGNMENT OR SUBCONTRACTING 

Associates shall not assign/subcontract/outsource the schedule of activities of contract 
TPCODL enters with the associate, in part or full, without TPCODL’s prior written approval. 
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However outsourcing of materials/equipment/services by Associate to make the integrated 
product for which TPCODL’s has placed the contract with the associate from suppliers, 
makes and agencies which have been mutually agreed upon during contract pre-award 
stage is permitted subject to following conditions. 

In such cases where outsourcing is done by the Associate 

 Shall ensure that outsourced suppliers comply with the technical and financial 
qualification requirements specified by TPCODL in the contract document   

 Shall furnish all particulars about the proposed outsourcing agencies and the details of 
the goods/services/work outsourced to the Associate while seeking approval of TPCODL 
for inclusion for outsourcing. The Associate shall give approval or shall refuse approval 
in writing within thirty (30) days of receipt of such request. However the Associate shall 
not be entitled for any additional contract execution time whatsoever in lieu of the 
process for approval for outsourcing agencies, and shall be held responsible for any 
delay in the project execution time. 

 Shall remain jointly and severally liable for any action, deficiency, and/or negligence on 
the part of his outsourcing agencies. The approval extended by the Associate to 
outsourcing agencies recommended by the Associate shall not discharge the later from 
his Contract obligations.   

Shall submit to the Associate unpriced copies of purchase orders with technical 
specifications included in the orders, placed on outsourcing agencies as soon as the 
respective orders have been placed by the Associate. 

17.0 UNLAWFUL ACTIVITIES 

The Associate shall have to ensure that none of its employees are engaged in any unlawful 
activities (whether covered under the scope of the present GCC or not) subversive of the 
TPCODL’s interest failing which appropriate action (legal or otherwise) may be taken against 
the Associate by the TPCODL, in accordance with the terms of the present GCC. 

18.0 CONFIDENTIALITY 

Associate and its employees or representatives thereof shall strictly maintain the 
confidentiality of various information they come across while executing the contract as 
detailed below. 

18.1 Documents 

All maps, plans, drawings, specifications, schemes and other documents or information 
related to the Contract/Project  and the subject matter contained therein and all other 
information given to the Associate by the TPCODL in connection with the performance of the 
contract shall be held confidential by the Associate and shall remain the property of the 
TPCODL and shall not be used or disclosed to third parties by the Associate for any purpose 
other than for which they have been supplied or prepared.  The Associate may disclose to 
third parties, upon execution of confidentiality agreements, such part of the drawings, 
specifications or information if such disclosure is necessary for the performance of the Work 
provided such third parties agree in writing to keep such information confidential to the same 
extent and degree as provided herein, for the benefit of the TPCODL. 

18.2 Geographical Data 
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 Maps, layouts and photographs of the unit/plant including its surrounding regions showing 
vital installation for national security of country or those of TPCODL shall not be published or 
disclosed to the third parties or taken out of the country without prior written approval of the 
TPCODL and upon execution of confidentiality agreements satisfactory to the TPCODL with 
such third parties prior to disclosure. 

18.3 Associate’s Processes 

Title to secret processes if any developed by the Associate on an exclusive basis and 
employed in the design of the equipment shall remain with the Associate.  TPCODL shall 
hold in confidence such processes and shall not disclose such processes to the third parties 
without prior approval of the Associate and execution by such third parties of secrecy 
agreements satisfactory to the Associate prior to disclosure. Upon completion of contract, 
such processes shall become the property of the TPCODL. Title to technical specifications, 
drawings, flow sheets, norms, calculations, diagrams, interpretations of test results, 
schematics, layouts and such other information, which the Associate has supplied to the 
TPCODL under the Contract shall be passed on to the TPCODL.  The TPCODL shall have 
the right to use these for construction, erection, start-up, Trial Run, operation, maintenance, 
modifications and/or expansion of the works including for the manufacture of spare parts. 

18.4 Exclusions 

The provision of Clauses 16.1 to 16.3 shall not apply to information: 

 Which at the time of disclosure are in the public domain which later on become part of 
public domain through no fault of the party concerned, or 

 Which were in the possession of the party concerned prior to disclosure to him by the   
other party, or 

 Which were received by the party concerned after the time of disclosure without 
restriction on disclosure or use, from a third party who did not acquire such information 
directly or indirectly from the other party or has no obligation of confidentiality for such 
information. 

18.5 Violation 

In case of violation of this clause, the Associate is liable to pay compensation and damages 
as may be determined by the competent authority of TPCODL. 

19.0 INTELLECTUAL PROPERTY RIGHTS 

If, in the course of performance of its functions and duties as envisaged by the scope of the 
present GCC, the Associate acquires or develops, any unique knowledge or information 
which would be covered, or, is likely to be covered within the definition of a trademark, 
copyright, patent, business secret, geographical indication or any other form of intellectual 
property right, it shall be obliged, under the terms of this present GCC, to share such 
knowledge or information with the TPCODL. All rights, with respect to, or arising from such 
intellectual property, as afore mentioned, shall solely vest in TPCODL.  

Moreover, the Associate undertakes not to breach any intellectual property right vesting in a 
third party/parties, whether by breach of statutory provision, passing off, or otherwise. In the 
event of any such breach, the Associate shall be wholly liable to compensate, indemnify or 
make good any loss suffered by such third party/parties, or any compensation/damages 
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arising from any legal proceeding/s, or otherwise. No liability of TPCODL shall arise in this 
respect, and any costs, damages, expenses, compensation payable by TPCODL in this 
regard to a third party/parties, arising from a legal proceeding/s or otherwise, shall be 
recoverable from the Associate. 

 

20.0 INDEMNITY 

The Associate shall at all times indemnify, keep indemnified and hold harmless the TPCODL 
and its officers, directors, employees, affiliates, agents, successors and assigns against all 
actions, claims, demands, costs, charges and expenses arising from or incurred by reason 
of any infringement of patent, trade mark, registered design, copy rights and/or industrial 
property rights by manufacture, sale or use of the equipment supplied by the Associate 
whether or not the TPCODL is held liable for by any court judgement.  In this connection, the 
TPCODL shall pass on all claims made against him to the Associate for settlement. 

The Associate assumes responsibility for and shall indemnify and save harmless the 
TPCODL from all liability, claims, costs, expenses, taxes and assessments including 
penalties, punitive damages, attorney's fees and court costs which are or may be required to 
be paid by the TPCODL and its officers, directors, employees, affiliates, agents, successors 
and assigns arising from any breach of the Associate’s obligations under the Contract or for 
which the Associate has assumed responsibilities under the Contract including those 
imposed under any local or national law or laws, or in respect to all salaries, wages or other 
compensation for all persons employed by the Associate or his Sub-Associates or suppliers 
in connection with the performance of any work covered by the Contract.  The Associate 
shall execute, deliver and shall cause his Sub-Associate and suppliers to execute and 
deliver, such other further instruments and to comply with all the requirements of such laws 
and regulation as may be necessary there under to conform and effectuate the Contract and 
to protect the TPCODL. 

The TPCODL shall not be held responsible for any accident or damages incurred or claims 
arising, due to the Associate’s error there from prior to completion of work. The Associate 
shall be liable for such accidents and after completion of work for such accidents as the case 
may be due to negligence on his part to carry out Work in accordance with Indian laws and 
regulations and the specifications set forth herein. 

21.0   LIABILITY & LIMITATIONS 

21.1 Liability 

Except for any specific liability which may be identified in the Contract and which may be 
payable hereunder, Associate shall not be liable for any special, incidental, indirect, or 
consequential Damages or any loss of business Contracts, revenues or other financial loss 
(or equivalents thereof no matter how claimed, computed or characterized) arising out of or 
in connection with the Performance of the Work or supply of Goods unless caused by 
Associate’s negligence, willful misconduct or breach of contract.  

TPCODL shall have no liability or any special, incidental, indirect or consequential Damages 
for any loss of Business Contracts, revenues or other financial loss arising out of this 
Contract. 

21.2 Limitation of Liability 
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The total liability of Associate against any contract shall be limited to the Total All Inclusive 
Contract Value.  

22.0 FORCE MAJEURE 

Force Majeure applies if the performance by either Party ("the Affected Party") of its 
obligations under Contract is materially and adversely affected. 

“Force Majeure” shall mean any event or circumstance or combination of events or 
circumstances referred below and their consequences that wholly or partly prevents or 
unavoidably delays any Party in the performance of its obligations under this Agreement, but 
only and to the extent that such events and circumstances are not within the reasonable 
control, directly or indirectly, of the Affected Party and could not have been avoided even if 
the Affected Party had taken reasonable care: 

 Act of war (whether declared or undeclared), invasion, armed conflict or act of foreign 
enemy, embargo, blockade, revolution, riot, bombs, religious strife or civil commotion, 
etc. 

 Politically motivated sabotage, or terrorism, etc. 

 Action or Act of Government or Governmental agency for which remedy is beyond the 
control of the affected parties. 

 Any act of God. 

Note: Causes like power breakdown/ shortages/fire/strikes, accidents etc do not fall under 
Force Majeure. 

Time being the essence of the Contract, if either party is prevented from the performance of 
its obligations in whole or in part due to an event of Force Majeure, then provided Notice of 
happening of any event by the Affected Party is given to the other party within seven (7) 
days from the date of occurrence of such event, which DIRECTLY has impact on works and 
submitted details and quantum of resulting effect, but at the same time had made all 
possible efforts to mitigate and overcome effects thereof, the Affected Party’s performance 
under this Contract shall be suspended until such event ceases and the Scheduled 
Completion shall be delayed accordingly. 

If Force Majeure event(s) continue for a period of more than three months, the parties shall 
hold consultation to discuss the further course of action. 

Neither party shall be considered to be in default or in breach of its obligation under the 
Contract to the extent that performance of such obligation by either party is prevented by any 
circumstances of Force Majeure which arise after effective date of Contract. 

Neither party can claim any compensation from the other party on account of Force Majeure. 

23.0 SUSPENSION Of CONTRACT 

23.1     Suspension for Convenience 

TPCODL may, at any time and at its sole option, suspend execution of all or any portions of 
the schedule of items of contract to be supplied/work to executed by Associate under the 
contract by providing to the Associate atleast two business days written notice for contracts 
having contract completion period less than sixty days and atleast seven business days’ 
notice for all other contracts. 



Doc. Title GENERAL CONDITIONS OF CONTRACT - COMPOSITE WORKS 

Rev. No 0 Page 29 of 104 

   
Upon receipt of any such notice, the Associate shall respond as follows as applicable as per 
contract construction. 

 Immediately discontinue further supply of material/goods specified in the suspension 
notice for supply contracts 

 Immediately discontinue further service/work and supply of materials of those 
services/materials/work specified in the suspension notice for service /composite 
contract 

 Promptly make every reasonable effort to obtain suspension, upon terms satisfactory to 
TPCODL, of all orders, outsourcing arrangements, and rental Contracts to the extent that 
they relate to performance of the portion of Work suspended by the notice. 

 Protect and maintain the portion of the service/Work already completed, including the 
portion of the Work suspended hereunder, unless otherwise specifically stated in the 
notice.  

 Continue delivering/carrying out the supply/service/work items as per contract conditions, 
which do not fall under purview of the suspension notice. 

      On receipt of resumption notice from TPCODL, the Associate shall resume execution of 
contract as specified in the resumption notice, within the time frame specified in the 
resumption notice, 

23.2 Suspension for Breach of Contract conditions.   

TPCODL shall suspend execution of whole/or part thereof the contract till such time 
Associate complies with the conditions stipulated under section clause 27 for breach/default 
of contract conditions. 

23.3 Compensation in lieu of Suspension 

If the suspension of the contract in whole or in part is for convenience of TPCODL and not 
due to any breach of contract conditions by the associate, TPCODL at its discretion shall 
consider compensating all reasonable additional costs incurred by Associate in lieu of 
suspension of whole or part of contract, on representation of the Associate providing justified 
estimates of such additional costs and such estimates are found acceptable and approved 
by competent authority of TPCODL. 

If the suspension of contract in whole or part thereof is due to breach of contract conditions 
(refer clause 24.3) by the Associate, Associate shall not be entitled for any compensation for 
any cost incurred in lieu of suspension of whole or part of contract and also shall be liable for 
compensating all the losses arising to TPCODL in lieu of suspension of contract. 
Resumption notice shall be subject to the Associate taking corrective action for the breach of 
contract conditions within the time frame and as per the terms specified in the suspension 
notice. 

24 TERMINATION OF CONTRACTS 

24.1 Termination for Default/Breach of Contract 

The contract / PO shall be subject to termination by TPCODL in case of breach of the 
contract by the Associate which shall include but not be limited to the following: 
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a. Withdrawal or intimation by the Associate of   its intent to withdraw or surrender the 

execution / completion of the contracted work /PO or failure in ensuring adherence to 
any delivery schedules, in deviation of the contract/ PO.  

b. Refusal or neglect on the part of the Associate to supply material/equipment of quantity 
or quality as specified by TPCODL and within the timeframe as specified in the contract 
document or refusal or neglect to execute the services/work in terms of the agreed 
standards of quantity or quality and/or within the timeframe specified in the contract/PO. 

c. Failure in any respect to perform any portion of the Work contracted with promptness, 
diligence, or in accordance with the terms of the contract. 

d. Failure to furnish guarantees as specified and /or failure to comply with the terms 
thereof. 

e. Failure to furnish such relevant documents or information within the time specified which 
may be necessary for due execution / completion of the works and documentation. 

f. Liquidation, bankruptcy either voluntary or involuntary OR entering into any composition 
or compromise with its creditors, or Insolvency.  

g. In case any reasonable information has been received by TPCODL that Associate has 
adopted/ or attempted to adopt any unethical conduct, action in award of the contract 
/PO or at any time thereafter.  

h. Failure to comply with applicable statutory provisions as contained in the contract or 
failure to comply with the applicable laws. 

i. Failure to comply with safety regulations/clauses stipulated in the contract or as may be 
generally instructed by TPCODL. 

If the default or breach as specified under clause 24 (except sub clause g thereof) be 
committed by the associate for the first time, TPCODL shall issue, along the with notice of 
default or breach, a warning notice instructing the associate to take remedial/corrective 
action within the time frame stipulated in the warning notice and not to repeat the same in 
future. The timeframe for corrective action by the associate shall be specific to the nature of 
breach of contract and the same shall not be objected to by the Associate. If the Associate 
fails to comply with the instructions in the warning notice or in taking corrective action to the 
satisfaction of TPCODL then TPCODL may terminate the entire or part of contract at its 
discretion by issuing termination notice without incurring any liability on this ground. 

In case the contract is terminated for any breach of the nature specified in clause 24 g stated 
above, TPCODL shall have the right to terminate all the contracts TPCODL is having with 
the Associate by issuing termination notice which shall be without prejudice to the other 
rights of TPCODL available to it under law.  

Without prejudice to its right to terminate for breach of contract, TPCODL may, without 
assigning any reason, terminate the Contract in whole or in part at any time at its discretion 
while the contract is in force by serving a written notice of two weeks to the Associate.  

In the event of TPCODL having proceeded with termination of the contract the associate 
shall comply and proceed further in the following manner:  

i) Associate shall discontinue the supply, on the expiry of the said period of two weeks. 
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ii) Associate shall ensure that no further steps are being taken towards discharge of the 
obligations, terms and conditions as contained in the contract/PO. This shall include initiation 
of actions not  limited to discontinuation of other allied and associated arrangements which 
the associate might have entered into with third parties for due discharge of its obligations 
under the contract with TPCODL. 

iii) The Associate shall perform thereafter such tasks as may be necessary to preserve and 
protect the terminated portion of the material/service/work in progress and the materials and 
equipment at TPCODL sites or in transit thereto. However the associate shall continue to 
fulfill its contractual obligations with regard to the part of contract not terminated. 

iv) It shall be open for TPCODL to conduct a joint assessment with the associate  of the 
material ,supplies, equipment ,works or in general as to the subject matter of the contract  in 
regard to which the associate claims having completed its obligations  before or during such 
termination.   

v) It shall be open to TPCODL to seek invocation of the performance bank guarantee or any 
other guarantee or other security deposit by whatever name called submitted by the 
associate, which shall not be objected to or protested against by the associate. 

In case of termination of the contract the parties agree to be governed inter alia by the 
following:  

a) In case TPCODL exercises its right of termination as stated above the associate shall not 
dispute or object to the same.   

b) The Associate shall be entitled to receive and claim only such payments OR sums of 
money from TPCODL as may be found payable to it in regard to works executed by it under 
the terms of the contract and no other claim of any nature whatsoever shall be made by the 
Associate.  

c) All such provisions which the parties have agreed to survive and prevail even after 
termination of the contract shall remain effective despite the termination.  

In the event of such termination, TPCODL may finish the Work by whatever method it may 
deem expedient, including the hiring of services and /or purchase of material equipment from 
such   third parties as TPCODL may deem fit or may itself provide any labor or materials and 
perform any part of the Work.   The associate undertakes to bear the incremental costs if 
any paid by TPCODL in such a case attributable to failure on the part of the associate. The 
Associate in such a case shall not be entitled to receive any further payments and any sums 
found payable to it may be adjusted by TPCODL against the amount recoverable from him 
on this ground. The same shall be without prejudice to other rights available to TPCODL 
under law against the associate.  

Upon the termination of any of the contract due to occurrence of any circumstances provided 
in clauses stated above and constituting  repeated breach or misconduct , TPCODL shall be 
entitled to bar the associates its agents , affiliates from undertaking any negotiation / 
tendering, bidding, participation activities concerning TPCODL for a period of two years from 
date of such termination. The same shall be without prejudice to other rights available to 
TPCODL.  

24.2 Termination for convenience of Associate  
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Associate at its convenience may request for termination of contract, clearly assigning the 
reason for such request. TPCODL has full right to accept, reject or partially accept such 
request. This convenience will be available to associate only after one year from the contract 
effective date. For this purpose, associate will provide a notice period of 90 days to 
TPCODL, Associate will have to pay TPCODL a ‘termination convenience fee’ equivalent to 
5% of unexecuted contract value. 

 

24.3 Termination for Convenience of TPCODL 

TPCODL at its sole discretion may terminate the contract by giving 30 days prior notice in 
writing or through email to the Associate. TPCODL shall pay the Associate for all the 
supplies/ services rendered till the actual date of contract termination against submission of 
invoice by the Associate to that effect. 

25.0 DISPUTE RESOLUTION & ARBITRATION 

In case of any dispute or difference the parties shall endeavor to resolve the same through 
conciliatory and amicable measures within 15 Days failing which the matter may be referred 
by either party for resolution by the sole arbitrator to be appointed mutually by both the 
parties.  The arbitral proceedings shall be conducted in accordance with Arbitration and 
Conciliation Act 1996 and the place of arbitration shall be Bhubaneswar. The language to be 
used at proceedings shall be English and the award of the arbitrator shall be final and 
binding on the parties. The parties shall bear their respective costs of arbitration. The 
associate shall continue to discharge its obligations towards due performance of the works 
as per the terms of the contract during the arbitration proceedings unless otherwise directed 
in writing by TPCODL or suspended by the arbitrator. Further, TPCODL shall continue 
making such payments as may be found due and payable to the associate for such works.    

25.1     Governing law and jurisdiction  

The parties shall be subject to the jurisdiction of the courts of law in Bhubaneswar and any 
matter arising here from shall be subject to applicable law in force in India.  

26.0 ATTRIBUTES OF GCC 

26.1 Cancellation 

The Company reserves the right to cancel, add, delete at its sole discretion, all or any terms 
of this GCC or any contract, order or terms agreed between the parties in pursuance without 
assigning any reasons and without any compensation to the Associates. 

26.2 Severability 

If any portion of this GCC is held to be void, invalid, or otherwise unenforceable, in whole or 
part, the remaining portions of this GCC shall remain in effect. 

26.3 Order of Priority 

In case of any discrepancies between the stipulations in General Conditions of the Contract 
(GCC) and Special Conditions of Contract (SCC), the GCC shall stand superseded by the 
SCC to the extent stipulated hereinabove while balance portion of respective clauses of 
GCC shall continue to be applicable. 

27.0 INSURANCE 
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The Associate shall arrange accident insurance policy for his foreign 
experts/specialists/personnel deputed to Site and Associate's/his sub-Associates' 
manufacturing works as well as for his Indian engineers and supervisory staff. The Associate 
shall also take out for his Indian workmen, where applicable, a separate policy as required 
under Workmen's Compensation Act. 

Associates shall be responsible to suitably insure their entire work-force (to the extent of at 
least meeting requirements under Workmen Compensation Act) Tools, Plant, Third party 
liability at the project site, All Risk comprehensive insurance for the entire works (insurance 
for free issue items will be in TPCODL scope) for total contract (PO/RO) value or any other 
such risks during execution of works, till the works are handed over to the company, in 
consultation with TPCODL and shall submit copies of such insurances to the Engineer-in-
Charge for review / acceptance before commencing the work. Engineer-in-charge must 
ensure compliance to insurance requirement by Associate before commencement of works. 
TPCODL shall stand fully indemnified in this respect. 

28.0 ERRORS AND OMISSIONS 

The Associate shall be responsible for all discrepancies, errors and omissions in the 
drawings, documents or other information submitted by him, irrespective of whether these 
have been approved, reviewed or otherwise accepted by the TPCODL or not. However any 
error in design/drawing arising out of any incorrect data/written information from TPCODL 
will not be considered as error and omissions on part of the Associate.  

29.0 TRANSFER OF TITLES 

The title of ownership and property to all equipment, installations, erections, constructions 
materials, drawings & documents shall pass to the TPCODL after Commissioning and 
complete handing over-taking over. 

However, such passing of title of ownership and property to the TPCODL shall not in any 
way absolve, dilute or diminish the responsibility and obligations of the Associate under this 
Contract including loss or damages and all risks, which shall vest with the Associate. 

The Associate shall take all corrective measures arising out of discrepancies, errors and 
omissions in drawings and other information within the time schedule and without extra cost 
to the TPCODL. 

The Associate shall also be responsible for any delay and/or extra cost if any, in carrying out 
engineering, and site works by other agencies arising out of discrepancies, errors and 
omissions stated in as well as of any late revision/s of drawings and information submitted 
by the Associate. 

30.0 SUGGESTIONS & FEEDBACK  

We welcome all our Business Associates to write to us about their experience with TPCODL; 
be it our Company, our services or our people. Each and every concern, issue, query and 
suggestion from you will help us to become a better company to work with and shall help us 
develop a strong bonding of trust and a long term relationship with you.  

You may send your feedback by filling up our Business Associate Feedback Form enclosed 
herewith as Annexure-I. You can also log on to our website www.tpcentralodisha.com  to 
provide your feedback according to the guidelines mentioned below:  
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31.0 CONTACT POINTS 

In case Business Associate needs information with respect to payments or has any 
grievances, same may be lodged by log on to our website www.tpcentralodisha.com  

32.0 LIST OF ANNEXURES 

S. No. Subject Annexure 

1. Performa for Bid Security Bank Guarantee  A 

2. Performa for Advance Payment Bank Guarantee B 

3. Performa for Performance Bank Guarantee (CP cum EP) C 

4. Performa for No Demand Certificate by Associate D 

5. Performa for Indemnification on Statutory Compliance E 

6. 
Performa For Application For Issuance of Consolidated TDS 
Certificate 

F 

7. HR Service Level Agreement  G 

8. Under taking for competence of workmen H 

9. Business Associate Feedback Form  I 

10. Acceptance Form For Participation In Reverse Auction Event J 

11. NEFT or RTGS payment request form K 

12 Contractor Safety Management System L 

13 Vendor Appraisal Form M 

14 Manufacturers Authorization Form N 
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ANNEXURE-A 

PROFORMA FOR BID SECURITY BANK GUARANTEE 

TP Central Odisha Distribution Limited  

Bhubaneswar 

 

WHEREAS, (Name of the Bidder) ____________________ (hereinafter called “the 
BIDDER”) has submitted his bid dated______________ for the (Name of Contract) 
__________________________________ (hereinafter called “the BID”). 

KNOW ALL men by these presents we (Name of the Bank) 
_______________________________ of (Name of the Country) _______________ having 
our registered office at_______________________(hereinafter called “the BANK) are bound 
unto TP Central Odisha Distribution Limited (TPCODL) in the sum of 
______________________ for which payment well and truly to be made to the TPCODL the 
Bank binds himself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this _______ day of _________ 20_____. 

The CONDITIONS of this obligation are: 

i) If the Bidder withdraws his Bid during the period of bid validity specified in the Proforma 
of Bid   

or 

ii) If the Bidder having been notified of the acceptance of his Bid by the TPCODL during the 
period of  bid validity fails or refuses to furnish the Contract Performance Bank 
Guarantee, in accordance with the Instructions to Bidders. 

We undertake to pay the TPCODL upto the above amount upon receipt of its first written 
demand, provided that in its demand the TPCODL will note that amount claimed by it is due 
to it owing to the occurrence of one or both conditions, specifying the occurred condition or 
conditions. 

This Guarantee will remain in force upto and including the date (No of days as mentioned in 
tender enquiry) days after the closing date of submission of bids as stated in the Invitation to 
Bid or as extended by you at any time prior to this date, notice of which extension to the 
Bank being hereby waived, and any demand in respect thereof should reach the Bank not 
later than the above date. 

DATE………………      SIGNATURE OF THE 
BANK……………………….. 

WITNESS…………………………….   SEAL………………………... 

(Signature, Name & Address) 

(At least 2 witnesses) 
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ANNEXURE-B 

PROFORMA FOR ADVANCE PAYMENT BANK GUARANTEE 

(On Rs.100/- Stamp Paper) 

Note:  

(a)  Format shall be followed in toto 

(b) Claim period of six months must be kept up 

(c) The guarantee to be accompanied by the covering letter from the bank confirming the 
signature  to the guarantee 

---------------------------------------------------------------------------------------------------------------------------
--------- 

TP Central Odisha Distribution Limited  

Bhubaneswar 

                                          Advance Payment B.G.No…………………… 

    Contract No…………………dated…………… 

1. You have entered into a Contract 
No________________________________________ with 
M/s._________________________________________ (hereinafter referred to as “the 
Vendor”) for the supply and delivery of ________________________________ 

 (hereinafter referred to as" the said Equipment”) for the price and on the terms and 
conditions contained in the said contract. 

2. In accordance with the terms of the said contract, you have agreed to make an advance 
payment of Rs._______________ 
(Rupees_____________________________________ only) being _______% 
(________percent) of the total value of the contract on “the Vendor” furnishing you with 
an irrevocable, unconditional and acceptable bank guarantee to be valid till the date of 
receipt of “the said equipment” covered by your above mentioned contract.  For this 
purpose you have agreed to accept our guarantee. 

3. In consideration thereof, we, __________________________________________ 
hereby irrevocably and unconditionally guarantee to pay to you on demand but in any 
case before the end of five working days from the date of the claim and without demur 
and without reference to “the Vendor” such amount or amounts not exceeding the sum 
of Rs.___________ (Rupees ___________________________________ only) being 
______% (______percent) of the total value of the contract on receipt of your intimating 
that “the Vendor” has not fulfilled his contractual obligations.  You shall be the sole 
judge for such non-fulfillment and “the Vendor” shall have no right to question such 
judgment. 

4. You shall have the right to file / make your claim on us under the guarantee for a further 
period of  one  months from the date of expiry. 

5. This guarantee shall not be revoked without express consent and shall not be affected 
by your granting time or any other indulgence to “the Vendor”, which shall include but 
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not be limited to, postponement from time to time of the exercise the same in you or any 
right which you may have against “the Vendor” and to exercise the same in any 
covenant contained or implied in the said contract or any other course or remedy or 
security available to you, and our Bank shall not be released from its obligations under 
this guarantee by your exercising any of your rights with reference to matters aforesaid 
or any of them or by reasons of any other act or forbearance or other acts of omission 
or commission on your part or any other indulgence shown by you or by any other 
matter or thing whatsoever which under the law would, but for this provision have the 
effect of relieving our  bank from its obligation under this guarantee. 

6. We also agree that you shall be entitled at your option to enforce this guarantee against 
our bank as a principal debtor, in the first instance, notwithstanding any other security or 
guarantee that you may have in relation to “the Vendor’s” liabilities in respect of the 
premises 

7. This guarantee shall not be affected by any change in the constitution of our Bank or 
“the Vendor” or for any other reason whatsoever. 

8. Any claim / extension under the guarantee can be lodge-able at outstation banks or at 
Bhubaneswar branch and claim will also be payable at Bhubaneswar Branch (to be 
confirmed by Bhubaneswar Branch by a letter to that effect) 

9. Notwithstanding anything herein contained, our liability under this guarantee is limited to 
Rs.___________________ 
(Rupees___________________________________________ only) and the guarantee 
will remain in force upto and including _________(Date) and shall be  extended from 
time to time for such period or period as may be desired by “the Vendor”. 

10. Unless a demand or claim under this guarantee is received by us in writing within one 
month from____________ (expiry date) i.e. on or before _____________ (claim period 
end date), we shall be discharged from all liabilities under this guarantee thereafter. 

Dated at ___________________this _______________ day of ___________ 200_____ 

Witness 

        Bank’s rubber stamp 

1. ________________________   Banks full address 

         

        Designation of Signatory 

2. ________________________   Bank official number 
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ANNEXURE- C 

PROFORMA FOR PERFORMANCE BANK GUARANTEE (CP cum EP) 

(On Rs.100/- Stamp Paper) 

Note:  

(a) Format shall be followed in toto 

(b) Claim period of one month must be kept up 

(c) The guarantee to be accompanied by the covering letter from the bank confirming the 
signature to the guarantee 

---------------------------------------------------------------------------------------------------------------------------
-------- 

TP Central Odisha Distribution Limited  

Bhubaneswar 

                                     CP cum EP BG No.……………………………. 

                    Order/Contract No…………………dated…………… 

1. You have entered into a Contract No _____________________________________ with       
M/s._____________________________________________ (hereinafter referred to as 
“the Vendor”) for the supply cum erection / civil work of 
___________________________________  (hereinafter referred to as" the said 
Equipment”) for the price and on the terms and conditions contained in the said contract. 

2. In accordance with the terms of the said contract, “the Vendor” agreed to furnish you with 
an irrevocable, unconditional and acceptable bank guarantee for 10% of the value of 
contract and to be valid till the end of Guarantee period plus one month towards 
“Contract cum Equipment performance”.  For this purpose you have agreed to accept the 
guarantee.  

3. In consideration thereof, we, ______________________________________________ 
hereby irrevocably and unconditionally guarantee to pay to you on demand but in any 
case before the end of five working days from the date of the claim and without demur 
and without reference to “the Vendor” such amount or amounts not exceeding the sum of 
Rs.___________ (Rupees 
_______________________________________________________ only) being 
_______% (_______ percent) of the total value of the contract on receipt of your 
intimating that “the Vendor” has not fulfilled his contractual obligations.  You shall be the 
sole judge for such non-fulfillment and “the Vendor” shall have no right to question such 
judgment. 

4. You shall have the right to file / make your claim on us under the guarantee for a further 
period of three month from the date of expiry. 

5. This guarantee shall not be revoked without express consent and shall not be affected 
by your granting time or any other indulgence to “the Vendor”, which shall include but not 
be limited to, postponement from time to time of the exercise the same in you or any 
right which you may have against “the Vendor” and to exercise the same in any covenant 
contained or implied in the said contract or any other course or remedy or security 



Doc. Title GENERAL CONDITIONS OF CONTRACT - COMPOSITE WORKS 

Rev. No 0 Page 39 of 104 

   
available to you, and our Bank shall not be released from its obligations under this 
guarantee by your exercising any of your rights with reference to matters aforesaid or 
any of them or by reasons of any other act or forbearance or other acts of omission or 
commission on your part or any other indulgence shown by you or by any other matter or 
thing whatsoever which under the law would, but for this provision have the effect of 
relieving our bank from its obligation under this guarantee. 

6. We also agree that you shall be entitled at your option to enforce this guarantee against 
our bank as a principal debtor, in the first instance, notwithstanding any other security or 
guarantee that you may have in relation to “the Vendor’s” liabilities in respect of the 
premises 

7. This guarantee shall not be affected by any change in the constitution of our Bank or “the 
Vendor” or for any other reason whatsoever. 

8. Any claim / extension under the guarantee can be lodge-able at outstation banks or at 
Bhubaneswar branch and claim will also be payable at Bhubaneswar Branch (to be 
confirmed by Bhubaneswar Branch by a letter to that effect in case BG is from the 
branch outside Bhubaneswar) 

9. Notwithstanding anything herein contained, our liability under this guarantee is limited to 
Rs.___________________ (Rupees________________________________________ 
only and the guarantee will remain in force upto and including _________(Date) and 
shall be extended from time to time for such period or period as may be desired by “the 
Vendor”. 

10. Unless a demand or claim under this guarantee is received by us in writing within one 
months from____________ (expiry date) i.e. on or before _____________ (claim period 
end date), we shall be discharged from all liabilities under this guarantee thereafter. 

 

Dated at___________________ this_______________ day of ___________ 200__ 

 

 

Witness 

        Bank’s rubber stamp 

1. ________________________   Banks full address 

         

        Designation of Signatory 

2. ________________________   Bank official number 
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ANNEXURE-D 

PROFORMA FOR “NO DEMAND CERTIFICATE” BY ASSOCIATE 

(On Company’s Letter head or with Company Seal) 

               (To be submitted by the Associate to TPCODL Accounts Department at the time of 
receipt of full and final payment) 

 (Certificate No. CCP/002) 

 

Name of the Project 

Order/ Contract No. 

Dated 

Name of the Associate 

Scheme No. / Job No. 

 

We, M/s.____________________________________________ (Associate) do hereby 
acknowledge and confirm that we have received the full and final payment due and payable 
to us from TPCODL, in respect of our aforesaid Order No _____________ 
dated___________ including amendments, if any, issued by TPCODL to our entire 
satisfaction and we further confirm that we have no claim whatsoever pending with TPCODL 
under the said contract / W.O. 

Notwithstanding any protest recorded by us in any correspondence, documents, 
measurement books and / or final bills etc., we waive all our rights to lodge any claim or 
protest in future under this contract. 

We are issuing this “NO DEMAND CERTIFICATE” in favour of TPCODL, with full knowledge 
and with our free consent without any undue influence, misrepresentation, coercion etc. 

 

Dated         Signature 

 

Place         Name 

         

Designation 

         (Company Seal) 
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ANNEXURE – E 

PROFORMA FOR “INDEMNIFICATION ON STATUTORY COMPLIANCES” 

(To be submitted by the successful Bidder within seven days of award of work) 

(Certificate No. CCP/001) 

Name of the Project 

Letter of Award / Contract No. 

Dated 

Name of the Associate 

Scheme No. / Job No. 

By this confirmation we, ___________________________________________________ 
(Associate) are formally bound to M/s. TPCODL towards any sum which may be imposed, 
levied or hereinafter recovered by the Provident Fund Organization under the provisions of 
the Employees of the Provident Fund and Miscellaneous Provisions Act 1952 in respect of 
employees employed by us. 

We well and truly bind ourselves and our heirs executors administrators and representatives 
jointly severely and respectively for the above payment only to be paid to M/s. TPCODL. 

AND WHEREAS we, _______________________________________________ (Associate) 
is making compliance of the Employees Provident Fund and Miscellaneous Provisions Act 
1952, have entered into the above written bond for the indemnity to M/s. TPCODL against all 
losses from the acts or default of the said Associate in respect of compliance of the 
Provident Fund Act. 

Similarly we hereby confirm that we have complied with all statutory and local laws and 
nothing is outstanding with regard to Local Sales Tax, Labour Laws, Local Municipal dues, 
Electricity dues etc.  We have entered into the above written bond for the indemnity to M/s. 
TPCODL against all losses from the acts or default of the said Associate in respect of 
compliance of the Local Sales Tax Laws, Local Laws, Labour Laws, Local Municipal Dues, 
Electricity dues etc. 

NOW THE CONDITION, of the above written bond is as such that if the Associate during the 
period of this contract commits any default or fails to make payment of  Contributions in 
respect of his employees to the Employees Provident Fund Organization, he shall indemnify 
the Principal Employer M/s. TPCODL from all and every loss and damage caused to them 
from any act, omissions or negligence of the said Associate in respect of compliances under 
the Employees Provident Fund and Miscellaneous Provisions Act, 1952. 

IN WITNESS to the above written bond we have here to set our hands, with our free 
consent. 

Dated        Signature 

Place        Name 

        Designation    (Company Seal) 
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ANNEXURE-F 

PROFORMA FOR APPLICATION FOR ISSUANCE OF CONSOLIDATED TDS 
CERTIFICATE  

To be printed on the letterhead 

To, 

TP Central Odisha Distribution Limited, 

Bhubaneswar 

Sub: Application for issuance of Consolidated TDS Certificate for the FY _________ 

Dear Sir,  

I / we hereby request / authorize you to issue me / us a consolidate TDS Certificate for the 
financial year _______ against tax deducted at source by you from my / our payments / bills 
during the said year from time to time under Chapter XVII – B of the Income Tax Act, 1961. 

For and on behalf of  

Signature 

Name 

Address 

Contact No.   (Land Line)     

             (Mobile) 

PAN # 

Assessing authority 

 

ATTACH THE COPY OF PAN CARD 
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ANNEXURE - G 

SERVICE LEVEL AGREEMENT  

 (To be adhered to by Business Associates (BAs) in TPCODL on Human Resource Issues) 

1.0  The following shall be adhered to by the Business Associates during his / its 
association with TPCODL:  

Shall Abide by TPCODL Core Values:  

a) Integrity – We must conduct our business fairly, with honesty and transparency.  Everything 
we do must stand the test of public scrutiny.   

b) Understanding – We must be caring, show respect, compassion and humanity to our 
colleagues and customers and always work for the benefit of the communities we serve.  

c) Excellence – We must constantly strive to achieve the highest possible standards in our day 
to day work and in the quality of services we provide.  

d) Unity – We must work cohesively with our colleagues across the group and with our 
customers and partners to build strong relationships based on tolerance, understanding and 
mutual co-operation.  

e) Responsibility – We must continue to be responsible and sensitive to the communities and 
environments in which we work and always ensuring that what comes from the people; goes 
back to the people many times over.   

f) Agility- We must work in a speedy and responsive manner and be proactive and innovative 
in our approach. 

2.0  The Business Associate / his manager / supervisor who is responsible for managing 
the project site / performance contract etc.  in TPCODL would also ensure adherence 
of these values by his employees / persons deployed by him in connection with his 
works undertaken in TPCODL.  

3.0  TPCODL is a signatory to the United Nation Global Compact as an integral part of its 
Governance principles / business.  The Business Associates are required to: 

a) Support and respect the protection of human rights and make sure that they are not 
complicit in human right abuses. 

b) Respect freedom of association and effective recognition of the right to collective 
bargaining. 

c) Not to resort to any form of forced and compulsory labour.  
d) Shall ensure abolition of child labour in his area of work.  
e) There is no discrimination in respect of employment and occupation in respect of his 

employees.  
f) Support precautionary approach to environmental challenges.  
g) Promote greater environmental responsibility by himself and his employees in his areas of 

work.  
h) Deploy and defuse environmental friendly technologies while carrying out the works.  
i) Work against corruptions in all its form including extortion and bribery by himself and his 

employees.   

4.0  The Business Associates are required to adhere to all applicable Labour Laws with 
special reference to the following:  
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a) No person below the age of 18 years and no child labour will be engaged directly or 

indirectly for executing the work connected with the business of TPCODL. 

b) Minimum wages along with other statutory dues like PF, ESI, etc. as applicable to the 
workers shall be made within the prescribed period of 7th / 10th day of the following month. 

c) Deduction / deposit / record keeping and all other requirements under Employees PF Act 
1952, Employees State Insurance Act 1948 and other applicable acts (if any) shall be 
adhered to. 

d) Only statutorily authorized deductions (if any) shall be made in accordance with the 
relevant statutes.  

e) All the provisions of Contract Labour (R&A) Act 1970 shall be complied with in respect of 
the workers engaged for TPCODL work. The work will be commenced only after completing 
necessary formalities for obtaining Labour License (if applicable).    

f) Necessary registers / records, filing of returns etc. shall be maintained for verification by 
Statutory / TPCODL authorities. 

g)  Payment of wages shall be made only in presence of and with certification of authorized 
representative of TPCODL or shall be made in the form of cheque / bank transfer to the 
employee. 

h) During the period of contract, the Business Associate will arrange for deployment of his 
supervisor / manager for total supervision and control of the work and their manpower.  All 
the activities related to their manpower e.g. attendance, leave, wage disbursement etc. will 
be done under the supervision & control of  Business Associates, While adhering to the 
prescribed standard / norms of production / productivity & quality.  During execution of the 
work, Business Associate shall engage only such qualified / skilled manpower as may be 
envisaged / required for ensuring level of production / service into the contract / work order. 

i) Clearances as follows shall be obtained from IR & Welfare Group: 

i. Clearance for commencement (before start of the work). 
ii. No Objection Certificate (after completion / before final settlement). 
iii. Copies of PF / ESI Challans shall be deposited with IR & Welfare Group every month 

j) The Business Associate shall indemnify TPCODL from any liabilities under applicable 
Labour Statutes. 

k) The Business Associate shall ensure safety and health of his employees and shall also 
maintain hygienic working environment / condition in his area of work. 

l) The Business Associate and his employee shall abide by Laws of Land and shall not 
violate any applicable provisions. 

m) The Business Associate appreciates with and acquiesces to the right of TPCODL as 
principal employer to fulfil any of his legal obligations, if he fails to do so under applicable 
labour laws and deduct the same from his running bills / final payments / enchasing security 
deposit / Bank Guarantee as the case may be. If there is any further shortfall TPCODL has 
the right to recover the same from the Business Associate. 

n) The Business Associate ensures that person employed by him adhere to the moral and 
legal conduct and shall not violate any standard conduct envisaged in the premise of 
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TPCODL by all such as, Transparency, Safety, Discipline, Integrity etc.  The Business 
Associate or his employees should refrain from corrupt practices, giving or taking bribe in 
connection with any TPCODL business. 

5.0  The ‘Statutory Compliance Enforcement System’ in TPCODL is detailed below for 
adherence by all concerned. Corporate IR & Welfare Group will be the process owner 
for implementation of the system with the help of concerned Engineer I/c or Officer 
I/c. 

a) Statutory Compliance being a professed value in TPCODL Code of Conduct, the concerned 
Engineer / Officer in charges are requested to adhere to the provisions and advise 
respective Business Associates in their domain to comply in letter and spirit. 

b) Immediately after issuance of letter of intent, the authorized representative of the Business 
Associate will report to Corporate IR & Welfare group for completion of statutory 
requirements.  

c) Normally, the work will be started only after ‘Clearance for Commencement of Work (CCW) 
is issued by IR & W group to the Business associate. However in exceptional exigencies in 
engineer I/c / Officer I/c may direct the Business Associate to start the work and inform IR & 
W group about the same. Statutory requirements in this case may be completed parallely.  

d) First monthly bill will be released only after producing CCW to the finance department. 
Similarly closure of work and final settlement will be affected after issuance of no objection 
certificate from IR & W group. 

6.0  Requirements for ‘Clearance for Commencement of Work’ (CCW): 

a) Submission of filled up Form ‘A’ for database (Annexure-1).  
b) Copy of PF Code allocation letter.  
c) Copy of ESI Code allocation letter.  
d) Submission of duly filled up Form IV CL(R&A) act (In case more than or equals to 20 

workers during the period of contract).  
e) Submission of duly filled up Form VI A (Notice of Commencement).  
f) Copy of insurance cover note under WC Act 1923 (if applicable).  
g) Copy of Contract Agreement.  
h) Copy of indemnity bond (if applicable).  
i) Affidavit with regard to payment of wages through cheque / bank transfer only. 

7.0  Requirements during execution of work: 

a) Copy of receipt of application for license / license (if applicable).  
b) Copy of PF Challan (latest by 26th day of every Month).  
c) Copy of ESI Challan (latest by 26th day of every Month).  
d) Copy of Wage disbursement sheet / Bank statement.  
e) Filing / Maintenance of all statutory registers / reports / returns for inspection by Statutory/ 

TPCODL authorities.  
f) Certification of wage disbursement by authorized representative of TPCODL.  
g) Copy of ‘Labour Welfare Fund’ deposit certificate / Challan. 
h) Insuring safe working practices at the work place.  

8.0  Requirements for ‘No Objection Certificate’ (NOC) for closure of work:  

a) Submission of duly filled up Form VI A (Notice of Completion).  
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b) Copy of Half yearly / Annual return for ESI / PF / CL(R&A).  
c) Consolidated copy of wage sheet of last month indicating full & final settlement of all dues 

like retrenchment benefit, bonus, leave encashment etc. Copy of individual declaration by 
employees in Form X regarding termination of employment.  

d) Confirmation certificate regarding filling up of form for transfer / withdrawal of PF by the 
concerned workers.  

In case any of the above are deviated / not complied with the Letter of Award/Order 
shall be liable to be withdrawn / cancelled. 

Enclosure: 

1) Form A 

2) Form X 

3) Form XI 

4) Form VI A 

5) Form XXIV 
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FORM (A) 

[To be submitted by the Business Associate to the Principal Employer within a week from LoA 
issuance] 

 

A. Details of the Agency 

1. Name of Agency : 

2. Nature of work  : 

3.    Local Address with Ph.No.      : 

        (With Father’s name)       : 

4. Permanent Address (Full)       : 

5.     PF code no. & Place        : 

6. ESI Code no. & Place       : 

7. Name and address of         : 

 Sub-contractor (if any)    

B. Details of Work 

 8. Name of work (as specified in LOI/LOA) : 

 9. LOI/LOA Nos. & Dates    : 

10. Period of contract (Specify Dates)  :  

   [Including Extension period, if any]  : 

11. Work Area [Department / Location]  : 

12. Name / Cell no. of Officer I/c   : 

13. Maximum No. of workers and staff to be engaged on any day during the year.  

 Supervisory Staff      : 

 Workers                 : 

14. Do you have any other contract in TPCODL  : Yes/No 

      If yes, furnish details:  
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15. Details of Workmen’s compensation Policy, if applicable 

Name of Insurance Company ……………………………………………………………………………... 

………………………………………Policy No ……………………………… Number of persons 

covered …………… Period of coverage:  From ……………………. To …………………….….. 

If no, I hereby undertake the liability arising out of Workmen’s Compensation Act and Rules made 
there under. 

 

C. Details of workers to be engaged 

No. of Workers 

S. No. Unskilled* Semi-skilled* Skilled* Clerical / Supervisory 

 

 

* Number to be indicated 

I/We shall fulfill all obligations arising from and under all relevant law in force from time to time. I/We 
undertake to keep the TPCODL indemnified against any loss or liability arising out of failure of my / 
our abiding the relevant laws. 

The name of my / our representatives is …………………………………………… to enter the 
TPCODL Premises on my behalf. 

Date:     

 

 (Signature of the Business Associate 

 or his Authorized Representative) 

 

This Business Associate is / will be engaged in TPCODL. 

 

(Signature and seal of   

Officer I/c of the Work)  
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Form X 

Undertaking 

 

I _________________________________________________ hereby undertake that all the dues in 

respect of my employment with M/s ____________________________________ for the period of 

_______________________________ to __________________________have been settled and 

final payments including retrenchment benefit have been made to me in full. 

 

 

 

(                                                        ) 

______________________________ 

 

Date: 
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Form XI 

Undertaking 

 

With reference to the contract job awarded by M/s TP Central Odisha Distribution Limited to 

M/s__________________________________________________________________ vide work 

order No.______________________________________________ dated__________________  

I _______________________on behalf of  

M/s _________________________________________________hereby undertake: 

 

1. that the dues in respect of the workmen/ employee(s) engaged by us for the said contract, 

payable as per the provisions of relevant statute pertaining to  

i. wages/ salary 

ii. PF &  ESI, Bhubaneswar Labour Fund  

iii. All other statutory obligation 

 has been paid /settled in full and no amount/ compliance is due/ pending. 

  

2. That in case any dispute / claim is raised by the concerned workers i.r.o. any dues / payments, 

M/s ____________________________________ will settle the same on it’s own and such 

liability will be borne by M/s  ____________________________________________________   

 

3. That M/s _________________________________________ hereby indemnify M/s TPCODL 

from any future liability i.r.o. any statutory obligation in respect of said contract. 

 

Date:        

                  ________________________ 

        (                         ) 

Authorized Signatory 

 

For M/s _____________________ 
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FORM- VI A 

Notice for Commencement /Completion of contract work 

 

 

I/We, Sh. / M/s ____________________________________________________ (Name 

and Address of the Contractor) hereby intimate that the contract work 

_______________________________________________ (name of work) in establishment 

of the ________________________________________ (name and address of the 

Principal Employer) for which License 

No.___________________________________________dated_____________________ha

s been issued to me/us by the Licensing Officer _______________________(name of the 

Headquarters), has been commenced / completed with effect from 

______________________date / on date. 

 

 

 

                                                                                                   

Signature of Contractor 

                                         With Office Seal 

 

 

 

 

The Inspector 

__________________________ 

__________________________    
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FORM XXIV 

[See Rule 82(1)] 

Return to be sent by the Contractor to the licensing Officer (in duplicate) 

Half -Yearly Ending_______ 

1.  Name and address of the Contractor 

2.  Name and address of the Establishment 

3.  Name and address of the Principal Employer 

4.  Duration of Contract: From _______________to _________________ 

5.  No. of days during the half year on which  

      (a) the establishment of the principal employer had worked 

      (b) the contractor’s establishment had worked 

6.  Maximum No. of contract labour employed on any day during the half –year: 

Men Women Children Total 

7. (i)  Daily hours of work and spread over 

    (ii)  (a) whether weekly holiday observed and on what day 

           (b) if so, whether it was paid for 

    (iii)  No. of man – hours of overtime worked  

8.  No. of man days worked by 

Men Women Children Total 

9.  Amount of wages paid  

Men Women Children Total 

10.  Amount of deductions from wages, if any 

Men Women Children Total 

 

Whether the following have been provided – 

(i)    Canteen   : _____________  

(ii)   Rest rooms  : _____________ 
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(iii)  Drinking water : _____________ 

(iv)  Crèches  : _____________ 

(v)  First Aid   : _____________     

                                                                                                          Signature of contractor 

Place _________________ 

Date __________________ 
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ANNEXURE – H 

UNDERTAKING FOR COMPETENCE OF WORKMEN 

 

Name of Associate :  

Tender No.  : 

Item   : 

 

With reference to the tender mentioned above, I/We _______________________________, 

hereby undertake that the workmen/ employee(s) engaged by M/s 

__________________________ for the job against said tender shall be competent in all 

respect, commensurate to the nature of job.  

 

 

 

 

Date:       _____________________________ 

       (     ) 

         

       Authorized Signatory   

       For M/s 

        

       Seal 
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ANNEXURE-I 

BUSINESS ASSOCIATE FEEDBACK FORM 

With an objective to improve our internal processes and systems, and serve you better, we 
solicit your valuable feedback & suggestions. It is estimated that it will take about 10 minutes 
to complete this survey.  We assure you that your feedback shall be kept confidential. 
Please send the duly filled feedback form in the "TPCODL addressed - attached envelop" 

 
You are associated with us as  
 OEMs    Service Contractor   Material Suppliers    Material & Manpower 
Supplier   
 
You are associated with us for   
 Less than 1 year    More than 1 year but less than 3 years    More than 3 years    
 
Your office is located at   
 Bhubaneswar    Within 200 kms from Bhubaneswar  More than 200 kms from 
Bhubaneswar 
 
Your nearly turnover with TPCODL   
 Less than 25 Lacs    25 Lacs to 1 Crore     More than 1 Cr.    

Additional information  

Your Name 

Your Designation 

Your Organization 

Contact Nos. 

Email  

 
                 We once again thank you for your participation in this survey. Please spare 10 minutes to 

give your feedback on following pages (Section A to E) 
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SECTION - A 

(Please √ mark in the relevant box and give your remarks / suggestions / information for our 
improvement.). 

S. 
No. 

Parameters 

1 2 3 4 5 

Remarks/ 
Suggestion 

D
o
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y 
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A

g
re

em
e

n
t 

M
o

st
ly

 in
 

A
g

re
em

e
n

t 

F
u
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1 
You receive all relevant queries / 
tenders from us in timely manner. 

            

2 
We provide you enough lead time 
to respond to our queries / 
tenders. 

            

3 

We provide you adequate support 
(drawings, documents, 
clarifications, briefing etc.) to 
enable you meet our 
requirements.  

            

4 
All following elements of our 
contract / purchase order are 
rational : 

  

  

4.1 Scope of Work           

4.2 Delivery / Execution Schedule             

4.3 Payment Terms           

4.4 Liquidated Damages           

4.5 Performance Guarantee           

5 
Our purchase orders / contracts 
are simple, specific & easy to 
understand 

            

6 

TPCODL demonstrate  
willingness to be flexible in 
administration of Contract / 
Purchase Order 

            

7 
We provide timely responses / 
clarifications to your queries 

            

8 

TPCODL representative you 
interact / coordinate with is 
adequately empowered to 
support you in meeting 
contractual obligations 

            

9 

TPCODL provide you all 
necessary infrastructure support 
for timely and quality completion 
of work (including AMC) 

            

10 
TPCODL Engineer-in-Charge 
timely certifies the jobs executed/ 
material supplied 
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S. 
No. 

Parameters 

1 2 3 4 5 

Remarks/ 
Suggestion 
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11 

TPCODL Engineer-in-Charge 
efficiently supervises the job 
execution for timely completion of 
job 

            

12 
BIRD (Bill Inward Receipt Desk)  
initiative has improved payment 
disbursement process 

            

13 
Our approach for Inspection and 
Quality Assurance effective to 
expedite project completion? 

            

14 
TPCODL never defaults on 
contractual terms 

            

15 
In TPCODL Contracts closure is 
done within set time limit 

            

16 

Our material receiving procedures 
are well defined and efficiently 
deployed to reduce mutual 
inconvenience 

            

17 
Bank Guarantees are released in 
time bound manner 

            

18 
Our processes related to payment 
/ account settlement are effective.  

            

19 You get payments on time             

20 
TPCODL Employees follow 
Ethical behaviour  
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SECTION - B 
(Please rate the following parameters on a scale of 1 to 5, where 1 - Minimum; 5 - Maximum) 

 

SN Parameters 1 2 3 4 5 
Remarks/ 

Suggestion 

1 

How do you rate courtesy/ 
empathy/ attitude level and 
warmth of TPCODL employees 
you interact with from following 
team? 

  

  

1.1 Project Engineering           

1.2 District / Zones           

1.3 Projects/HOG (TS &P)           

1.4 Inspection & Quality Assurance            

1.5 Stores            

1.6 Metering & Billing            

1.7 Accounts / Finance           

1.8 Administration           

1.9 IT & Automation           

2 

How would you rate TPCODL in 
comparison to your other clients 
in terms of fairness of 
treatment and transparency 
with its Business Associates? 

            

3 

How would you rate TPCODL in 
comparison to your other clients 
in terms of processes and 
systems to manage 
partnership with its Business 
Associates   

            

4 

How would you rate TPCODL in 
comparison to your other clients 
in terms of building long term & 
mutually relationship with its 
Business Associates 
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SECTION–C 

          Please √ mark in the relevant box and give your remarks / suggestions / information for our 
improvement. 

SNo Parameters 

C
e

rt
ai

n
ly

 N
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P
ro
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ro
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E
S

 

C
e
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n
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E
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Remarks/ 
Suggestion 

1 
Based on your experience with 
TPCODL, would you like to continue 
your relationship with TPCODL? 

  
        

2 
If someone asks you about TPCODL, 
would you talk “positively” about 
TPCODL? 

  
        

3 

Would you refer TPCODL name to 
others in your community, fraternity and 
society as a professional & dynamic 
organization?  

  

        

SECTION - D 

If we ask you to rate us on a scale of 1 to 10, how will you rate TPCODL, that truly 
represents your overall satisfaction with us (please tick appropriate box) - 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1 2 3 4 5 6 7 8 9 10 
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SECTION – E 

Please √ mark in the relevant box and give your remarks / suggestions / information for our 
improvement. 

Please spare your thoughts for TPCODL’s improvement in particular areas of weaknesses, 
particularly relating to some great practices, attitudes that you have seen elsewhere in Indian 
and International Organizations, which you recommend TPCODL to adopt. Please give your 
valuable salient recommendations. 

Please spare your thoughts for TPCODL’s improvement in particular areas of major 
concerns for you. We also welcome your suggestions to adopt any best practices, altitudes 
that you have observed / experienced elsewhere in Indian/ International organization. 

Recommendation  
Please tick (√) your top 5 expectations out of the following 10 points 
listed below - 

(Please list down 
improvement you 

expect from 
TPCODL) 

Timely payment 

  

1 Flexibility in Contracts/PO   

 Clarity in PO,s & Contracts   

2 Timely response to quarries   

 Timely certification of works executed   

3 Clarity in Specs,drawings,other docs etc   

 
Adequate information provided on website 
for tender notification, parties qualified etc.   

4 
Timely receipt of material at site for 
execution   

 
Performance Guarantee/EMD released in 
time   

5 
Inspection & quality assurance support for 
timely job completion   

We thank you for your time and courtesy!! 
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ANNEXURE-J 

ACCEPTANCE FORM FOR PARTICIPATION IN REVERSE AUCTION EVENT 

(To be signed and stamped by the bidder prior to participation in the auction event) 

In a bid to make our entire procurement process more fair and transparent, TPCODL intends to use 
the reverse auctions through SAP-SRM tool as an integral part of the entire tendering process. All the 
bidders who are found as technically qualified based on the tender requirements shall be eligible to 
participate in the reverse auction event. 

The following terms and conditions are deemed as accepted by the bidder on participation in 
the bid event: 

1. TPCODL shall provide the user id and password to the authorized representative of the bidder. 
(Authorization Letter in lieu of the same shall be submitted along with the signed and stamped 
Acceptance Form). 

2. TPCODL will make every effort to make the bid process transparent. However, the award 
decision by TPCODL would be final and binding on the supplier. 

3. The bidder agrees to non-disclosure of trade information regarding the purchase, identity of 
TPCODL, bid process, bid technology, bid documentation and bid details. 

4. The bidder is advised to understand the auto bid process to safeguard themselves against any 
possibility of non-participation in the auction event.  

5. In case of bidding through Internet medium, bidders are further advised to ensure availability of 
the entire infrastructure as required at their end to participate in the auction event. Inability to bid 
due to telephone line glitch, internet response issues, software or hardware hangs, power failure 
or any other reason shall not be the responsibility of TPCODL.  

6. In case of intranet medium, TPCODL shall provide the infrastructure to bidders. Further, TPCODL 
has sole discretion to extend or restart the auction event in case of any glitches in infrastructure 
observed which has restricted the bidders to submit the bids to ensure fair & transparent 
competitive bidding.  In case an auction event is restarted, the best bid as already available in the 
system shall become the start price for the new auction. 

7. In case the bidder fails to participate in the auction event due any reason whatsoever, it shall be 
presumed that the bidder has no further discounts to offer and the initial bid as submitted by the 
bidder as a part of the tender shall be considered as the bidder’s final no regret offer. Any offline 
price bids received from a bidder in lieu of non-participation in the auction event shall be outrightly 
rejected by TPCODL. 

8. The bidder shall be prepared with competitive price quotes on the day of the bidding event. 

9. The prices as quoted by the bidder during the auction event shall be inclusive of all the applicable 
taxes, duties and levies and shall be FOR at TPCODL site. 

10. The prices submitted by a bidder during the auction event shall be binding on the bidder. 

11. No requests for time extension of the auction event shall be considered by TPCODL. 

12. The original price bids of the bidders shall be reduced on pro-rata basis against each line item 
based on the final all inclusive prices offered during conclusion of the auction event for arriving at 
Contract amount.  

Signature & Seal of the Bidder 
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ANNEXURE-K 

To, 

DGM (Finance) 

The TP Central Odisha Distribution Limited 
Bhubaneswar 
 

Sub: e-Payments through National Electronic Fund Transfer (NEFT) OR Real Time  
 Gross Settlement System (RTGS) 

Dear Sir, 

We request and authorize you to affect e-payment through NEFT/RTGS to our Bank 
Account as per the details given below:- 

Vendor Code  :     

Title of Account in the Bank :     

Account Type :  

(Please mention here whether account is 
Savings/Current/Cash Credit) 

   

Bank Account Number :                   

      

Name & Address of Bank 

: 

    

Bank Contact Person’s Names :     

Bank Tele Numbers with STD Code :     

Bank Branch MICR Code :             

  (Please enclose a Xerox a copy of a cheque. 
This cheque should not be a payable at par 
cheque) 

 

   

Bank Branch IFSC Code :               

  (You can obtain this from branch where you 
have your account) 

   

 

Email Address of accounts person  (to 

:     
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send payment information) 

Name of the Authorized Signatory :     

Contact Person’s Name 

Official Correspondence Address                           

: 

: 

    

We confirm that we will bear the charges, if any, levied by our bank for the credit of 
NEFT/RTGS amounts in our account. Any change in above furnished information shall be 
informed to TPCODL well in time at our own. Further, we kept TPCODL indemnified for any 
loss incurred due to wrong furnishing of above information.  

Thanking you, 

 

For ____________________ 

 

(Authorized  Signatory) 

(Signature with Rubber Stamp) 

 

Certification from Bank: 

We confirm that we are enabled for receiving NEFT/RTGS credits and we further confirm 

that the account number (specify Bank a/c no.) of (Please mention here name of the account 

holder), the signature of the authorized  signatory and the MICR and IFSC Code of our 

branch mentioned above are correct. 

This also is certified that the above information is correct as per Bank record 

 

(Manager’s/ Officers Signature under Bank Stamp) 
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ANNEXURE-L 

CONTRACTOR SAFETY MANAGEMENT SYSTEM 
1. OBJECTIVE 

The objective of the Contractor Safety Management System is to lay down clear 
guidelines for all Business Associates (including their associates, staff and agents) which 
would facilitate them to observe all statutory rules and regulations, comply with 
applicable standards of  Central Electricity Authority (Measures relating to safety and 
electric supply) Regulations, 2010 & (safety requirements for construction, operation and 
maintenance of electrical plants and electric lines) Regulations,2011, TPCODL Safety 
Manual and Guidelines and thus, ensure creation of safe working environment for all 
stakeholders of our network. 

2. SCOPE 
All contracts (minor and major) will be subject to the provisions of this document.  
Minor Contracts: Contracts which satisfy all the criteria listed under the head “Minor 
Contracts”.  

Major Contracts: Contracts which satisfy any two or more criteria listed under the head 
“Major Contracts”  

Criteria Minor Contracts  Major Contracts 

Value of Contract < Rs. 1500000/- (less than 
Rs. Fifteen Lac) 

 >= Rs. 1500000/- 
(Equal or more than 
Rs. Fifteen Lac)  

Period Period less than 1 year  Any period 

Working on energized 
electrical equipment No Yes 

Working on height (above 
1.8 Mtrs from ground) No Yes 

Work involving construction 
activity No Yes 

Working with hazardous 
goods or chemicals No Yes 

Work involving danger to 
general public No Yes 

Note: Exceptions for major and minor contract are – in house software development, 
supply of material or equipment but no direct or indirect installation of the same 
material, administration contracts (courier, water supply, printing, security, transport, 
etc.), minor civil work like plastering at ground level or flooring, etc. The facility 
management (housekeeping) contract will always be treated as a minor contract.  
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3. INFORMATION REQUIRED AT TIME OF VENDOR REGISTRATION OR BEFORE 

COMMENCEMENT OF CONTRACT 
3.1 Business Associate is required to fill the Safety Management System Questionnaire 

as per annexure 1 and submit along with the vendor registration process / bid / 
tender document. The filled questionnaire will be scrutinized by Engineer In-charge / 
indenting group and recommend suitability of the BA with respect to safety 
requirements. The fulfilment of statutory requirements for vendor registration 
pertaining to labour laws etc. shall be done by BA Cell on being referred to it.  

3.2 Business Associate is required to take suitable risk control measures mentioned 
against the identified Hazards and Risk document provided for all contracts as per 
annexure 2. The primary objective of this is to evaluate the understanding of the BA 
towards risk mitigation and employment of safe work procedures. BA is required to 
conduct the Hazard identification and Risk Assessment study as per the procedure 
and deploy more or other measures if deemed necessary.  

3.3 Business Associate shall comply with Statutory Requirements related to Safety   
and Occupational Health and submit the “Safety Undertaking” as per annexure 4. 
 

4. GENERAL SAFETY CONDITIONS REQUIRED TO BE FULFILLED BY 
BUSINESS ASSOCIATES 

The requirements of the contractor safety management system applicable to the minor or 
major contracts related to various groups are as following –  

4.1   Maintenance of Distribution Network – Annexure 3.1 
4.2   Distribution Projects – Annexure 3.2 
4.3   EHV Projects – Annexure 3.3 
4.4   Maintenance of Sub transmission network – Annexure 3.4 
4.5   Civil / Generation Projects – Annexure 3.5 
4.6   Meter Management Group (MMG), Revenue Recovery Group (RRG), 

Energy Auditing Group, AMI, MRG, etc. – Annex3.6 
4.7   Maintenance and Operation of Street Light. – Annexure 3.7 

1. Please note that hydra cranes used by any dept should be ACE Model No. FX  150 ACE 
SX  150, Escorts Model No. TRX 1550 or contemporary. Use of old generation hydra 
cranes like ACE 14XW or ACE 12 XW, etc are prohibited. 

(Details as per Annexure attached)  

Note: For minor contracts, the BA shall assign the duties of Safety Representative to the 
Work Supervisor. Work Supervisor will deliver all duties and responsibilities of Safety 
Supervisor as detailed in this document.  

The Business Associate (BA) having major contract will appointing Safety supervisor, 
engineer / manager for the TPCODL work. The BA shall make all necessary arrangements 
for getting their workforce safety trained and competency checked from the concerned 
official of TPCODL before deployment in the field. BA Cell shall recommend the suitability 
after competency checked by Engineer In-charge and SAFETY group (or his representative) 
of TPCODL. After getting the clearance from concerned official, BA cell and receiving 
temporary I-card issued by TPCODL, Business Associate shall commence the working.  

Safety Representative of Business Associates will formally become the nodal point for safety 
concerns for TPCODL. BA shall not frequently transfer or terminate the services of any 
of the safety representatives appointed for TPCODL work site. BA needs to ensure 
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that Safety representative is available at all points of time; failing which the work 
being carried out in the interim (period when Safety representative is not available) 
shall be treated as working under improper supervision and due penal provisions 
shall be initiated against the BA. BA will be required to provide all applicable infrastructure 
and power to ensure smooth working of the safety representative to maintain a sound safety 
management system. In all contracts safety representative will not be assigned any 
other activity at site apart from the works related to safety management. The duties 
are detailed in clause 5.5 of this document. TPCODL will be auditing the facilities 
provided to the BA`s safety team time to time.  

The Safety Representative of the BA shall be required to meet and follow the instructions of 
the Engineer In-charge and SAFETY Group of TPCODL. He shall be responsible for 
providing the MIS and/or any other relevant information, as and when desired, within the 
stipulated time frame as per the requirements of TPCODL. Any non-conformance to safety 
will lead to the negative marking or issue of safety violation challan/ tokens which shall affect 
the monthly evaluation and performance of BA.  

All contracts where BA has to depute vehicle for their staff and equipment to move from one 
location to other, the BA shall ensure that vehicle complies all required statutory clearances 
and requirement as per The Motor Vehicle Act, 1988 as well as TPCODL Road Safety Policy 
and are in good & safe state of working.  

5. QUALIFICATION AND EXPERIENCE OF THE SAFETY AND SITE 
PERSONNEL 

Qualification and experience required for the safety and site personnel are as following: 

5.1 Safety Supervisor: It is mandatory that educational qualification of safety supervisor be 
ITI (of relevant trade) / Diploma (Any branch of engineering) and he has a working 
experience on electrical system / relevant field of work at least 5 yrs for ITI and 3 years 
for Diploma holder. Having formal experience of the safety systems will be an added 
advantage  

5.2 Safety Engineer: It is mandatory that educational qualification of safety engineer be at 
least Diploma (relevant branch) and he has working experience on electrical system of at 
least 3 yrs. Having the formal experience of the safety systems will be an added 
advantage.  

5.3 Safety Manager: The educational qualification of safety manager should be graduate 
engineer with working experience on electrical system / network of at least 3 yrs. OR 
Diploma in Industrial Safety with working experience of 05 years including at least 02 
years on electrical network.  

However, clause 5.1, 5.2 and 5.3 are not applicable for minor contracts. In such cases, 
BA shall assign the duties of Safety Representative to the Work Supervisor. Work 
Supervisor will deliver required duties of Safety Representative (as per clause 5.5) in 
addition to other duties without diluting the importance of safety.  

5.4 Site Skilled Personnel: For all responsibility related to site activities and operations, the 
BA shall employ only qualified and skilled persons and shall comply the provisions of 
section 19 & 29 of Central Electricity Authority (Measures relating to safety and electric 
supply) Regulations, 2010. Persons holding valid approvals only by any Government 
approved agency or a competency assessment panel or a team set up by TPCODL 
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shall be allowed to perform the High Risk / High Hazard activities (refer page 1). The 
skill / qualification required for the electrician and electrical supervisor are given in 
annexure 5. The contracts related to maintenance of Distribution Network, Distribution 
Projects, EHV Projects, maintenance of Sub-Transmission Network, MMG & EAG, 
maintenance and operation of street lights, shall preferably have at least 20 per cent of 
ITI qualified electricians in the first year of the contract. This figure shall preferably be 
incremented by 15 per cent every subsequent year.  

Note: For the competency assessment may please refer the work instructions. An employee 
shall have to necessarily undergo the competency assessment check once in every eighteen 
months.  

5.5 Requirements from the Safety Representative(s) of the Business Associate: 
5.5.1 Safety training of 2 hrs/employee/month and one day of safety induction training 

to all new employees joining the BA will be conducted by the BA as per Safety 
training modules of TPCODL.   

5.5.2 Safety Talk / tool box talk before start of shift to BA employees.  
5.5.3 Ensuring the availability & proper usage of the standard safety equipment (PPE) 
5.5.4 Periodic inspection of PPE to ensure their serviceability and maintaining the 

10% buffer stock of standard PPEs. 
5.5.5 Ensuring the adherence to standard operating procedures of TPCODL as 

mentioned in TPCODL Safety standard and O & M and concerned function’s 
manual. 

5.5.6 Safety inspections / audits as per the process of TPCODL  
5.5.7 Working in close coordination SAFETY Group of TPCODL. 
5.5.8 Reporting of unsafe acts, unsafe conditions, near miss, incident or accident to 

Engineer In-Charge and SAFETY Group of TPCODL immediately after its 
occurrence.  

5.5.9 Regular HIRA at site and comply the control measures as stated in the detailed 
HIRA as per the annexure 2. Also deployment of JSA based checklist shall be 
ensured. 

5.5.10 Ensuring compliance with safety and other laws as may be applicable and 
providing for safety assurance.  

5.6 Training and Syllabus:  The BA shall not deploy any person at work place / site or 
send newly recruited personnel directly to concerned official for competency 
assessment without Safety Induction Training.  

5.6.1 All new BA employees have to necessarily undergo one and half days Safety 
training and Competency assessment at training centre of BA cell. This training will be 
conducted once in a week. After the completion of Safety training & Competency 
assessment I-card will be issued to all competent BA employees 

5.6.2 BA is expected to initially train and judge the capability of the workman at his 
own end before further recommending the workmen for Competency assessment. If 
any BA workman sent for competency assessment. In case any BA workman fails in 
the Competency test at concerned official, it will be deemed that BA has not imparted 
sufficient training at his end and actual cost of training ₹ 7500/ BA employee/ failed 
attempt will be recovered. 
5.6.3 The workers who have imparted Safety Training and issued I-Cards of 
TPCODL, are not deployed at TPCODL worksites/ voluntarily left the job by workers/ 
used somewhere else other than TPCODL by the BA, in that case Management 
reserves the rights to intervene and recover the actual cost of training i.e. ₹ 7500/BA 
employee. (Exempted for attrition rate of BA workers less than or equal to 10% of total 
workforce deployed at TPCODL) 
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5.7 It is desired that Safety representative of the BA to impart the general safety training to 

each employee of duration 2  hrs per month. The training will be organized at BA level 
and the record to be sent to engineer in-charge and SAFETY group of TPCODL every 
month. Please refer schedule and syllabus in annexure 6.  

List of Personal Protective Equipment (PPE) and Maintenance schedule: BA shall 
commence the project or any work only when the required PPE are made available to the 
team of employees involved in the work. Each PPE of BA shall be checked / inspected by 
the safety representative / supervisor at zone before the work start or as prescribed in the 
list. Safety representative shall regularly check the healthiness of each PPE allocated to 
lineman. Suitable record shall be maintained at zone. Defective PPE shall be immediately 
replaced or within 24 hours by the BA. In no case linemen or any other official of BA may be 
allowed to work with defective PPE. It is preferred that BA ensures minimum stock of each 
PPE at zone for immediate replacement with defective one. The PPE shall be IS / BS / CE 
marked and exactly as per the standard or specification mentioned in the annexure 7. 
Working without PPE / non-standard PPE shall be treated as safety violation and penalty as 
stated in section 6.0 of this document. If TPCODL finds that BA has not provided the 
adequate / appropriate PPE to their staff, TPCODL reserves the rights to stop the work and 
call the BA to provide appropriate PPEs at the risk. If the BA fails to provide the required 
PPEs at the risk then the same shall be provided by TPCODL at the actual cost of the PPE. 
The amount shall be charged to BA and same shall be first recovered from the current bill of 
BA or any future payment to be made to BA.  In the event of any balance amount still left for 
recovery, the same shall be adjusted against retention amount or by invoking bank 
guarantee submitted by BA. 

5.8 Safety Audit / Inspection & HIRA: The BA shall get the required safety inspection / 
audit conducted by his technical team comprising of safety representative as per the 
annexure 8. The safety representative will be required to conduct the HIRA (Hazard 
Identification and Risk Assessment) as per annexure 2 of the process and work 
undertaken at least two times in a year or every time if a new process / activity / 
machine is introduced or whenever an accident take place. The risk identified to be 
addressed suitably with –  

 Engineering Control 
 Management Control, and 
 Personal Protective Equipment.  

   The safety representative of BA shall inform and educate for the identified risk 
and hazard control methods to employees, supervisor and engineer as well as 
the engineer in-charge and SAFETY group of TPCODL.  

5.9 Safety Performance and Safety MIS: The BA shall maintain good practice of safety 
all through the contract duration. Safety shall always be of paramount importance 
during the contract period. Safety performance will be monitored on yearly basis 
throughout the period and no relaxation will be given for bad performance. BA with 
good track record and excellent performance will be rewarded suitably as per clause 
6.0 of this document. The BA has to provide monthly “Performance Report – Safety” 
to engineer in-charge and SAFETY group TPCODL this shall be part of monthly bill 
along with training details. Performa of the report is enclosed as annexure 9. 

 
5.10 Pre – Employment Medical Check-up and Fitness of employees engaged for the 

critical works: The BA shall submit the health fitness certificate for all those workers 
involved in climbing the pole or working at height for following diseases:  

5.10.2 Epilepsy 
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5.10.3 Colour blindness 
5.10.4 Deafness 
5.10.5 Vertigo & height phobia  

Every year BA will give an undertaking stating that all the employees are fit to work and have 
not developed aforesaid diseases. The Record of such medical check-ups shall be 
submitted to BA Cell before issue of temporary identity card. The records shall be 
maintained at BA Cell. All such medical check-ups shall be repeated once in a year for all 
workers involved in climbing the pole or working on electrical network.  

6. REWARD AND PUNITIVE MEASURES 

6.1 To support the enforcement of good SHE & DM practices by the Business Associate and 
to eliminate repeated or continuing safety violations, use of appropriate reward and punitive 
measures shall be made. Each unsafe act or violation of the safety guidelines as described 
in the Safety Manual of the TPCODL will be audit criteria of this system. Broadly the 
measures identified are following: 

6.1.1 Working without PPE/ Safety Gadgets 
6.1.2 Working without proper tools and tackles, barricading, Poor condition of 

Crane / Hydra / Vehicle, using without certification / Licence, 
Incompetent driver/ Helper 

6.1.3 Working without creation of effective safety zone 
6.1.4 Improper Supervision at worksite, Lineman/ Supervisor working without 

competency 
6.1.5 Working without adherence to PTW process or authorization/ not 

adherence to SOPs / W.I. of TPCODL. 
6.1.6 Improper Working at height equal to or above 1.8 mtrs without taking 

proper fall protection measures/ Poor condition of Ladder 

6.2 Measures of Reward and Punitive Measures 

The Engineer In-Charge, NSO, SC, ASOs, CSI / SIs and SHE &DM group will 
conduct the surprise audits of the work / project and if any non-conformance is found 
the same will be booked and entered in the format “Safety Violation Record” 
annexure 10. The flow of the information is given below: 

Safety Violation Escalation & Monitoring process 
Action Responsibility 

Safety Violation form has been filled and counter foil sent to 
SAFETY team for information. The main form is to be given 
to BA supervisor / Engineer in-charge. (Automatically 
generated if Site audit done through Mobile App.) 

Engineer In-charge/ NSO / 
SC / SAFETY Group /CSI/ 
ASO/ Any authorised 
TPCODL official.  

           ↓ 
Entry of the violation in the master record and sending the 
information to concerned Manager, HoG, HoD, Head and 
Chief (O &S). (Automatically generated if Site audit done 
through Mobile App.). 

SAFETY Group 

           ↓ 
Forwarding the information Centralized Account Payable 
(CAPS) for amount deduction from the current bill of the BA, 

Engineer In-charge 
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if any.   

            ↓ 
HoG (Safety – II) & HoG (Safety & Quality – Commercial) 
and CAPS to generate the MIS of the violations and the 
amount deducted. 

SAFETY Group 

            ↓ 
The pool of the amount generated after the deduction to be 
utilized in safety welfare of BA employees. 

SAFETY Group with 
approval of CFO/Chief (O & 
S) /CEO&MD 

The safety violations have been rated from 1 to 5 (figure 6.3) as per the gravity of the 
violation. If the same violation is repeated it may escalate into a higher penalty. If a particular 
Business Associate employee violates safety norms three times, he shall not be allowed to 
work in TPCODL for a period of one year from the date of the 3rd violation. 

6.3 Safety Violation Escalation Matrix 
6.3.1  

S.No. Safety Violation 1st 2nd 3rd 4th
Subsequent 
Violations

1
Working without PPE (Helmet/Gloves/Safety 
Harness/ Safety Shoes etc.)

A B C D

2 Improper Working at Height A B C D

3 Working without proper tools and tackles A B C D

4
Poor condition of Crane/Hydra/
Vehicle/Incompetent driver/ Helper

A B C D

5 Violation of SOP/ WI B C D E

6
Working without adherence to PTW process or 
authorization/ Safety Zone

C D E

Legend Action to be taken

A Warning letter

B Levy of Penalty

C Memo to BA & Levy of Penalty

D Memo to BA & Levy of Penalty

E
Memo to BA, Levy of Penalty and termination of 
Contract

Figure 6.3 (1a)-Penality Matrix for Safety violation (Applicable for Minor Contracts)

10,000

Head of Department 1,00,000

Consequence of Safety Violation Observed
(Not related to Incident/ Accident)

Violation

Will attract the 
same penality 

as applicable in 
the 4th 

violation.

Responsibility Penality Amount (in Rs.) The number of 
violations are to 
be calculated 
cumulatively 
over the 
contract period 
and not on 
monthly basis.

Engineer Incharge Nil

Engineer Incharge 2,000

Head of Group 4,000

Head of Department

 

S.No. Safety Violation 1st 2nd 3rd 4th
Subsequent 
Violations

1
Working without PPE (Helmet/Gloves/Safety 
Harness/ Safety Shoes etc.)

B C D D

2 Improper Working at Height B C D D

3 Working without proper tools and tackles A B C D

4
Poor condition of Crane/Hydra/
Vehicle/Incompetent driver/ Helper

B C D E

5 Violation of SOP/ WI C D E

6
Working without adherence to PTW process or 
authorization/ Safety Zone

C D E

Legend Action to be taken

A Levy of Penalty

B Memo to BA & Levy of Penalty

C Memo to BA & Levy of Penalty

D Memo to BA & Levy of Penalty

E
Memo to BA, Levy of Penalty and termination of 
Contract

Figure 6.3 (1b)-Penality Matrix for Safety violation (Applicable for Major Contracts)

Engineer Incharge 10,000

Head of Group 25,000

Head of Department 50,000

Consequence of Safety Violation Observed
(Not related to Incident/ Accident)

Violation

Will attract the 
same penality 

as applicable in 
the 4th 

violation.

Responsibility Penality Amount (in Rs.) The number of 
violations are to 
be calculated 
cumulatively 
over the 
contract period 
and not on 
monthly basis.

Engineer Incharge 5,000

Head of Department 1,00,000
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Once the BA reaches the “BLACK” (color – “5”) category, i.e. highest level of safety violation, 
“Termination” notice to BA will be issued from the office of the Head of Department 
(equivalent to Addl GM/ GM/ Sr. GM level) and further, if required, continuation / extension of 
contract will only be initiated by Functional Head of the department (equivalent to Sr. GM / 
VP level) and approved by CEO & MD. Till the extension, the contract will remain 
suspended.  

TPCODL encourages the reportage of the safety violation during the contract work by BA. 
Any TPCODL employee can register a safety violation against the BA in the “Safety Violation 
Form” annexure 10. Initially the observer has to fill the form and handover the counterfoil 
(lower portion) of the document to the supervisor of the BA, inform the site engineer of 
TPCODL and send the top portion of the Safety Violation Form to SAFETY group for the 
further necessary action against the BA. The cumulative nos. of Safety Violations 
pertaining to any particular BA shall be calculated on yearly basis. 

Safety violations resulting in incident / accident will be treated as per gravity of the injury / 
fatality and its impact as well as type i.e. minor or Major. Consequences of incident / 
accident are shown in the matrix (figure 6.3(2) for major and 6.3(3) for minor) below. In case 
of any accident, findings and recommendations of Accident Enquiry Committee will be final 
and binding and will supersede the arbitration clause of GCC.   

Sl. No Type of the injury 1st 2nd 3rd 4th

1 Slight injury (First Aid Case)

2
Minor injury (No or Hospitalization less then 
48 Hrs)

F G G H

3
Major injury (Bone injury or burn or 
Hospitalization more then 48 Hrs)

G G H I

4 Single fatality J K

5
Multiple fatalities (Two or more fatalities 
during one event)

K

Legend Action to be taken Penalty (in Rs.)

F Memo to BA and levy of penalty 5,000/-

G Memo to BA and levy of penalty 20,000/- 

H Memo to BA and levy of penalty 50,000/-

I Memo to BA and levy of penalty 2,00,000/-

J Memo to BA and levy of penalty 5,00,000/-.

K
Memo to BA, levy of penalty, termination of 
contract and black listing of  BA 

10,00,000/-

Figure 6.3 (2) - Penalty Matrix for Incident / Accident in Major Contracts

Responsibility

The number of 

violations are to be 
calculated 

cumulatively over the 
contract period and 

not on monthly basis.

Engineer Incharge

Head of Group

Head of Group

Head of Department

Head of Department

Functional Head

Consequence Of an Incident / Accident 
(In case of MAJOR contract) Incident / Accident A

ction 
R

equired

F
(Strengthening of process through continuous improvement in the w ork procedure)

Take risk reduction 
m

easures
Intolerable

 

(For example: In major contracts, if there is first incidence of major injury say bone injury (Cat. 3) 
where worker was hospitalized for more than 48 hrs then a penalty of amount Rs.20000/-  will be 
deducted from the current bill produced for the payment. This penalty will be similar for first two 
incidents. However, it will increment to next higher category i.e. Rs. 50,000/- on subsequent incidents 
as per the above matrix) 
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Sl. No Type of the injury 1st 2nd 3rd 4th

1 Slight injury (First Aid Case)

2
Minor injury (No or Hospitalization less then 
48 Hrs)

L M M N

3
Major injury (Bone injury or burn or 
Hospitalization more then 48 Hrs)

M M N O

4 Single fatality P Q

5
Multiple fatalities (Two or more fatalities 
during one event)

Q

Legend Action to be taken Penalty (in Rs.)

L Memo to BA and levy of penalty 5,000/-

M Memo to BA and levy of penalty 10,000/- 

N Memo to BA and levy of penalty 25,000/-

O Memo to BA and levy of penalty 1,00,000/-

P Memo to BA and levy of penalty 3,00,000/-.

Q
Memo to BA, levy of penalty, termination of 
contract and black listing of the BA 

5,00,000/-

Engineer Incharge

Engineer Incharge

Head of Group

Head of Department

Head of Department

Functional Head

Figure 6.3 (3) - Penalty Matrix for Incident / Accident in Minor Contracts

The number of 
violations are to be 

calculated 
cumulatively over the 
contract period and 

not on monthly basis.

Responsibility

Intolerable
Take risk reduction 

m
easures

Consequence Of an Incident / Accident 
(In case of MINOR contract) Incident / Accident Action 

Required

L
(Strengthening of process through continuous improvement in the w ork procedure)

 

(For example: In minor contracts, if a worker meets with a non-fatal accident say bone injury (Cat. 3) 
where he was hospitalized for more than 48 hrs then a penalty of amount Rs. 10,000/-, will be 
charged from the current bill produced for the payment. This penalty will be similar for first two 
incidents. However, it will increment to next higher category i.e. Rs. 25,000/- on subsequent incidents 
as per the above matrix.) 

In case of single or multiple fatalities described under legends J&K of 6.3(2) and P&Q of 
6.3(3), the concerned BA may be debarred from extension of contract or participate in new 
contract. In such event the approval of Chief (O & S) will be necessary for extension or 
award of new contract to concerned BA. 

6.3.2 COMPENSATION FOR BA PERSONNEL 

In the event of any untoward incident/ accident, the Business Associate shall ensure prompt 
medical assistance such as treatment, sickness benefit, etc. is provided to the victim(s) as 
per the Employees’ Compensation Act, 1923 or Employees’ State Insurance Act, 1948, as 
applicable. Also, the BA will be required to take adequate measures for compensating the 
victim(s) or his/her/their kin as follows: 

 
I. For Death or Permanent / Total Disablement 

The BA shall take an insurance coverage of at least Rs. 10 lakhs for each engaged 
employee, to cover any incidence of Death or Permanent / Total Disablement 
(Permanent/Total Disability shall be considered as defined under Employees’ Compensation 
Act, 1923). In the event of any such unfortunate incident, the BA would ensure that adequate 
compensation is paid immediately to the family of the victim(s) from his own resources. This 
compensation shall be covered under the insurance policy subscribed by the BA mentioned 
earlier and the arrangement should be such that it would get reimbursed to the BA by the 
insurance agency subsequently. 
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II. For Permanent Partial Disablement and Temporary Total Disablement  

The compensation in this case will be as per provisions of the Employees’ Compensation 
Act, 1923 or Employees’ State Insurance Act, 1948, as applicable. 

Accordingly, the BA shall obtain a suitable Insurance Policy on award of Contract and submit 
documentary evidence of the policy to the BA Cell before commencement of work. The BA 
shall ensure that the Insurance policy is active at all times and all employees are covered in 
all respects till the conclusion of contract period or till working with TPCODL. The BA shall 
submit a copy of the policy after periodic renewals to the BA Cell.  

However, on occurrence of such unfortunate incident, if it is found that the victim(s) is/are not 
covered under any insurance policy, the BA shall be liable to pay the entire sum of Rs. 10 
lakhs from his own resources.  

Further, in case of an accident resulting in Death or Permanent / Total Disablement while on 
duty, the appointed BA Nodal Officer will ensure that the BA complies with all statutory 
provisions and benefits i.e. PF, Compensation, Gratuity etc., and that all these are made 
available to the employees’ nominee(s) as per the stipulated timelines. 

6.3.3 TPCODL rewards the BA with good track record of safety management. It is proposed 
that BA complying with Contractors Safety Management, Safety Manual and Safety process 
will be rewarded suitably as per the procedure, rule and regulations of the TPCODL. In any 
case major accident is reported during an assessment period BA will not be eligible for this 
reward scheme. Assessment of contracts will be once in year. Generally the assessment 
cycle is calendar year and guidelines will be declared time to time.   

Abbreviations Used in the Document 

TPCODL TP Central Odisha Distribution Limited 
BA Business Associate 
HIRA Hazard Identification & Risk Assessment 
JSA Job Safety Analysis 
EHV Extra High Voltage 
SAFETY Safety, Occupation Health, Environment & Disaster 

Management 
MMG Meter Management Group 
EAG Energy Audit Group 
PPE Personal Protective Equipment 
SOP Standard Operating Procedures 
CSI/SI Circle Safety In-charge / Safety In-charge 
ASO Area Safety Officer 
NSO Nodal Safety Officer 
SC Safety Coordinator 
HoG / HoD Head of Group / Head of Department 
AGM / GM / VP Assistant General Manager / General Manager / Vice 

President 
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CFO / Chief (O & S)/ 
CEO & MD 

Chief Finance Officer / Chief (Operating & Safety) / Chief 
Executive Officer & Managing Director 

COS Corporate Operation Services 
CAP Centralized Account Payable System 
PTW Permit To Work  
GCC General Conditions of Contract.  

 

- END   - 
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Annexure 1 (Refer Para 3.1) 

Business Associate Safety Management System Questionnaire 

 Certification  

 The information provided in this questionnaire is a summary of the 
company's occupational health and safety management system. 

 

 Company Name:  

Turnover and experience:  Name of top officer:  

Date:  Position  

 Contract Details  

Contract Name  Contract Number:  

Business Associates Safety Management System 
Questionnaire 

Marks Yes No Score 
achieved 

Safety Policy and Management       

- Is there a written company Safety policy? 

- If yes provide a copy of the policy, if No please refer 
Note 1.  

1      

 

      

- Does the company have an Safety Management 
system  

- If yes provide details, if No please refer Note 1. 

1      

        

- Is there a company Safety Management System 
manual or plan? 

- If yes provide a copy of the content page(s), if No 
please refer Note 1. 

2      

        

- Are Safety and occupational health 
responsibilities clearly identified for all levels of 
Management and staff? 

- If yes provide details, if No please refer Note 1. 

2      

        

Safe Work Practices and Procedures       

- Has the company prepared safe operating 
procedures or specific safety instructions relevant 
to its operations and relevant work as per contract? 

- If yes provide a summary listing of procedures or 
instructions, if No please refer Note 2. 

1      
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 Certification  

- Comments 

        

- Is there a register of injury or accident? 
- If yes provide a copy (format) 

1      

        

- Is there a documented incident or accident 
investigation procedure? 

- If yes provide a copy of a standard incident report 
form, if No please refer Note 2. 

- Comments 

1      

        

     

Safety Training       

- Describe how occupational health and safety 
training is conducted in your company 

If No please refer Note 1. 

2      

        

- Is a record maintained of all training and induction 
programs undertaken for employees in your 
company? 

- If yes provide examples of safety training records, if 
No please refer Note 2. 

1      

        

     

- Are regular safety inspections / audits are 
undertaken at worksites? 

-If yes provide details (formats), if No please refer Note 
3.        

1      

        

- Is there a procedure by which employees can 
report hazards at workplaces? 

- If yes provide details if No please refer Note 1.  

1      

        

Safety Monitoring       

- Is there an officer / supervisor responsible for 
monitoring workplace / worksite safety? 

1      
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 Certification  

- If yes provide details           

        

Safety Performance Monitoring       

        

- Are employees regularly provided with information 
on company health and safety performance? 

- If yes provide details 

1      

        

- Has the company ever been convicted of an 
occupational health and safety offence? 

- If yes provide details 

NO 
Marks 

(Negative 
mark 

ONE  for 
each 
case) 

     

- Has there been any major accident of employee at 
TPCODL site in past 

NO 
Marks 

(Negative 
mark 

ONE  for 
each 
case 

     

- Has there been any fatal accident of employee at 
TPCODL site in past.  

- (Note: Bid evaluation committee has to take 
cognizance of the incident and shall evaluate the 
bid only after formal approval of competent 
authority i.e. CTO.  

- In case of yes please refer Note 4.  

NO Mark 
(Negative 

mark 
FIVE for 

each 
case) 

   

Minimum of 75% marks is required for qualification.   Total Marks achieved  

Company Reference       

1. Name of company 
2. Name of company 

    

 
Note  

1: If company does not have formal procedure on Safety Management System than vendor 
may submit proposed Safety road map along with safety action plan and brief safety policy 
on his letter head signed by head of the organization. 

2: The vendor may submit the same in the Safety Action Plan.  



Doc. Title GENERAL CONDITIONS OF CONTRACT - COMPOSITE WORKS 

Rev. No 0 Page 78 of 104 

   
3: The vendor may utilize the same format of TPCODL or on request SAFETY group will 
assist the vendor in developing the audit system. For other points also vendor may take the 
assistance of SAFETY group for development of Safety management system.  

4: The vendor may submit the Safety Improvement Plan and Safety Action Plan for his 
employees based on following points.  

i. Action plan for enhancing safety awareness 
ii. Action plan for safety training of employee 
iii. Action plan for increasing safety audit in field 
iv. Action plan for provision and utilization of safety PPE. 
v. Action plan for fatality reduction. 
vi. Action plan for enhanced supervision at site 
vii. Action plan for making employee more responsible and accountable for 

safety.  
viii. Action plan for availability and utilization of all required tool and equipment. 
ix. Safety Improvement done in last two years, specially highlighting those which 

have been taken after the fatal accident along with results.  
x. Safety initiatives planed or started recently.  
xi. Any other point.  

Based on above points and documentary evidences vendor will be required to submit a 
detailed report in support of his bid. The bid evaluation committee and competent authority 
will scrutinize the facts and the evidence submitted. If found satisfactory competent authority 
i.e. CTO may accord his approval for bid opening otherwise his tender shall be disqualified.  
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Annexure 2 (Refer Para 3.2 and 5.8) 

Risk Assessment Form  

Specific 
Task/Activity 

Potential 
Hazards/Conseque

nces 

Class 
of 

Risk 
Control Measures 

Working at Height Fall from height 2 

1. Mandatory usage of JSA checklist 
prior to start of work 

2. Use appropriate ladder 
3. Use full body safety harness 

having double lanyard.  
4. Use Electrical Safety Shoes if 

working on electrical network 
otherwise use safety shoes.  

5. Use Safety helmet.  
6. Use PPE as per the annexure 7 of 

this CSM document 
7. Refer Work instruction related to 

Working at Height for other details 
8. Use of metal scaffold to be 

ensured in height work (cup lock 
type) 

9. Deploy competent workforce who 
are medically fit 

Business Associate: 

Scope of the work: 

BA’s Representative: 

Telephone:     

Signature:     
Date: 
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Specific 
Task/Activity 

Potential 
Hazards/Conseque

nces 

Class 
of 

Risk 
Control Measures 

Working on electrical 
equipment / network 
 

Electric flash / 
electrocution 

3 

1. Mandatory usage of JSA checklist 
prior to start of work 

2. Use Electrical Safety Shoes while 
working on electrical network. 

3. Use Electrical Safety gloves of 
appropriate voltage rating.  

4. Use face shield / visor attached 
with helmet.  

5. Use Safety helmet.  
6. Use PPE as per the annexure 7 of 

this CSM document 
7. Mandatory usage of Insulated 

tools & tackles on electrical 
system 

8. Mandatory compliance for Lock 
Out & Tag out system. Refer Work 
instruction related to  Working on 
electrical equipment / network for 
other details 

Excavation / Civil 
work 
 

Collapse of soil, Fall 
in excavated pit 
leading to Injury 

2 

1. Use safety shoes.  
2. Use Safety helmet.  
3. Use PPE as per the annexure 7 of 

this CSM document 
4. Hard Barricading of the worksite.  
5. Refer Work instruction related to 

excavation / civil work for other 
details 

Material lifting & 
Mechanical Erection 
work 

Fall of 
material/object, 
Topple of crane,  

2 

1. Mandatory compliance of crane 
checklist 

2. Visual condition check of lifting 
tools and tackles such as wire 
rope sling,belt sling, chain, pulley 
block, D-shackles, etc. shall be 
ensured. 

3. The operator’s physical fitness 
and alertness should be judged by 
sup. / EIC. 

4. Use PPE as per the annexure 7 of 
this CSM document 

5. Refer Work instruction related to  
Material lifting & Mechanical 
Erection work 

Road Safety Road Accidents 
3 

1. Mandatory compliance of 
TPCODL Road Safety policy 
W07(COR-P-12) 
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Specific 
Task/Activity 

Potential 
Hazards/Conseque

nces 

Class 
of 

Risk 
Control Measures 

Note: This information for the general indication purpose. The detailed risk assessment shall be 
conducted before start of the work by the authorized representative of the BA. The report of same 
shall be submitted to engineer in-charge along with annexure 4 of the CSM document.  

 

Guidelines for filling the Risk Assessment Form 

 Specific Task/Activity - The documentation of each major task associated with the 
contract.  

 Potential Hazards - The identification of hazards associated with each activity or task 
to be carried out.  

 Class of Risk - Each hazard should be evaluated as a level of risk, described as Risk 
Class 1, 2 or 3 defined above.  

 Control Measure - The identification and documentation of actions required to 
eliminate or reduce the hazards that could lead to accident or injury. 

Hazard / Risks shall be classified according to the following schedule: 

 Class 1: Potential to cause injury treatable with first aid  
 Class 2: Potential to cause death or permanent injury  
 Class 3: Potential to cause more than one or more lost time injuries.  
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Annexure 3.1 (Refer Para 4.0) 

General Safety Conditions for the Maintenance of Distribution Network 
Contracts:  

A BA awarded a contract (O&M) work of maintenance of distribution network will be required 
to fulfil the following conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1 
 BA shall conduct a job risk assessment and provide information as per Annexure 2 
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment (PPE) as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed.  

 BA shall ensure to depute a Safety Supervisor for managing a complete safety 
management system in a district. In case the BA has been awarded work in more than 
one district, then the following safety structure will be adopted. 
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Annexure 3.2 (Refer Para 4.0) 

General Safety Conditions for the Distribution Projects Major Contracts:  

A BA awarded a major contract work of TS&P in area of a circle will be required to fulfil the 
following conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1. 
 BA shall conduct a job risk assessment and provide information as per Annexure 2  
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment (PPE) as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed. 

 BA shall ensure to depute a Safety Supervisor for managing a complete safety 
management system in the area. In case the BA has been awarded work in more than 
one circle, then the following safety structure will be adopted. 
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Annexure 3.3 (Refer Para 4.0) 

General Safety Conditions for the major EHV Projects Contracts:  

A BA awarded a major contract work of EHV projects will be required to fulfil the following 
conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1  
 BA shall conduct a job risk assessment and provide information as per Annexure 2  
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment (PPE) as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed. 

 BA shall ensure to depute a Safety Supervisor for managing a complete safety 
management system in the area. In case the BA has been awarded work in more than 
one circle, then the following safety structure will be adopted. 

 BA shall refer Construction Safety Manual in TPCODL Safety Manual for details. 
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Annexure 3.4 (Refer Para 4.0) 

General Safety Conditions for the Maintenance of Sub – Transmission Network 
Contracts:  

A BA awarded a major contract work of maintenance of sub – transmission network in area 
of a power system will be required to fulfil the following conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1  
 BA shall conduct a job risk assessment and provide information as per Annexure 2  
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment (PPE) as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed. 

 BA shall ensure to depute a Safety Coordinator for managing a complete safety 
management system in the area. In case the BA has been awarded work in more than 
one area power system, then the following safety structure will be adopted. 
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Annexure 3.5 (Refer Para 4.0) 

General Safety Conditions for the major contract work in Civil / Generation Projects:  

A BA awarded a major contract work of / in civil or Generation project will be required to fulfil 
the following safety conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1  
 BA shall conduct a job risk assessment and provide information as per Annexure 2  
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment (PPE) as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed. 

 BA shall ensure to depute a Safety Supervisor (for workforce upto 100 at site) / a safety 
engineer (for workforce upto 250 at site) / safety manager (for more than two safety 
engineers) for managing a complete safety management system at the project site. In 
case the BA has been awarded more than one major contracts, then the following 
safety structure will be adopted. 

 BA shall refer Construction Safety Manual in TPCODL Safety Manual for details.  
 

 

 

 



Doc. Title GENERAL CONDITIONS OF CONTRACT - COMPOSITE WORKS 

Rev. No 0 Page 87 of 104 

   
Annexure 3.6 (Refer Para 4.0) 

General Safety Conditions for the major contract work in Commercial Department like 
- MMG, RRG, EAG, etc.:  

A BA awarded a major contract work in meter management group & energy auditing group 
will be required to fulfil the following safety conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1  
 BA shall conduct a job risk assessment and provide information as per Annexure 2  
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment (PPE) as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed. 

 BA shall ensure to depute a Safety Supervisor for managing a complete safety 
management system for the work as per the following safety structure. 

 The BA for the RRG work shall depute one Safety supervisor.  
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Annexure 3.7 (Refer Para 4.0) 

General Safety Conditions for the major contract work in O&M of street light group:   

A BA awarded a major contract work in operation and maintenance of street light group will 
be required to fulfil the following safety conditions: 

 BA shall provide Safety Policy and safety objectives of their company. 
 BA shall comply with all statutory requirements like: applicable acts, regulations, codes 

of practice, OHSAS Standards, etc. 
 BA shall provide the filled safety management questionnaire as per Annexure 1  
 BA shall conduct a job risk assessment and provide information as per Annexure 2  
 BA shall abide by Safety manuals, guidelines of TPCODL.  
 BA shall provide its organisation structure & responsibilities in terms of Safety 

Management to TPCODL.  
 BA shall document the work practices and procedures in terms of Safety Management.  
 BA shall ensure safety training and induction program for the employees 
 BA shall conduct safety audits & inspections as per TPCODL procedures provided by 

SAFETY group.  
 BA shall provide and ensure the proper usage of the safety equipment PPE as per the 

TPCODL approved list in annexure 7.  
 BA shall ensure periodic inspection of PPE to ensure its serviceability as per the 

specification given by TPCODL.   
 BA shall ensure the adherence to standard operating procedures or guidelines laid 

down by TPCODL.  
 BA shall ensure reporting of any unsafe act, unsafe conditions, near miss, incident or 

accident to engineer in-charge and SAFETY team of TPCODL.  
 BA shall provide safety performance and Safety MIS (annexure 9) to engineer in-charge 

and SAFETY group periodically. Based on any non-confirmation to the safety 
procedures and guidelines, BA is liable to be negatively marked for his performance and 
suitable penalty will be imposed. 

 Each BA shall ensure to depute a Safety Supervisor for managing a complete safety 
management system for the work awarded as per the below structure.  
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Annexure 4 (Refer Para 3.3) 

Safety Undertaking by way of Affidavit  

I_______________ s/o_______R/o________ (AUTHORIZED 

REPRESENTATIVE/PARTNER/DIRECTOR/PROPRIETOR ) of M/S ___________(name of 

company/firm)__ having its office at (Complete address of Company), authorized vide power 

of attorney dated ------/Board resolution dated----/letter of authority dated----, hereinafter 

referred to as Contractor [or Business Associate (BA)] which expression shall, unless it 

be repugnant to or inconsistent with the meaning or context thereof, be deemed to include its 

heirs, executors, administrators, and assigns do hereby affirm and undertake as under :  

 

1. The present undertaking shall remain in force from the date of execution of contract 

awarded by TPCODL and shall be valid till the date of termination of the said contract 

by either parties. The undertaking is binding on me (contractor) as well as my sub-

contractor and its employees, representatives etc.  

2. That I(the contractor)  will be responsible and liable to comply and abide by all the 

safety rules, instructions and regulations as may be specified and laid down by The 

TP Central Odisha Distribution Limited (TPCODL) so as enable TPCODL to   achieve 

its goal of Zero On site incidences.  

3. That the Contractor shall be fully responsible for ensuring occupational health and 

safety of its employees, representatives, agents as well as of its subcontractor’s 

employees, at all times during the discharge of their respective obligations under the 

contract including any methods adopted for performance   of their tasks / work. 

4. That  Contractor shall ensure ,at its own expense to arrange for and procure, 

implement  all requisite  accident prevention tools, first aid boxes, personal protective 

equipment, fire extinguisher, safety training, Material Safety Data Sheet, pre-

employment medical test, etc. for operations & activities including  as & when so 

specified by TPCODL specifically. , failing which TPCODL shall be entitled, but not 

obliged, to provide the same and recover the actual cost thereof from the 

Contractor’s payments.  

5. That the Contractor shall engage adequate and competent Safety – Supervisor / 

Engineer / Manager / Skilled persons at site as per the Para 5 (Qualification and 

experience of safety personnel) and Annexure 3 of Contract Safety Management.  

6. That the Contractor shall  engage the competent Site – Supervisor with each group 

of workers for safe and correct workmanship, proper co-ordination of material and 

site work as per contract.  
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7. That the Contractor shall immediately replace supervisor in case it is found to be not 

up to the level of skill and experience required as in skill and experience required in 

annexure 5 of this document, but any such replacement shall be only with the prior 

concurrence of TPCODL  .  

8.  That the Contractor and its subcontractors shall  abide by all the safety guidelines as 

per Safety Manual, Contract Safety Management and other guidelines issued from 

time to time by TPCODL during the contract period. 

9. That in case the Contractor and/or any of its Subcontractor fail to ensure the 

compliance as required in terms of this undertaking the Contractor shall keep and 

hold TPCODL / its directors / officers / employees indemnified against any / all losses 

/ damage / expense / liability / fines / compensation / claims / action / prosecutions or 

the like which might be suffered by TPCODL or to which TPCODL might get exposed 

to as a result of any breach /wilful negligence /deliberate default on the part of the 

Contractor /Subcontractor in complying with the same. Contractor shall also furnish 

any press release, clarification etc. if sought by TPCODL for any near miss or safety 

violations, accidents, which are attributable to fault of Contractor. 

 
  DEPONENT  
VERIFICATION  
 
Verified at Bhubaneswar on this _Day of _______20__ that the contents of the above 
affidavit are true and correct and nothing material has been concealed therefrom  

 
 

DEPONENT 
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Annexure 5 (Refer Para 5.4) 

SKILL / QUALIFICATION REQUIRED FOR ELECTRICIAN AND ELECTRICAL 
SUPERVISOR 

Skill / Qualifications Required for Electrician (Certificate of Competency Class-II):  

1. Formal education in ITI – Wireman/ Electrician trade.  

OR 

2. Working experience of minimum three years of practical wiring. 
OR 

3. Have completed three years apprenticeship course through Apprenticeship 
Advisor, Govt. of Odisha / other state Govt. in the trade of Lineman / Wireman / 
Electrician.   

4. A candidate must have attained the age of Eighteen years. 

 

Skill / Qualifications Required for Electrical Supervisor (Certificate of Competency 
Class-I):  

1. Have at least five years’ experience of practical wiring after passing the 
certificate of competency class-II i.e. electrician.  

OR 
2. Recognized Degree or Diploma or equivalent qualification in Electrical 

Engineering from any Technical institute / College or University recognized by 
the Board.  

AND 
Must have completed the training/job in rectifying the common defects in 
electrical line and power installation for a period of one and three years after 
passing Degree or Diploma respectively 

OR 
3. Possessing the valid certificate of certificate of competency class – 1 (Electrical 

Supervisor) 
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Annexure 6 (Refer Para 5.6) 

Training Module for BAs Worker & Supervisor  

Training for BA Supervisor     Duration – 02  Hrs / Month 
 
Methodology:  Lecture and Practical Demonstration of Safety Zone Creation 

Session: 1                   

Topic:         Electrical Safety Aspects  
Sub Topics:   

1. Learning specifics of HT & LT Network of zone  
2. Major type of HT / LT / service lines / street light maintenance works  
3. Understanding the need of Safety  
4. Understanding the safe process of maintenance :  

 Planning of the maintenance job 
 Availability of men, material & machine, PPEs, Safety gear and approved PTW 
 Briefing of the job by the supervisor of the TPCODL 
 Identification of Risks associated with the maintenance work and planning for 

controlling measures by TPCODL supervisor 
 Creation of safety zone by TPCODL supervisor and satisfying that the network 

is dead – Use of Neon Tester, Shorting Chain and Safety Tagging 
 Start of the work – Right person for the right job 
 Alert supervision 
 Completion of the job – Check points 
 Energization of network 
 Actions to be taken in case of some accident 

 
Session: 2 

 
Topic:         Use of Electrical Testing Equipment   

Methodology:  Lecture and Practical Demonstration 

Sub Topics: 

1. Meggar, Hi Pot, Clamp On Meter, Neon Tester, Discharge Rod, Line tester etc. 

Session: 3         

Topic:         Awareness of Electrical Safety Aspects   
A. Understanding the need of this Training and Safety  
B. Learning specifics of HT & LT Network  
C. Major type of work to be carried out in zones  
D. Switching Operations (Do’s & Don’ts) including Street Light Switching  
E. Working on Height (practical demo also) 
F. Understanding the Safe Process of Maintenance / Working:  

 Planning of the job 
 Availability of men, material & machine, PPEs, Safety gear and approved PTW 
 Briefing of the job by the supervisor 
 Permit to Work 
 Safety Tagging  and Lock Out Tag out 
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 Identification of Risks associated with the work to be carried out  and planning 

for controlling measures by proper supervision 
 Concept of “Safety Zone”  
 Identification and use of Neon Tester, Shorting Chain, Clamp On Meter, Hi Pot, 

Meggar etc. 
 Completion of the job – Check points 
 Accident Theory & Incident Reporting 
 Actions to be taken in case of some accident 

 
Session: 4   

Topic:  Identification, Demonstration and Usages of Tools, PPEs and other Safety 
Gears and demonstration of working on HT pole 

 

Session:  5   

Topic:  Practical demonstration of Safety Zone creation 

 

FREQUENCY  

Regular Safety Training Program  

 It will be conducted for all field & supervisor staff of BA in such a manner that all BA 
Personnel attend at least two hours safety training during every month. 
 

One Day Induction Safety Training Programs:  

 This training will be for the new BA’s personnel, who have been cleared by the Cross 
Functional Panel to undergo Safety training and who are likely to be deployed at 
various work sites of TPCODL by the BA, as a part of AMC / Work Contract. 
 

Duration / Periodicity: 

 Duration and periodicity has been defined above. However, this is subject to change 
at the discretion of TPCODL.   
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Annexure 7 (Refer Para 5.7) 

LIST OF PERSONAL PROTECTIVE EQUIPMENT AND TESTING FREQUENCY  

Sl. 
No. 

Name of PPE 
IS / EN 

Standard 
Testing Frequency Remarks 

Ref Brand & 
Model 

01 

Leather Safety 
Shoes (Color – 
Black) with PU toe 
cap.  

IS:15298 
(Part-2) 

Monthly and visual 
check every day for any 
crack or damage in the 
leather or sole. 

 

BATA  (Model 
No.- Endura L/C)  

Liberty (Model 
No. – 7198-01 
HT Barton Black 
– Warrior) 

02 

HDPE Safety 
helmet with chin 
strap and ratchet 
type for 
adjustment.  

IS:2925-1984 
Monthly and visual 
check every day for any 
crack in shell.  

 

Karam (PN 
Safetech )  

Joseph Leslie 

Accent Industries 

Honeywell 

03 Full body harness 
(Safety belt) 

EN 361 
Monthly and visual 
check every day of the 
bends and the harness. 

 

Karam (PN 
Safetech )  

Joseph Leslie 

Accent Industries 

04 
Electrical Safety 
Gloves 

EN: 60903 
CE marked 

Weekly and visual 
check for any crack and 
blow test before every 
work. 

Manufactured 
not beyond 12 
months.   

Make Sparian / 
Sumitech / CATU 
supplied with 
inner cotton 
glove with over 
glove of split 
leather.  

05 
Full face visor with 
safety helmet 

EN: 166 CE 
marked 
(Visor) 

Monthly and visual 
check every day for any 
crack in shell. 

Clear acrylic 
visor attached 
with safety 
helmet.  

Karam (PN 
Safetech )   

Joseph Leslie 

Accent Industries 

Honeywell 

06 
Fire Proof jacket 
for chest 
protection  

 
Monthly and visual 
check every day. 

  

07 

Safety Chain for 
shorting cum 
earthing.   

As per 
TPCODL 
standard 

Weekly and visual 
check before every 
work. 

Made of brass, 
Total length – 
5.5 meters and 
made of 12 
SWG.  

 

 

Note:  
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1. Any other Personal Protection Equipment required beyond above list will be 

according to BIS or EN Standards.  
2. All Personal Protection Equipment will be checked by the engineer in-charge or 

SAFETY group of TPCODL.  
3. Safety Representative of the BA has to maintain the record of the availability, 

condition and checking of the PPEs.  
4. All tools required as per the contract must be according to respective IS / EN 

standards. 
5. TPCODL may revise or add the above list of PPE and their specifications as and 

when feel necessary. The information about new specifications /models will be 
circulated by the Engineer In-charge (EIC), which shall adhere by the business 
associated in the shortest possible time. The EIC shall issue a memo / instruction to 
BA with timeline for implementation. Any delay will be treated as non- compliance / 
safety violations. Refer picture of each PPE given in next page.  

Pictures of PPE for reference purpose. 

Sl. 
No. 

Name of PPE 
IS / EN 

Standard 
Picture 

01 

Leather Safety 
Shoes (Color – 
Black) with PU 
toe cap.  

IS:15298(Part-
2) and with test 
report of 
electrical 
resistance.  

 

02 

HDPE Safety 
helmet with chin 
strap and ratchet 
type for 
adjustment.  

IS:2925-1984 

 

03 

Full body harness 
(Safety belt) 

The straps at 
shoulder and 
thigh shall have 
full pad for 
comfort. The back 
shall be so 
designed that 
harness straps do 
not tangle with 
each other. 

EN 361:2002 

EN 358 : 2000 

IS: 
3521:1991/2002 
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04 

Electrical Safety 
Gloves – 
Composite type 
Soft electrical 
gloves as per size 
of individual.  

EN: 60903 CE 
marked 

 

05 
Full face visor 
with safety helmet 

EN: 166 CE 
marked 
(Visor) 

 

06 
Fire Proof jacket 
for chest 
protection  

  

07 

Safety Chain for 
shorting cum 
earthing.   

As per TPCODL 
standard 

                                                                    

08 
Reflective jacket 
to each workmen 

As per TPCODL 
standard 

 

Note : Picture shown are for indicative purpose only. Actual product may differ.  
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Annexure 8 (Refer Para 5.8)  LIST OF AUDITS TO BE CONDUCTED 

 
 

Note:  
1. (BA Safety Representative has to use the formats as per Safety process COR – 

P – 12 of TPCODL) 
 
 

Audits Responsibility Freq. Ref. Doc. 

Permit to Work & Field Audit 

BA Safety 
Representative 

 

Weekly 
F04 (COR P -

12) 

Tool Bag & PPE’s Audit Weekly 
F06 (COR P -

12) 

First Aid Box Maintenance 
Record 

Fortnightly 
F08 (COR P -

12) 

Fire Extinguisher Record 

(Applicable for the BA 
involved in major 

construction works and 
have storage of flammable 

material at worksite) 

Monthly 
F09 (COR P -

12) 

Safety Talk Register Weekly 
F18 (COR P -

12) 

Site Safety Audit Daily 
F29A (COR P -

12) 
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Annexure 9 (Refer Para 5.9) 

PERFORMANCE REPORT – SAFETY 

FOR THE MONTH OF………………… 

Name of BA : ………………………………………………………………………………………...... 

Name of the Project and Purchase order No: ……………………………………………………… 

Date of commencement of work: ……………………………………………………………………. 

 Man Hour Worked in this month (No. of employees X 8 Hrs + Overtime): …………………… 

Cumulative Man Hour worked: ……………………………………………………………………… 

Total Number of Minor Injury (this month): …………  Minor Injury (Total) …………………. 

Major Injury (this month): ………..        Major Injury (Total): …………… 

 Detail of the Incident / Sub Standard Acts and Condition 

Activity 
This 
Month 

Cumulative 
(Total) 

Day Lost (this 
month) 

Days Lost 
(Cumulative) 

No. of the Incident     

No. of lost time injuries     

No. of dangerous 
occurrences 

    

No. of near miss reported      

Substandard Act/Conditions 
observed 

  
Attach details of observation 
of this month 

Safety Violation Notice 
received (from TPCODL) 
(both in numbers and in Rs.) 

No. No. No. of violation letter received 
and compliance report for the 
TPCODL. Rs. Rs.  

Note: Cumulative means total from date of commencement of work according to the 
contract.   

Detail of the Accident / Near Miss Incidents: 

Date and 
Time 

Type of the 
incident 

Name of 
Employee 

Brief 
Description 

Corrective and 
Preventive actions 

recommended 

     

Details of the Safety Violations: 
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Date and Location Brief Description Name of employee involved Action Taken 

    

Detail of the Safety Talk / Tool Box Talk / Safety Training 

Date and 
Location 

Topic (s) 
Total Number of employees 

(Worker / Supervisor) 

Number of 
participants (Worker / 

Supervisor) 

    

Detail of the Safety Meeting 

Date and 
Location 

Number of 
participants 

Topics discussed 
Major Observations / 

Innovation 

    

Detail of the Safety Inspection /Audit: (as per TPCODL site audit checklist F29A(COR-P-12) 

Date 
Area  / 

Location 
Major Observations Recommendations Action Taken 

     

Any other Safety, Occupational Health, Environment & Disaster Management Promotional 
Activity (During this month): 

Date Location Activity 
Level of 

Participation 
Number of participation 

     

Signature of the BA Safety Representative    Signature of ZM / 
HoG 

Name, E. No. and Date      Name, E. No. Date. 

Note: The original form to be deposited with Engineer in-charge and a copy to SAFETY 
group on or before 5th of every month along with bill. List of training of the current month 
and status of PPE to be also mentioned individual wise.  

BA may include additional lines if required. The TPCODL may revise the format as and 
when deemed required.  
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ANNEXURE-M 

VENDOR APPRAISAL FORM 

TO BE SUBMITTED BY VENDOR (To be filled as applicable) 

VENDOR:  

1.0 DETAILS OF THE FIRM 

 1.1 NAME (IN CAPITAL LETTERS) : 

 1.2 
TYPE OF CONCERN (PROPRIETORY) 
Partnership, Pvt. Ltd., Public Ltd. etc. 

: 

 1.3 YEAR OF ESTABLISHMENT : 

 1.4 

LOCATION OF OFFICE 
POSTAL ADRESS 
TELEGRAPHIC ADDRESSES,  
TELEX NO.  
FAX NO. 

: 

 1.5 LOCATION OF MANUFACTURING UNITS : 

  i) UNITS 1  : 

  ii) OTHER UNITS : 

2.0 PRODUCTS MANUFACTURED : 

3.0 
TURNOVER DURING THE LAST 3 YEARS (TO BE 
VERIFIED WITH THE LATEST PROFIT & LOSS 
STATEMENT). 

: 

4.0 VALUE OF FIXED ASSETS : 

5.0 NAME & ADDRESS OF THE BANKERS : 

6.0 BANK GUARANTEE LIMIT : 

7.0 CREDIT LIMIT : 

8.0 TECHNICAL 

 8.1 
NO.OF DESIGN ENGINEERS (INDICATE 
NO.OF YEARS EXPERIENCE IN RELATED 
FIELDS) 

: 

 8.2 NO.OF DRAUGHTSMEN : 

 8.3 COLLABORATION DETAILS (IF ANY) : 

  8.3.1 DATE OF COLLABORATION : 

  8.3.2 NAME OF COLLABORATOR : 
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  8.3.3 RBI APPROVAL DETAILS : 

  
8.3.4 EXPERIENCE LIST OF 

COLLABORATOR 
: 

  8.3.5 DURATION OF AGREEMENT : 

 8.4 

AVAILABILITY OF STANDARDS / DESIGN 
PROCEDURES / COLLABORA-TOR’S / 
DOCUMENTS (CHECK WHETHER THESE ARE 
LATEST/CURRENT 

: 

 8.5 

TECHNICAL SUPPORT, BACK-UP 
GUARANTEE, SUPERVISION, QUALITY 
CONTROL BY COLLABORATOR (WHEREVER 
ESSENTIAL). (THIS CLAUSE IS RELEVANT 
WHEN VENDOR’S EXPERIENCE IS 
INADEQUATE) 

: 

 8.6 QUALITY OF DRAWINGS : 

9.0 MANUFACTURE 

 9.1 
SHOP SPACE, LAYOUT LIGHTING, 
VENTILATION, ETC. 

: 

 9.2 POWER (KVA) : 

  MAINS INSTALLED : 

  UTILISED : 

  STANDBY POWER SOURCE : 

 9.3 
MANUFACTURING FACILITIES (ATTACH LIST 
OF EQUIPMENT AS APPLICABLE) 

: 

  9.3.1 MATERIAL HANDLING : 

  9.3.2 MACHINING : 

  9.3.3 FABRICATION : 

  9.3.4 HEAT TREATMENT : 

  9.3.5 BALANCING FACILITY : 

  

9.3.6 SURFACE TREATMENT PRIOR TO 
PAINTING/ COATING, POLISHING, 
PICKLING, PASSIVATION, PAINTING, 
ETC. 

: 

 9.4 SUPERVISORY STAFF : 

 9.5 
ADEQUACY OF SKILLED LABOURS 
(MACHINISTS, WELDERS, ETC.) 

: 

 9.6 NO. OF SHIFTS : 

 9.7 
TYPE OF MATERIAL HANDLED (SUCH AS CS, 
SS, ETC.) 
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 9.8 WORKMANSHIP : 

 9.9 MATERIAL IN STOCK AND VALUE : 

 9.10 TRANSPORT FACILITIES : 

 9.11 CARE IN HANDLING : 

10.0 INSPECTION / QC / QA / TESTING 

 10.1 
NUMBER OF PERSONNEL (INDICATE NO.OF 
YEARS OF EXPERIENCE) 

: 

 10.2 INDEPENDENCE FROM PRODUCTION : 

 10.3 
AVAILABILITY OF PROCEDURAL WRITE 
UP/QUALITY PLAN 

: 

 10.4 
INCOMING MATERIAL CONTROL AND 
DOCUMENTATION 

: 

 10.5 
RELIABILITY/REPUTATION OF SUPPLY 
SOURCES 

: 

 10.6 STAGE INSPECTION AND DOCUMENTATION : 

 10.7 SUB-ASSEMBLY & DOCUMENTATION : 

 10.8 FINAL INSPECTION AND DOCUMENTATION : 

 10.9 
PREPARATION OF FINAL DOCUMENTATION 
PACKAGE 

: 

 10.10 TYPE TEST FACILITIES : 

 10.11 ACCEPTANCE TEST FACILITIES : 

 10.12 
CALIBRATION OF INSTRUMENTS AND 
GAUGES (WITH TRACEABILITY TO NATIONAL 
STANDARDS) (ATTACH LIST) 

: 

 10.13 
STATUTORY APPROVALS LIKE BIS, IBR, 
ETC.(AS APPLICABLE) 

: 

 10.14 
SUB-VENDOR APPROVAL SYSTEM AND 
QUALITY CONTROL 

: 

 10.15 
DETAILS OF TESTS CARRIED OUT AT 
INDEPENDENT RECOGNISED 
LABORATORIES 

: 

  

i) FURNISH LIST OF TESTS CARRIED 
OUT AND THE NAME OF THE 
LABORATORY WHERE THE TESTS 
WERE CONDUCTED 

: 

  
ii) CHECK AVAILABILITY OF 

CERTIFICATES AND REVIEW THESE 
WHEREVER POSSIBLE 

: 

11.0 
EXPERIENCE (INCLUDING CONSTRUCTION / 
ERECTION / COMMISSIONING) TO BE FURNISHED IN 
THE FORMAT INDICATED IN APPENDIX) 

: 

12.0 SALES, SERVICE AND SITE ORANISATIONAL DETAILS : 
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13.0 
CERTIFICATE FROM CUSTOMERS (ATTACH COPIES 
OF DOCUMENTS) 

: 

14.0 POWER SITUATION : 

15.0 LABOUR SITUATION : 

16.0 * 
APPLICABILITY OF SC/ST RELAXATION (Y/N) 
IF YES, SUPPORTING DOCUMENTS TO BE ATTACHED 

 

17.0 

ORGANIZATIONAL DETAILS 
1. PF NO 
2. ESI NO 
3. INSURANCE FOR WORK MAN COMPENSATION 

ACT NO 
4. ELECTRICAL CONTRACT LIC NO 
5. ITCC / PAN NO 
6. SALES TAX NO 
7. WC TAX REG. NO 

: 

18.0 

DOCUMENTS TO BE ENCLOSED: 
1. FACTORY LICENSE 
2. ANNUAL REPORT FOR LAST THREE YEARS 
3. TYPE TEST REPORT FOR THE ITEM 
4. PAST EXPERIENCE REPORTS 
5. ISO CERTIFICATE –QMS, EMS, OHAS, SA 
6. REGISTRATION OF SALES TAX 
7. COPY OF TIN NO. 
8. COPY OF SERVICE TAX NO. 
9. REGISTRATION OF CENTRAL EXCISE 
10. COPY OF INCOME TAX CLEARANCE. 
11. COPY OF PF REGISTRATION 
12. COPY OF ESI REGISTRATION 
13. COPY OF INSURANCE FOR WORK MAN 

COMPENSATION ACT NO 
14. COPY OF ELECTRICAL CONTRACT LIC NO 
15. COPY OF PAN NO 
16. COPY OF WC TAX REGISTRATION 
17. DOCUMENTS IN SUPPORT OF SC/ST 

RELAXATION AT S.NO.16.0 
18. GST Registration No 

 

* Classification of BA s under SC/ST shall be governed under following guidelines: 

 Proprietorship/ Single Ownership Firm: Proprietor of the firm should be from SC/ST 
community. Governing document shall be Proprietorship Deed. 

 Partnership Firm: Only such firms shall qualify which have SC/ST partners holding equal to 
or more than 50% of the total ownership pattern of the firm. Governing document shall be 
Partnership Deed. 

 Private Limited Company: Only such firms shall qualify which have SC/ST directors holding 
equal to or more than 50% of the total ownership pattern of the firm. Governing document 
shall be Memorandum of Understanding (MoU) and/or Article of Association (AoA). 

NOTE: Certification from SC/ST Commission shall be required for deciding upon SC/ST status 
of a person. 
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ANNEXURE-N 

MANUFACTURER AUTHORIZATION FORM 

(To be submitted on OEM’s Letter Head) 

Date:    ……………. 

Tender Enquiry No.:  ………….. 

 

To, 

Chief (Procurement & Stores) 

TP Central Odisha Distribution Limited, 
Bhubaneswar 
 
Sir, 

WHEREAS M/s. [name of OEM], who are official manufacturers of ………… having factories 
at [address of OEM] do hereby authorize M/s [name of bidder] to submit a Bid in relation to 
the Invitation for Bids indicated above, the purpose of which is to provide the following 
Goods, manufactured by us  

…………………………………………………………………………………………………………. 

and to subsequently negotiate and sign the Contract.  

We hereby extend our full guarantee and warranty in accordance with the Special Conditions 
of Contract or as mentioned elsewhere in the Tender Document, with respect to the Goods 
offered by the above firm in reply to this Invitation for Bids. 

We hereby confirm that in case, the channel partner fails to provide the necessary services 
as per the Tender Document referred above, M/s [name of OEM] shall provide standard 
warranty on the materials supplied against the contract. The warranty period and inclusion / 
exclusion of parts in the warranty shall remain same as defined in the contract issued to their 
channel partner against this tender enquiry. 

Yours Sincerely, 

 

For …………….. 

 

Authorized Signatory 
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TERMS & CONDITIONS OF CONTRACT 

 

 1. SCOPE OF WORK: 

 

 1.1 The scope of work under this Contract includes all activities required to complete the 

Works in accordance with the Specifications, drawings & BOQ which are part of Contract. 

 

 1.2 Supply of all resources inclusive of, but not limited to, men, materials and machinery, 

equipment, tools & tackles, scaffolding, formwork, consumables, all enabling activities 

etc., complete required for above works at each and every stage in time, to adhere to the 

completion date are included in scope of work unless otherwise specifically stated 

elsewhere in this agreement. 

 

 1.3 All temporary facilities required for the Works like site office, stores, employee welfare 

facilities, labour accommodation & transportation etc are in Contractor’s scope of work.  

 

 1.4 The entire scope of Contract Works shall be carried out strictly in accordance with the 

true intent and meaning of the scope of Contract Works, specifications, drawings and 

BOQ taken together, so that the Contract Works when completed are fit for the intended 

purposes. All documents comprising the scope of Contract Works and all parts of each of 

these documents or document mentioned therein are supplementary and complimentary 

to each other and shall be construed accordingly. 

 

 

 2.        COORDINATION WITH OTHER CONTRACTORS: 

Contractor shall be required to co-operate and co-ordinate with the other Contractors 

and/or Subcontractor's working simultaneously at Site at the same premises, and shall 

maintain harmonious and cordial relations at all times.   There shall be no exclusive 

access for the Contract works, a proper coordination is required from other trade works. 

Contractor shall take necessary steps to ensure that the equipment and works of Owner, 

third parties, other contractors including other utility services like water supply pipeline, 

telephone cables etc are not damaged during execution of Contract Works or otherwise 

by Contractor or Contractor’s employees, subcontractors, suppliers etc. Contractor shall 

be responsible for all such damages and shall have to repair/replace and/or compensate 

for such damages at its own cost and indemnify the Owner for any losses suffered by the 

Contractor as a result of such damages caused by the Contractor. 

 

 

 3. TIME OF COMPLETION: 

Time is of the essence in this Contract. 

The starting and completion date of the Work in all respects shall be as per the 

construction schedule provided elsewhere in the Contract. The Contractor shall strictly 

adhere to the program and the Owner’s representative(s) shall review the same 

periodically.  
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Contractor shall start his mobilization activities within 7 working days from the date of 

this agreement/Notice to proceed and intimate the progress to Owner’s representative 

time to time. 

 

 

 4. COMPLETION OF THE WORKS: 

Completion of the works shall be on the issuance of a Completion Certificate by the     

Owner to the Contractor. Following minimum criteria shall be fulfilled before issuance of 

completion certificate. 

 

4.1 Completion Criteria  

4.1.1 The Contract Works shall be Complete when the following criteria have been satisfied:  

i) Completion of the Works and successful completion of all tests to the satisfaction of 

Owner in accordance the scope, technical specifications and Contract documents 

ii) Rectification of all punch list items and certification of the same by Owner 

iii) Submission of all  As-Built Drawings 

 

 5. CONFIDENTIALITY: 

Contractor shall not, without the previous written consent of Owner’s representative, 

use, copy, publish, disclose or otherwise deal with, nor cause nor permit its sub-

contractors, agents, employees, directors, advisors or any persons for whom it is 

contractually or otherwise responsible for, to use, copy, publish, disclose or otherwise 

deal with any confidential information, otherwise than for the performance of its 

obligations under the under the Contract, disclosure to advisors or otherwise as required 

under the applicable laws or local laws. 

 

 6. CODES AND STANDARDS: 

The work shall be carried out as per the specifications laid down by the consultant. In the 

absence of the relevant code of practices also, the instructions of the authorized Owner’s 

Representatives and or standard engineering practice shall be adopted. In case of 

contradictions/conflicts between the specifications, the interpretation of the Owner’s 

representative shall be final and binding on both parties. 

 

 7. PRICE & PAYMENT TERMS: 

 

7.1     Price: The agreed Contract Price and rates as per the price schedule given elsewhere in 

Contract shall remain fixed till the completion of works. 

 

7.2         Payment Terms 

i) Monthly running bill shall be paid based on actual completion of work at site duly 

certified by Engineer in charge. 

ii) Retention: 10% of the gross value of each Running account (RA) shall be retained as 

retention money. This retention money shall be released after satisfactory completion of 

defect liability period. 
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iii) Income tax and any other statutory recoveries as applicable shall be recovered from 

Contractor monthly running bills and TDS certificate for the deductions shall be 

furnished. 

iv) All payments shall be made by the Owner to the Contractor within 45 days from the date 

of receipt of Contractor’s error free invoice along with all the back-up documents 

complete in all respects. 

v) All payments are subject to signing of Contract Agreement and submission of an 

unconditional EMD cum Contract Performance bank guarantee. 

 

 7.3     Where mode of measurement is not specified in Contract documents/specification, the 

measurements will be taken at site as per relevant I.S. Code of Practice for 

Measurements.  

7.4      The Owner/Owner’s representative may from time to time intimate to the Contractor that 

they require the works to be measured and the Contractor shall attend or send a 

qualified agent to assist the Owner’s representative in taking such measurements and 

calculations and to furnish all particulars or to give all assistance required by either of 

them. The Contractor shall give all assistance for taking measurements like steel 

measuring tapes, scaffolds, ladder and including surveyors with surveying instruments 

for checking and confirming levels. 

7.5    The final bill shall be submitted by the Contractor within 45 days of the date of the 

certificate of completion furnished by the Owner, otherwise Owner’s representative’s 

certificate of the measurement and the total amount payable for the work accordingly 

shall be final and binding on all parties. 

 8. EXTRA/DEVIATED ITEMS:  

 

 8.1 No extra item shall be carried out without the prior approval from the Owner in writing. 

Any change in the specification/design resulting in additional expenditure shall be 

carried out only with the prior approval of the Owner in writing.     

 

8.2       Extra items approved by Owner shall be paid on the basis of vouchers of cost of materials 

and labour produced by the Contractor. Vouchers produced for materials, labour, 

machinery etc. shall be accepted only if such vouchers are as per the prevailing market 

rates. The Contractor shall be paid 20 percent of the cost of materials, labour and 

operation of plant and machinery etc. required to execute the item, towards his profit 

and overhead charges. For such extra work, the Contractor shall maintain time sheets of 

personnel engaged and machinery used for execution of same and get them certified by 

the Owner. Only such labour and plant cost based on above records, which in the opinion 

of the Owner is justified, shall be taken into account to determine the extra item rate.   
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 9. TAXES & DUTIES: 

 

 9.1 The price & rates  quoted by Contractor and as mentioned in the schedule of price shall 

be inclusive of all taxes, Octroi, statutory clearances, duties, levies etc. Complete for each 

item. 

     

 9.2 Contractor shall submit an Income Tax Clearance certificate from the Income Tax 

department for the period including the past three (3) years.   

 

 9.3 Contractor shall provide a valid Provident Fund registration number; VAT and service 

tax registration number and evidence of the same shall be enclosed.  

 

 9.4 Failure to submit the evidence for the above will entitle the Owner to deduct appropriate 

tax liability values, Provident Fund values at the applicable rates from approved billing 

values. Such deductions shall not be refundable to the Contractor. 

    

 9.5 Any statutory variation in rate of applicable Indian taxes, duties, levies etc., any variation 

in applicable taxes or interpretation/enforcement of the same or introduction of new 

taxes or the introduction/amendment of any exemptions (other than Direct taxes i.e. 

Income Tax, corporate tax etc), levied in India, starting from 2 (two) Days prior to the 

Closing Date for submission of Bid but within the Guaranteed Completion Date of Works, 

shall be to the account of the OWNER/PROJECT MANAGER. Such adjustment shall be 

limited to direct transactions between the OWNER/PROJECT MANAGER and the 

Contractor and no amounts shall be payable on account of variation on taxes, duties and 

levies between the Contractor and its sub vendors/Sub-contractors/suppliers. 

 

 

 10. LABOUR LAWS  & INDEMNIFICATION:   

 

10.1   All employees and personnel engaged by the Contractor and approved sub-contractors 

shall be the employees of the Contractor or such approved sub-contractors, as the case 

may be and shall not, under any circumstances, be deemed to be the employees or agents 

or contractors of the Owner. Contractor shall comply with all the applicable laws, 

including labour related laws of the State Government, Central Government and local 

authorities as applicable to the place of work.  All records to be maintained under these 

laws shall be maintained by Contractor and produced to the concerned authorities and 

the Owner as and when directed to do so.  No extra payment will be made by the Owner 

to comply with such laws.  

Contractor shall bear the entire responsibility, liability and risk relating to coverage of 

his workforce under different statutory regulations including Workmen’s Compensation 

Act, The Employees Provident Fund Act, The Employees State Insurance Act, Factories 

Act 1948, the Contract labour Regulation Act 1970 and any other relevant regulations as 

applicable. 

Contractor shall be solely responsible for the payment of all employee and worker 

related benefits such as provident fund, bonus etc as applicable as per the various 

statutory regulations and shall keep Owner indemnified in this regard against any claim 

by its employees or workmen or sub-contractors. 
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[10.2    The Contractor shall be fully responsible for the due compliance by him and  his sub-

contractors with all statutory requirements and with all applicable labour laws including 

Contract Labour Abolition and Regulation Act, Workmen’s Compensation Act, P.F./E.S.I., 

Labour welfare fund, Act as may be applicable to the Contractor, the sub-contractors and 

their employees. The Contractor shall fully indemnify and save harmless the Owner from 

and against all claims, demands, expenses, losses, liabilities, charges, actions, suits and 

proceedings whatsoever including claims under aforesaid Acts and laws which may be 

brought or made against the Owner, its Officers or servants by reason or in consequence 

of any matter or thing done or omitted to be done by the Contractor and/ or its sub-

contractors and all costs, charges and expenses which may become payable by the  

Owner  in respect thereof. 

 

10.3  Contractor shall fully indemnify, save harmless and defend the Owner & it’s 

Representative/s from and against any and all claims, including reasonable legal costs, 

(collectively the “Damages”), including by third parties in respect of death or bodily 

injury or in respect to loss or damage to any property (other than the Works, Plant or 

part thereof not yet taken over) which arises out of or in consequence of the Services 

whilst the Contractor has responsibility for the care of the Works to the extent resulting 

from Contractor’s or any Sub-Contractor’s or their agents or employees act, negligence, 

or strict liability or omission in the performance of the Services hereunder; provided that 

the foregoing obligation shall not apply to the extent such damages are caused by the 

intentional acts or omissions of the Owner or Owner’s representative/s. 

 

 

11. QUANTITIES: 

 

11.1       The quantities against various items of work furnished in the Schedule of Quantities are 

only approximate and are based on preliminary designs. They are meant only for the 

purpose of having a common base of comparison of various tenders.  

Prices and rates quoted shall be firm for a variation in the total Contract price by ± 25% 

(plus or minus twenty five percent) with the provision that quantity of individual items 

of work may vary to any extent. No additional financial compensation will be payable in 

this regard. 

BIDDER shall furnish percentage extra/rebate over the Contract Price in case variation in 

the contract price exceeds ± 25%. In case BIDDER does not specify this, the quoted price 

shall be deemed to remain unaltered for any variation beyond ±25%. No extension of 

time will be granted in case of increase /decrease of quantities/Contract Price beyond ± 

25% due to additional quantities of work to any extent for any or all items of work. 

 

11.2 The quantities of the various kinds of work to be done and materials to be furnished 

under this Contract which have been estimated and are set forth in the proposal or the 

Agreement or the Schedule of Quantities and Rates are the best available, but may not be 

accurate in any or all particulars and are only for the purpose of comparing on a uniform 

basis the bids offered for the work under this Contract 
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11.3 The CONTRACTOR agrees that neither the OWNER/PROJECT MANAGER nor the 

ENGINEER nor any of the employees or agents thereof shall be held responsible if any of 

the said estimated quantities should be found to be not even approximately correct in 

the construction of the work and that he will not at any time dispute or complain of such 

statement nor assert that there was any misunderstanding in regard to the character, 

size and type of work to be done or the kind or amount of the materials to be furnished 

or work  to be done. Further, the CONTRACTOR shall make no claim for anticipated 

profits, for loss of profit or for damage because of a difference between the quantities of 

the various kinds of work to be done or materials actually delivered and the estimated 

quantities set forth by the OWNER/PROJECT MANAGER or the ENGINEER 

11.4 The rates/prices quoted by the CONTRACTOR in the schedule of rates/prices shall be 

fixed irrespective of any variation in the quantities of individual items of work and/or in 

the total Contract Price unless otherwise specified in the Contract. 

 

12. RISK AND INSURANCE: 

  

12.1     Contractor shall maintain with respect to the Work to be done under the Contract, in each 

applicable jurisdiction, all statutory insurance benefits and other insurances required by 

law.  

Contractor shall be responsible for suitably insuring his entire work force , tools, plant, 

third party liability at the project site, all risk comprehensive insurance including CAR 

policy for entire Works under the Contract and any such risk, till the works are complete 

and handed over.  Copies of all such insurances shall be submitted by Contractor to 

Owner’s representative for review. Owner shall be fully indemnified in this respect. 

 
 

 

12.2 Liability Limitation: The Contractor’s total liability to the Owner for all matters under 

or arising out of this Contract, other than the Excluded Matters, is limited to 100% of the 

Total Contract Value in aggregate. For the purpose of this clause 12.2, “Excluded Matters” 

shall mean liabilities arising on the Contractor on account of fraud, willful default, 

reckless misconduct by the Contractor or any regulatory penalties / third party claims 

that are made on the Owner on account of a breach of this Contract by the Contractor.  

 13. MATERIAL STORAGE, LABOUR ACCOMMODATION  AND PROTECTION OF THE WORKS: 

 

 13.1 Contractor shall take all necessary steps to protect the Contract Works until fully taken 

over by the Owner. Completion shall be acknowledged by the issuance of a Completion 

Certificate issued by the Owner. 

 

 13.2 If available at site, space for material storage may be provided to Contractor, otherwise 

Contractor to arrange separately for the storage of materials at his own cost. 

 

 13.3 Contractor shall make all necessary arrangements for the accommodation of Contractor's 

labourers and  personnel outside the site at no cost to the Owner. 
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 13.4 Contractor shall make all necessary arrangements for transporting labours and workers 

from the accommodation to the work place at no charge to the Owner. 

 

 

 14. CONSTRUCTION WATER , POWER AND STAGING: 

 

 14.1 Water and Electricity required for the execution of the works shall be aranged by the 

Contractor at his own cost.  

 

 14.2 It shall be ensured by the CONTRACTOR that work shall proceed uninterrupted even in 

the event of power failures with the help of DG Sets and Diesel compressors. As such, 

adequate number of diesel operated machinery (such as boring rigs, concrete mixers, 

vibrators, welding sets, etc.) shall be provided by the CONTRACTOR it its cost as an 

alternative arrangement in case electrically operated machinery are proposed to be 

brought to site. 

 14.3 Necessary scaffolding for the work is in the scope of the Contractor. 

 

 

 15. SAFETY & QUALITY: 

 

15.1 SAFETY RULES & REGULATIONS    

 

15.1.1 Contractor shall abide by Health, Safety & Environment policy of Tata Power as 

mentioned in clause 15.3 below. Also Contractor and his personnel shall follow all safety 

standards, specifications and practices in construction as per applicable laws and also as 

instructed by Owner’s Safety In charge. Any violation shall attract penalty as determined 

by the Owner. All safety appliances and personal protective equipment required such as, 

but not limited to, safety helmets, safety footwear, safety belts, goggles, hand gloves etc. 

shall be arranged by Contractor at Contractor's cost. All Contractor works shall be 

monitored by the Safety engineer of the Owner. If the Owner is aware of any non 

compliance thereto, then the Owner will not only be entitled to make alternate 

arrangements for the same but also recover costs and damages for the same plus the 

Owner’s own charges as deemed fit by the Owner. 

Contractor and all Contractors’ personnel shall abide by all safety standards, 

specifications and practices in construction and also as instructed by Owner’s 

representative.  Contractor is responsible for the safety of Contractor's staff and 

workmen.   Contractor shall be subject to Safety audit at regular intervals. 

 

15.1.2 Contractor shall indemnify the Owner against all claims, proceedings, legal actions etc 

whatsoever which arise due to Contractor’s failure of following safety rules & regulations 

as mentioned above. 

 

15.2 QUALITY OF THE WORKS 

 

15.2.1 The works carried out by the Contractor shall be of best quality as per industry standard 

and specifications issued by the Owner. Wherever required, Contractor shall submit 
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relevant test certificates for the materials/equipment/machinery/tools supplied/usage. 

If in any case the material used by the Contractor for the intended work is found 

defective, then the Contractor must replace the materials within 7 days of such defect 

notice. If the Works carried out by Contractor are not as per specification or relevant 

standards, the same shall be entrusted to some other agency at Contractor’s risk and 

cost. The Contractor shall deploy sufficient numbers of dedicated full time quality 

assurance/quality control engineers at work place. 

 

 

 

15.3  TOTAL COMPLIANCE TO TCOC, SHE AND CSM: 

 

The Contractor shall abide and comply with Owner Safety, Health & Environment 

policies, Contract Safety Management (CSM), Sustainability and TCOC manuals / 

documents as enclosed, in totality. 

 

 

15.4 CONSEQUENCE MANAGEMENT FOR SAFETY 

 

       In addition to CSM manual, following to be complied by the Contractor 

i)   All Contractors working with Tata Power are to be  ISO 14001 / OSHAS certified. In case 

it is not, Contractor shall obtain ISO 14001 / OSHAS within 6 months of the Effective 

Date of the Contract. 

ii).  Contractors who have obtained OHSAS certification and have achieved 100% safety 

audit score for compliance will be eligible for 0.25% of the contract value as incentive 

which shall be payable at the time of closure of the Contract based on overall safety audit 

score. 

iii).  2% of monthly invoice value shall be retained towards safety assessment. The said 

payment will be released after the safety audit / performance score is calculated by the 

Company for the respective month provided there are no safety incidents / violations 

reported for the Contractor for the respective month after deduction of LDs as 

enumerated below: 

a)     1st time violation of safety with severity 4 and 5 (highest severity) – 

Rs.10,000/- per incident 

b)     2nd time violation of safety with severity 4 and 5 (highest severity) – 

Rs.25,000/- per incident 

c)     3rd time onwards violation of safety with severity 4 and 5 (highest severity) – 

Rs.100,000/- per incident 

iv).  For multiple incidents (more than 5 incident during contract), Project Manager / Site 

Manager to be changed by the Contractor. 

v).   In case of fatality, LD of Rs.5,00,000/- shall be payable by the Contractor.  

vi). The above LDs shall be over and above liabilities including 3rd party claims & liabilities / 

statutory liabilities arising out of bodily injury or  including death whether by accident 

or otherwise.  
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vii). Contractor shall submit list of tools & tackles with details of make, year of 

manufacturing, valid certification to the Project Manager/ User for their approval 

viii).Project Manager may during the execution of project inspect & verify that the tools & 

tackles are as per the qualification requirements approved by him and will have right to 

seek replacements in case of any discrepancies. The Contractor shall always comply 

with such directives. 

ix).  Safety Committee at Site shall be the sole authority and shall have the sole right to 

assess the safety performance / audit of the Contractor and their decision on rewards / 

LDs shall be final and binding on the Contractor. Contractor to note that in case of 

repeated safety violations / gross violations of Company’s Safety Policy, the Contract 

may be terminated without notice and the Contractor delisted from Tata Power / 

associates / group companies. 

 

 

 16. SERVICES AND FACILITIES BY THE OWNER/PROJECT MANAGER: 

The following facilities and services will be provided by the OWNER/PROJECT 

MANAGER to the Contractor: 

 

i) Only a base line and one permanent benchmark would be furnished to the Contractor 

near the site. Surveying and laying out of all works shall be in Contractor’s scope. 

Contractor shall maintain without disturbance during the course of execution of the 

work the reference line and the workbench mark. 

 

ii) The Owner will hand over to the Contractor within one week from the date of issue of 

Letter of Intent some areas, as available at site to enable Contractor to make 

arrangements for stores, site office, etc. at his own cost. If space provided for storage 

facilities is not sufficient, the Contractor has to make his own arrangement for space at 

his own cost outside the plant. 
 

 

 17. CONTRACTOR’S PERSONNEL: 
 

Contractor shall engage a Project Manager at site at all times who will be single point of 

contact for the Works. Contractor shall also engage qualified & experienced Engineers & 

supervisors at site at all times. Contractor shall also engage a separate Safety officer and 

Quality inchage and adequate safety stewards for the entire duration of Contract. 
 

 18. PROGRESS OF WORK: 

 

18.1   Within 7 days upon award, the Contractor shall submit an detailed Contract Works 

program containing all the important milestones in the project to the Owner for 

approval. The work program shall fulfill the time requirements as stipulated elsewhere 

in Contract.  Such program shall be supported with details of resource deployment. 

 

18.2 Contractor has to provide weekly and monthly progress report and progress 

photographs to the Owner. Contractor shall also submit a resources schedule to the 

Owner and augment the workforce of equipment as and when required to attain 

requisite progress of works without any extra cost to Owner. 
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 19. WORK IN MONSOON & DEWATERING: 

 

19.1 The construction and erection work may entail working in monsoon also.  The 

CONTRACTOR must maintain a minimum labour force as may be required for the job and 

plan and execute the construction and erection during monsoon according to the 

prescribed schedule. No extra rate will be considered for such work in monsoon.During 

monsoon and other period it shall be the responsibility of the Contractor to keep the 

construction site free from accumulating of water, at his own cost.  

19.2  During inclement weather, rains, CONTRACTOR shall suspend concreting for such time 

as the Owner may direct and shall protect from damage all works already in progress or 

completed just then. All such temporary protective measures shall be at Contractor's cost 

and any damage to works shall be made good by the Contractor at his own expense. 

 

 20. DELAYS AND EXTENSION OF TIME: 

 

20.1     The time allowed for carrying out the work as mentioned in the Contract shall be strictly 

observed by the Contractor. 

 

20.2      If the Contractor shall desire an extension of time for completion of work on the grounds 

of his having been unavoidably hindered in its execution or any other ground, he shall 

apply in writing to the Owner within 5 days of the date of hindrance on account of which 

he desires such extension as aforesaid.  This application must be accompanied by 

sufficient documentation giving reasons for seeking such extension.  No application for 

such extension shall be entertained if it is not received in sufficient time to allow the 

Owner to consider it and the Contractor shall be responsible for the consequences 

arising out of such negligence. Upon receipt, Owner may accept or reject such 

application. 

In the event of a disruption (other than suspension by Owner) to the Schedule and if in 

the opinion of Contractor  it is not the responsibility of Contractor or its any Sub-

contractor and which might have been caused due to action of any third parties which 

CONTRACTOR might not have reasonably prevented, and  that Contract entitles 

Contractor to time extension and/ or other relief from Owner, the Contractor shall notify 

the Owner within twenty four (24) hours and  provide a written report (to the best of 

Contractor's knowledge at the time) of the disruption within 72 (Seventy Two) Hours of 

Contractor's learning of the disruption and such report shall be supplemented on a 

prudent, informative and timely basis thereafter not later than 14 (Fourteen) Days  from 

the date of Contractor’s first learning of such disruption. In such an event the Contractor 

may modify and resubmit for approval to Owner, computer based network schedule and 

modifications if any required to the Schedule. Upon receipt, Owner shall take reasonable 

action in accordance with the Contract. 
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Contractor in any case has to inform to Owner immediately upon learning of any possible 

hindrances to the Works which have caused or may cause delay or other impact to the 

Works to enable Owner take suitable action.    

 

20.3   The OWNER/PROJECT MANAGER shall have the right to order discontinuance/suspension 

of the work, in whole or in part, for such time as may be necessary in the opinion of 

OWNER. In such an event, the OWNER/PROJECT MANAGER will grant such extension of 

time for completion of the Contract which in its opinion is proper and/or other relief in 

accordance with Contract  in consequence of such delay. 

 

 

21. LIQUIDATED DAMAGE: 

 

In the event that the works are delayed beyond the interim milestone completion date / 

contractual completion date, Liquidated damage to the extent of 1% of the  contract 

value per week of delay shall be levied, subject to a maximum of 10 % of the total 

contract value.  

 

 22. STEP IN PROVISION: 

 

 22.1 Should the progress or quality of the works be found to be persistently lesser than that 

required to complete the works by the Completion Date, following due notification to the 

Contractor of such progress deficiencies, Owner reserves the right to: 

 

 a) Supplement the resources of the Contractor at Contractor's cost 

 b) Remove a part of, or all remaining works from, the Contractor’s scope and have the 

works completed by others at Contractor’s risk and cost. 
 

 22.2 The Owner shall incur no cost greater than the Contract value in supplementing the 

Contractor, or completing the works by other means. All cost beyond that of the Contract 

value shall be borne by the Contractor.  

 

23. ASSIGNMENT & SUBCONTRACTING:  

 

Contractor shall not assign or subcontract in part or otherwise any portion of this 
Contract without prior written approval of Owner. 

 
 

24. DEFECTS & WARRANTY: 

 

Contractor is responsible for defects in the Works for a period of 12 (Twelve) months 
from the date of Issuance of the Completion certificate issued by the Owner/Project 
Manager to the Contractor for the Works. 

 

 

 

25. TERMINATION OF CONTRACT: 
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If the Contractor (being an individual or a firm) commit any  'Act of Insolvency', or shall 

be adjudged as insolvent, or shall make an assignment or composition for the greater 

part in number or amount of his creditors, or shall enter into a Deed of Assignment with 

his creditors, or (being an Incorporated Company) shall have an order made against him 

or pass an effective Resolution for winding up either compulsorily or subject to the 

supervision of the Court or voluntarily, or if the Official Assignee of the Contractor shall  

repudiate the  Contract,   or if  the Contractor  shall assign or sublet the Contract  without 

the  consent in writing of the Owner first  obtained,  or if the Owner’s representative  

shall certify in writing to the Owner that in his opinion  the Contractor,  

i. Has abandoned the Contract, or 

ii. Has failed to commence the works, or has, without any lawful excuse under these 

conditions suspended the progress of the works for fourteen days after receiving from 

the Owner written notice to proceed, or 

iii. Has failed to proceed with the works with such due diligence and failed to make such due 

progress as would enable the works to be completed within the time agreed upon, or 

iv.  Has neglected or failed persistently to observe and perform all or any of the acts, 

matters or things required by this Contract to be observed and performed by the 

Contractor for seven days after written notice shall have been given to the Contractor 

requiring the Contractor to observe or perform the same, or 

Then and in any of the said causes the OWNER/PROJECT MANAGER with the written consent 

of the ENGINEER may, notwithstanding any previous waiver, after giving seven days notice in 

writing to the Contractor, terminate the Contract. Notwithstanding any such termination, the 

Contractor shall continue to be responsible for all liabilities that have accrued under this 

Contract prior to the date of such termination. And further, the OWNER/PROJECT MANAGER 

with the consent of the ENGINEER by his agents or servants may enter upon and take 

possession of the works and all plant, tools, scaffolding, sheds, machinery, steam and other 

power, utensil and materials, lying upon premises or the adjoining lands or roads, and use the 

same as his own property or may employ the same by means of his own servants and 

workmen in carrying on and completing the works or by employing any other Contractor’s or 

other persons or person to complete the   works  and  the Contractor shall not in any way 

interrupt or do any act, matter  or  thing  to  prevent  or  hinder  such   other Contractor  or  

other  person or  persons  employed  for completing  and  finishing or using  the  materials  and 

plant  for the works.  

The Owner shall thereafter ascertain and certify in writing under his hand what (if 

anything) shall be due or payable to the Contractor by the Owner, for the value of the 

said plant and materials so taken possession of by the Owner, and the expense or loss 

which the Owner shall have been put to in getting the works to be so completed, and the 

amount, if any owing to the Contractor and the amount which shall be so certified shall, 

thereupon, be paid by the Owner to the Contractor or by the Contractor to the Owner as 

the case may  be,  and the certificate of the Owner shall  be final and conclusive between 

the parties. 
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26. DISPUTES & ARBITRATION: 

 

26.1 In case any dispute or difference shall arise between the OWNER/PROJECT MANAGER or the 

ENGINEER on his behalf and the CONTRACTOR arising out of or in relation to or concerning this 

Contract or the construction, meaning, operation or effect hereof or of any clause herein contained or as 

to the rights, duties or liabilities of the parties hereto respectively or of the ENGINEER under or by 

virtue of these presents or otherwise or in connection with the subject matter of these presents or arising 

out of or in relation thereto (except as to matters left to the sole discretion of the ENGINEER) the same 

shall be referred to the  arbitration of  a  single arbitrator in case the parties  can  agree upon  one, 

otherwise,  to two  arbitrators,  one  to  be appointed by each party and an umpire to be appointed by the  

two arbitrators before entering upon the references and in either case in accordance with and subject to 

the provisions  of  the Indian Arbitration and Reconciliation Act 1996  or  any statutory  modification or 

re-enactment thereof for  the time being in force. All arbitration proceedings shall be conducted in 

English language only and the decision of the arbitration tribunal constituted in accordance with the 

above shall be final and binding upon the parties. Each party to the dispute shall bear its own costs, 

unless otherwise specified by the arbitration tribunal in its order. The seat and venue of all arbitration 

proceedings under this Contract shall be Mumbai. 
 

26.2 Work under the Contract shall continue during the arbitration proceedings and no 

payments due or payable by the Owner shall be withheld on account of such 

proceedings.  

 

27. LAW, LANGUAGE & MEASUREMENTS 

 

27.1 Applicable law to this Contract shall be the Indian Law.  The respective rights, privileges, 

duties and obligations of the Owner and the Contractor under this Contract shall be 

governed and determined by the Laws of State , where the project is located and of the 

Republic of India. 

 

27.2 All correspondence and documentation pertaining to this Contract shall be in the English 

language only. The official text of this Contract shall be English, regardless of any 

translation that may be made for the convenience of the Parties.  All correspondence, 

information, literature, data, manuals, definitive documents, notices, waivers and all 

other communication, written or otherwise, between the Parties in connection with this 

Contract shall be in English. 

 

27.3 All measurements shall be in metric system 

 

28. FORCE MAJEURE: 

 

28.1 Definition of Force Majeure 

 “Force Majeure” shall mean an event or circumstance beyond the reasonable control of 

the Owner/Project Manager or the Contactor which could not have been foreseen, 

prevented or mitigated by such Party using its reasonable diligence and which makes it 

impossible for such Party to perform the whole or in part its obligations under the 

Contract, including but not limited to: 
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a) Act of God. 

b) An act of war, (whether declared or undeclared) hostilities invasion, armed conflict or 

an act of foreign enemies, blockade, embargo, revolution, military action, or sabotage. 

c) Contamination by radio-activity from any nuclear fuel, or form any nuclear waste 

from the combustion of nuclear fuel, radioactive toxic explosive, or other hazardous 

properties. 

d) Riot, civil commotion, terrorism or disorder, unless solely restricted to employees of 

the Contractor or of his Sub-contractors. 

e) Natural or regional industrial disputes or targeted disputes which are part of national 

or regional campaign and which is not reasonably within the powers  of a Party to 

prevent, or which is not specific to the Party  or any of his Contractors or 

Subcontractors. 

f) Operation of the forces of nature such as earthquake, hurricane, lightning, tidal wave, 

tsunami, typhoon or volcanic activity. 

 

28.2 Excused Performance 

If either Party is rendered wholly or partially unable to perform its obligations under 

this Contract because of a Force Majeure Event, that party will be excused from 

whatever performance is affected by the Force Majeure event to the extent so affected 

provided that: 

a) The affected Party gives the other Party Written Notice of the occurrence of the 

Force Majeure Event as soon as practicable after the occurrence of the Force 

Majeure Event and also gives the other Party Written Notice describing in 

reasonable detail the particulars of such occurrence, including an estimation of its 

expected duration and probable impact on the performance of such Party's 

obligations hereunder, and thereafter continues to furnish thereto timely regular 

reports with respect to continuation of the Force Majeure Event; 

b) The suspension of performance shall be of no greater scope and of no longer 

duration than is reasonably required by the Force Majeure; 

c) No liability of either Party which arose before the occurrence of the Force Majeure 

Event causing the suspension of performance shall be excused as a result of the 

occurrence; 

d) The affected Party shall exercise all reasonable efforts to mitigate or limit Damages 

to the other Party; 

e) The affected Party shall use its best efforts to continue to perform its obligations 

hereunder and to correct or cure the event or condition excusing performance; 
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f) When the affected Party is able to resume performance of its obligations under this 

Contract, that Party shall give the other Party Written Notice to that effect and shall 

promptly resume performance hereunder. 

 

28.3 Limitations 

         Notwithstanding anything to the contrary contained herein: 

a) any act, event, or occurrence listed above or asserted as a Force Majeure Event that 

results materially from the negligence or intentional acts of the affected party 

(including in the case of Contractor or any Sub-contractor thereof) shall not 

constitute a Force Majeure Event; and 

b) The affected Party shall not be relieved from obligations under this Contract to the 

extent that the negligence or wilful misconduct of the affected Party (or in the case 

of Contractor or any Sub-Contractor thereof) contributes to or aggravates the Force 

Majeure Event. 

 

28.4 Effect of Force Majeure Event 

Neither the Owner/Project Manager nor the Contractor shall be considered in default or 

in Contractual breach to the extent that performance of obligations is prevented by a 

Force Majeure Event, which arises after the Effective Date. Except as otherwise provided 

in a Change Order, an extension of time shall be granted to Contractor only to the extent 

Contractor proves to Owner/Project Manager: 

a) The performance of the Work or supply of Goods is actually and necessarily delayed 

by an event of Force Majeure; and 

b) The effect of such event of Force Majeure could not have been prevented or avoided 

or removed despite exercise of reasonable due diligence whether before, after or 

during the event of Force Majeure. 

 

28.5 Payment to Contractor 

 

If, in consequence of Force Majeure, the Plant or any part thereof shall suffer loss or 

damage, the Contractor shall be entitled to claim and receive payment for the cost of 

Work or supply of Goods executed in accordance with the Contract, prior to the event of 

Force Majeure. 

 

28.6 Optional Termination, Payment and Release 

           

 Irrespective of any extension of time, if a Force Majeure Event occurs and its effect 

continues for a continuous period of [180 days], the Owner/Project Manager may give to 

the other a Notice of termination, which shall take effect 30 (thirty) Days after the giving 

of the Notice. If, at the end of the 30 (thirty) Day period, the effect of the Force Majeure 

Event continues, the Contract shall terminate. If the Contract is so terminated, the 

Owner/Project Manager shall determine the work done and pay to the Contractor all 

amounts due and payable for such work. 
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29. CHANGE: 
 

A Change Order shall be issued by the Owner in accordance with this clause, when 

Owner proposes to make any change in the Scope, Services, the Contract Price, the 

Performance Guarantees and/or the Schedule. 

 

29.1      Further detailing not a Change Order 

Contractor’s performance of Services shall be subject to further detailing from time to 

time and Contractor shall receive no additional compensation for such detailing to the 

extent that such detailing does not constitute a Change Order. 

No change made necessary because of any default of the Contractor in the performance 

of its obligations under the Contract shall be deemed to be a Change, and such change 

shall not result in any adjustment of the Contract Price or the Time for Completion. 

 

29.2       Right to Change Order 

                 Change Orders may be initiated by the Owner/Project Manager/Owner’s Representative 

at any time during the Contract Period, either by instruction or by a request (the “Change 

Order Notice”) to the Contractor to submit a proposal. If the Owner/Project 

Manager/Owner’s Representative requests the Contractor to submit a proposal and 

subsequently elects not to proceed with the change, the Contractor shall not be 

reimbursed for the Cost incurred for proposal. 

                The Contractor shall not make any alteration and/or modification of the Services unless 

and until the Owner/Project Manager/Owner’s Representative instructs or approves a 

Change Order in Writing. 

 

29.3 Change Order Procedure 

If the Owner/Project Manager/Owner’s Representative issues a Change Order Notice, the 

Contractor shall submit a proposal addressing proposed design and/or work to be 

performed with supporting details, any modification to the schedule as a result of the 

change and adjustment in Contract price, within fifteen (15) Days or any other period as 

mutually agreed: 

 

29.3.1 The Owner/Project Manager/Owner’s Representative shall respond with approval, 

rejection or comments within a period to be mutually agreed after receipt of such 

proposals. 

29.3.2  If the Owner/Project Manager/Owner’s Representative instructs or approves in Writing 

a Change Order, he shall proceed with adjustments to the Contract Price, Schedule of 

Payments, Performance Guarantees as required. 

29.3.3  Contractor shall not suspend performance of this Contract during review and negotiation 

of any Change Order, except as may be directed by Owner/Project Manager or required 

by Applicable Law. 

29.4    Payment in respect of the approved Change Orders shall be released by Owner/Project 

Manager to the Contractor on satisfactory completion of such Change Order and its 

certification by the Owner’s Representative in the same manner as applicable to 

corresponding milestone payments under the Contract. 
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30. MISCELLENIOUS: 

 

30.1 Site conditions has been made clear to the Contractor during tendering stage and the 

Contractor has understood the scope of work, hence, no claims of whatsoever nature 

shall be entertained by the Owner on account of any such reason cited by the Contractor 

at later date. It also understood that the Contractor has inspected the site of work, has 

fully acquainted himself with site conditions and has obtained for himself on his own 

responsibility and at his own expenses all information which may be necessary for 

execution of work. 

 

30.2 In case work is nearly or is anticipated to be suspended by Contractor, or in case only 

unimportant progress is being made, or in case it is apparent that the CONTRACTOR is 

about to forfeit his Contract or that the money yet due to him will not complete his 

Contract, the Owner may, at his discretion, withhold any payment which may be due to 

the CONTRACTOR. 

 

30.3 No claims shall be entertained on account of idle time charges. 

 

30.4 The work shall be carried out with due diligence and all work shall be executed in a 

workman like manner subject to the approval of the Owner (or any other duly 

authorized representative of the Owner) whose decision as to rate of progress and 

quality of work or material shall be final and binding. 

 

30.5 The Owner shall have right to omit or cancel, add or alter any items of work without 

assigning any reason whatsoever and no claim for compensation for damage will be 

entertained for such omissions, alterations, additions and cancellations.  

 

30.6 The Contractor has to maintain the pollution limits to the minimum. The Contractor shall 

in advance intimate to Owner and other related Contractors about the areas of work 

which may be subjected to pollution, dust or noise and shall take proper pollution and 

dust control measures to prevent dust from rising as a result of pile boring or other such 

activities 

 

30.7 Upon completion of work, the Contractor shall promptly demobilise from the site and 

leave the place in a manner as directed by the Owner, including cleaning of the area. 

CONTRACTOR shall start demobilisation only after the successful completion of the 

contract. No equipment, plant material or personnel shall be de-mobilised from the site 

unless with the express consent of the OWNER’s Project Manager. The OWNER reserves 

the right to disallow in de-mobilisation if works under this scope of this contract are not 

completed to his satisfaction. 

 

30.8 The Contractor is normally expected to work during daytime only and is required to 

complete the work in all respects as stipulated elsewhere. However, night work or 

working on Holidays may be stipulated by the Owner or permitted in exigencies with 
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prior approval of the Owner.  Sufficient lights shall be provided by the CONTRACTOR to 

safeguard the workmen and the public when the night work is in progress.  

30.9 No claims for extra works  shall be entertained unless such extra works are agreed to in 

writing by the Contractor's Representative. 

 

30.10 The Contractor is responsible for safety and security of the works executed by him under 

the Contract. 

 

30.11 The Contractor to obtain at his own cost all Material entry permits to the state (Road 

Permits), statutory work permits and responsible for safe working procedures at sites, 

safety of men and machineries.  

 

30.12 Day to Day debris cleaning and housekeeping is in the scope of the Contractor and no 

extra charges shall be paid for the same. 
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1. Definitions 

 

1.1 Order Manager: Order Manager is the Tata Power representative, who has the 

ownership of the given job under the signed contract. 

 

1.2 Service Provider/Contractor/vendor: An individual or an organization that provides 

services to Tata Power under a signed contract. 

 

1.3 Site Safety Management Plan: It is the safety plan agreed between Contractor 

/service provider & Tata Power. It will contain the entire job specific safety 

requirement and will be signed by the service provider.  

1.4 High Risk Job: Any job which has significant health and safety risk associated to it. 

The list of high risk jobs has been identified at Tata Power level. 

1.5 Emergency: a serious, unexpected, business discontinuity and often dangerous 

situation resulting loss of revenue/property and requiring immediate action. 
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2. Safety Policy 
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3. Safety Organization & Responsibilities  

4.1 Contractor Site Management and Supervision 

 

Each Contractor will be responsible for fulfilling all statutory and safety requirements as per 

the laws of the land and not limited to Factory Act, Electricity Act, Electricity Rules and 

Regulations, Shop and Establishment Act etc. 

 

Each Contractor shall provide at least one competent full time safety supervisor for workforce of 

less than 100 numbers. When workforce ranges from 100 to 1000, the contractor has to provide 

at least one qualified safety officer and safety supervisors (reporting to the safety officer) in the 

ratio 1:100. For every 1000 addition in workforce, the contractor has to add 1 safety officer. The 

Tata Power Project Safety Manager will review and approve the appointment of all safety 

supervisors. Contractor/Subcontractor safety supervisors/officers will work with Tata Power 

Safety Managers and align themselves with Tata Power safety requirements. 

 

Each Contractors’/Subcontractors’ Site Manager is responsible, and will be held accountable, for 

the safety of their sub contractors and workforce and for ensuring that all equipment, materials, 

tools and procedures remain in safety compliance at job site, including: 

 

4.1.1 Holding officer/supervisors accountable for safety and actively promote safe work 

performance. 

4.1.2 Participate in and cooperate with all safety program requirements to be implemented in 

order to meet Tata Power safety objectives. 

4.1.3 Ensure timely reporting of safety incidents, near misses, unsafe acts and conditions. 

4.1.4 Identify the training needs of its employees and maintain all safety training documents.  

4.1.5 Provide safety performance report at an agreed frequency. 

4.1.6 Stopping of unsafe work (acts and/or conditions) immediately, until corrective action be 

taken.  

 

4.2 Contractor Supervisors and General Staff 

 

Contractors’ site supervisors and general staff members in charge of job site functions such as 

field engineering, warehousing, purchasing, cost and scheduling, etc. are responsible for the 

safe performance of the work of those they supervise. They must set an example for their fellow 

employees by being familiar with applicable sections of the Site Safety program and ensuring 

that all site activities are performed with SAFETY as the primary objective. 
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Each site supervisor is responsible and will be held accountable for identifying, analyzing and 

eliminating or controlling all hazards through implementation of an aggressive, pro-active 

Health, Safety and Environmental Program from project inception through project completion. 

Each supervisor will proactively participate in the SHE program by observing, correcting unsafe 

acts, and recording these observations.  

 

4.3 Contractor Workforce 

 

Contractor workforce must make safety a part of their job by following safety rules and 

regulations and by using all safeguards and safety equipments. They must take an active part in 

the Site Safety program to ensure their own safety and injury-free employment as well as being 

alert to unsafe practices of their fellow employees.   

 

Every member of the workforce is expected to report for work without influence of any 

Drug/Alcohol. All employees are expected to report any hazardous conditions practices and 

behaviors in their work areas and correct where ever possible. 

 

Workforce is responsible for active participation in safety and health programs, suggestion 

systems, trainings and in immediate reporting of all injuries, any unsafe practices, conditions or 

incidents to their supervisors. 

 

4.4 Vendor/Contractor 

 

Vendors/Contractor shall at all times comply with, and ensure that their workforce comply with 

all site safety rules and regulations. Specifically, with applicable provisions of the Tata Power 

Site Safety Management Plan, and all statutory safety rules and regulations. 
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4. Site Safety Rules and Procedures:  

The work in the safest possible manner can only happen when it has been carefully planned 

and all applicable procedures are followed. The Tata Power Safety Procedures are derived from 

Tata Power best practices and the applicable Government acts regulations. In each case, the 

most stringent regulation is used.  

 

Following is the list of Tata Power’s critical Safety Rules and Procedures. Contractor shall refer 

to approved Rules and Procedures for detailed requirements and ensure conformance. 

 

5.1 Lock Out and Tag Out Procedure 

 

This procedure is intended to be used for the protection of Personnel while servicing or 

performing maintenance on equipment / pipeline / vessel / process systems.  This is a general 

procedure that shall be used as the minimum requirements for isolation of equipment, 

pipelines, machines, system from all possible sources of hazardous energy and  / or material 

such as Steam, Hot Water, Compressed Air, any other process fluid / chemical energy 

/Mechanical energy or Electrical energy. For complete procedure kindly refer Procedure 

Document No. TPSMS/CSP/LOTO/001 REV 01 available on official website of Tata Power 

(www.tatapower.com) 

  

5.2 Excavation Safety (Shoring and Sloping) Procedure 

 

This procedure is developed to cover the safe practices required for shoring and sloping in 

excavation and trenching jobs. This procedure is developed to establish mandatory 

requirements for practices to protect personnel, property and equipment from hazards 

associated with above activities. For complete procedure kindly refer Procedure Document No 

TPSMS/CSP/EXS/002 REV 01 available on official website of Tata Power (www.tatapower.com) 
 

5.3 Confined Space Entry Procedure 

 

This procedure outlines the steps required to perform the confined space entry and to protect 

personnel from the hazards of entering and conducting operations in confined spaces. For 

complete procedure kindly refer Procedure Document No –TPSMS/CSP/CSE/003 REV 01 

available on official website of Tata Power (www.tatapower.com) 
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5.4 Working at Height Procedure 

 

This procedure describes the rules and procedures to protect employees from the hazards of 

working at heights.  

This procedure is developed to cover the safe practices required for Working at Heights. This 

procedure is developed to establish mandatory requirements for practices to protect personnel 

from hazards associated in this area. For complete procedure kindly refer Procedure Document 

No –TPSMS/CSP/WAH/004 REV 01 available on official website of Tata Power 

(www.tatapower.com) 
 

5.5 Heavy Equipment Movement Safety Procedure 

 

Heavy equipment lifting and movement is an activity involving loading, unloading, storage and 

movement from one place to another including lifting and erection or repairing of equipment with 

cranes or hoists.  Material, machinery and equipment handling operations are being carried out by large 

capacity cranes and hoists, which make the job safer and faster.  This procedure addresses the hazards 

and precautions associated with such equipment and their use. For complete procedure kindly refer 

Procedure Document No –TPSMS/CSP/HEMS/005 REV 01 available on official website of Tata 

Power (www.tatapower.com) 
 

 

5.6 Mobile Crane Safety Procedure 

 

Mobile cranes are responsible for many incidents, injuries. Falling loads from mobile cranes pose a 

severe hazard to operators and nearby workers and property.  Many types   of cranes, hoists, and rigging 

devices are used for lifting and moving materials.  To maintain safe, appropriate standards has to be 

adhered to and only qualified and licensed individuals shall operate these devices. For complete 

procedure kindly refer Procedure Document No –TPSMS/CSP/MCS/006 REV 01. 
 

5.7 Scaffold Safety Procedure 

 

This procedure is developed to provide information on the safe erection, use, dismantling and 

maintenance of access scaffolding in the workplace. It is developed to establish mandatory 

requirements for practices to protect personnel from hazards associated with erection, use and 

dismantling of scaffolds. For complete procedure kindly refer Procedure Document No –

TPSMS/CSP/SCAF/007 REV 01 available on official website of Tata Power (www.tatapower.com) 
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5.8 Electrical Safety Procedure 

 

The objective of these standards is to specify minimum mandatory requirements and advisory 

guidance for identifying and controlling hazards to ensure ‘Zero Harm’ with regard to operation 

maintenance and testing of electrical equipment. For complete procedure kindly refer 

Procedure Document No- TPSMS/CSP/ELEC/010 REV 01 available on official website of Tata 

Power (www.tatapower.com) 
 

5.9 Job Safety Analysis (JSA) Procedure 

 

This objective of this procedure is to have a task based risk assessment process in place that 

identifies, evaluates and controls the risks associated with work activities, and as a result, 

prevents those involved in the task or those potentially affected by the task, from being 

harmed. For complete procedure kindly refer Procedure Document No- TPSMS/CSP/JSA/009 

REV 01 available on official website of Tata Power (www.tatapower.com) 
 

5.10    Fire Safety Management Procedure 

 

Objective of This standard is to specify the minimum mandatory requirements and advisory 

guidelines to ensure prevention of fire related incidents and managing / controlling their 

impacts if they do occur. For complete procedure kindly refer Procedure Document No- 

TPSMS/CSP/FSM/011 REV 01  

 

5.11    Permit To Work Procedure 

 

Given the inherent hazards of the power generation and distribution industry, a significant 

number of TATA POWER operations and installations are critical. Work Permit (WP) System is 

an essential element in controlling the workplace risks in an effective manner. For complete 

procedure kindly refer Procedure Document No –TPSMS/CSP/PTW/008 REV 01 available on 

official website of Tata Power (www.tatapower.com) 
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5.12    Lift (Elevator) Safety Procedure 

 

To provide safe operating procedure for taking control of lift car before entering and existing 

the pit of OTIS make elevators. For complete procedure kindly refer Procedure Document No – 

TPSMS/GSP/LIFT/001 REV 01 available on official website of Tata Power (www.tatapower.com) 
 

5.13    Working on conveyor belt Procedure 

 

This procedure is developed to cover the safe practices required for Working on live equipment 

and to protect personnel from hazards associated with it. For complete procedure kindly refer 

Procedure Document No – TPSMS/GSP/CONV/002 REV 01 available on official website of Tata 

Power (www.tatapower.com) 
 

5.14    Handling Hazardous Materials Procedure 

 

This Procedure is developed to provide procedure for recycling and / or safe disposal of used / 

waste batteries in compliance with all legislation. For complete procedure kindly refer 

Procedure Document No-TPSMS/GSP/HAZM/003 REV 01 available on official website of Tata 

Power (www.tatapower.com) 
 

5.15    Material Handling and Storage Procedure 

 

The purpose of this document is to provide procedures to assist the safe handling of materials 

(manual handling and mechanical handling). For complete procedure kindly refer Procedure 

Document No – TPSMS/GSP/MATL/004 REV 01 available on official website of Tata Power 

(www.tatapower.com) 
 

5.16 Contractor Safety Management Procedure 

The purpose of this document is to engage with contractors in a way to create safe work 

environment for everyone working for Tata Power. For complete procedure kindly refer 

Procedure Document No – TPSMS/GSP/CSM/015 REV 01 available on official website of Tata 

Power (www.tatapower.com) 
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The above procedures will be updated periodically and the updated version of the procedures 

as well as any additional critical procedure will be available on official website of Tata Power 

(www.tatapower.com) for your reference.  

5. Training and Capability Building 

 

Safety Training and capability building of workforce is a major component of safety 

management program. All training required must be provided and documented as specified by 

Tata Power and Indian Regulations. Tata Power Safety Manager will audit contractors training 

and related documentation to assure its adequacy. 

 

6.1 Tata Power Site Safety Orientation 

All Tata Power contractor and subcontractor workforce is required to attend Tata Power Site 

Safety Orientation Training to receive a Safety Training Card, which is required to obtain a Gate 

Pass to the site, prior to entry.  

This Safety Orientation Course will be for duration of minimum half day. The information 

provided during the orientation will include, but is not limited to following: 

1. Job rules, personal safety and conduct 

2. Hazards reporting 

3. Reporting of injuries 

4. Emergency procedures 

5. Safety Activities and Program including disciplinary measure and incentives. 

6. Critical safety procedure relevant to the job 

 

6.2 Capability Building 

   

Appropriate training such as L1, L2 & L3 is given to ensure that a jobholder, either supervisor or 

worker, is competent to do his/her job safely. The skill training is provided through TPSDI and 

other agencies authorized by Tata Power on the list of 15 procedures mentioned under safety 

procedure.  

Contractor shall ensure that concerned workmen are provided with adequate training before 

he/she is allowed to execute the work.  

An evaluation test will be conducted after the completion of the training. Those workmen 

employee who meet the minimum required competency will be provided with Gold Card which 

is valid for 3 years, post which the workmen has to reappear for the assessment. If the workman 

is not able to qualify the assessment, he/she will be given 3 additional attempts to clear in 3 

month timeframe failing which he/she will not be allowed to work on high risk jobs. 
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6. Pre Employment and Periodic Medical check up 

Contractor shall arrange to conduct a pre employment and periodic medical check-up for its 

entire workforce by Tata Power medical officer or Tata Power authorized medical officer. The 

contractor shall be able to produce the certificate prior to the employment. The contractor 

shall also organize to conduct periodical medical checkup (six monthly) for the following 

category of employees: 

 
• Drivers (Check for Vision & Hearing) 

• Equipment Operators (Check for Vision & Hearing) 

• Workforce working at Height (Check for Vision, Hearing, Vertigo & Height 
Phobia) 

• Workforce Handling the hazardous substances (Coal, ash and chemicals) 

• Workforce in high decibel area (> 90 Decibel, Check for Hearing) 

• Workforce, working in specific areas requiring specific medical attention should 
conduct the medical test as laid down in the respective Site Safety Management 
Plan. 

 

7.     Safety Performance Evaluation and Penalties 

8.1 A certain percentage of the bill value will be retained against every running bill as safety 

performance retention. The amount will be released with the last invoice based on “Safety 

Performance score” attached in CSM-F-3 of CSM procedure. The amount is based on 

following table 

 

Contract Value 
Retention 

Amount(%) 

Upto 10 Lakhs 2.5 

10 – 50 lakhs 2 

0.5 to 10 Cr 1.5 

>10 Cr 1 

8.2 Safety performance Score will be monitored by the Order Manager every month. 

8.3 For the contract value of more than Rs 1 Cr or contract duration more than 12 months, the 

retention amount shall be released half yearly based on safety performance. For all 

remaining contracts, the retention amount will be released with the final bill.  

8.4 In case of job stoppage due to safety violations/ unsafe observations at the site, no time 

extension shall be given to the contractor, if such delays are attributable to contractor. 
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8.5 In case of fatality, limb loss or loss of property, vendor has to pay for liability, legal, 

statutory and additional mutually agreed settlement charges imposed by the appointed 

committee.  This charge is over and above the retention amount. 

8.6 The committee will finalize an amount between 5 -50 lakhs based on factors such as advise 

by statutory authorities, contract value and impact of accident etc. 

8.7 Safety performance bonus 1% (limiting to 50 lakhs) of the invoice value will be considered 

at the end of the job if the contractual safety performance score is 100%.  

8.8 During the progress of the work, concerned Supervisor/Engineer will visit and inspect the 

work site regularly and evaluate the safety performance of the contractor based on matrix 

attached herewith. 

8.9 Order Manager, divisional chief and SBU head have the authority to terminate the contract 

in case of three consecutive serious violations. 

 

Safety Performance Evaluation - CSM-F-3 

 Lead Indicators 
Unit Of 

measurement 
Target weight age 

1 

% of Employee certified 

in TPSDI/Authorized 

agency 

% 50 10 

2 
CFSA score  (Annexure 

6.1) 

Average 

Severity of 

Violations 

1.49 20 

3 

Monthly inspection 

completed for Critical 

Equipments, lifting 

Tools & Tackles and 

hand tools used at site 

% 80 5 

4 
Condition of tools, 

tackles and equipments  
% 100 15 

  Lag Indicators        

1 Number of Fatalities No. 0 30 

2 
Number of Lost work 

day case ( LWDC) 
No. 0 10 

3 Man-days Lost No. 0 10 
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In addition to above evaluation criteria, for specific violations penalty shall be imposed on the 

contractors under following circumstances: 
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For over 100 years, the Tata group has been led by visionaries who have stayed 

true to the vision of the founder, Jamsetji Tata.

A vision that placed the greater good of society at par with business growth.

A vision that put into practice pioneering social initiatives that changed the 

way responsible business was run.

And a vision that brought into the group a strong social conscience.  

LEADERSHIP THAT INSPIRES
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We do not claim to be more unselfish, more generous or more philanthropic  

than other people. But we think we started on sound and straightforward 

business principles, considering the interests of the shareholders our own, and 

the health and welfare of the employees, the sure foundation of our success.

Jamsetji Tata 
Founder of the Tata group 

Chairman (1868 – 1904)
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FOREWORD
 
Tata companies have consistently adhered to the values and ideals articulated by the Founder 
for over 150 years. The Tata Code of Conduct was first formalized by Mr Ratan Tata. It articulates 
the Group’s values and ideals that guide and govern the conduct of our companies as well as our 
colleagues in all matters relating to business. Today, the Code is a bedrock on which we base our 
individual, as well as leadership commitments to core Tata values. 

The Tata Code of Conduct outlines our commitment to each of our stakeholders, including the 
communities in which we operate, and is our guiding light when we are sometimes faced with 
business dilemmas that leave us at ethical crossroads. The Code is also dynamic in that it has 
been periodically refreshed in order to remain contemporary and contextual to the changes in 
law and regulations. However it remains unaltered at its core. 

Our stellar reputation and success as a business entity has been defined by the powerful 
commitment and adherence to the core values and principles expressed in this Code, by all our 
employees, directors and partners. I trust every Tata colleague and Tata company will continue 
to not only comply with the laws and regulations that govern our business interests around the 
world, but will continue to set new standards of ethical conduct that will generate deep respect 
and inspire emulation by others.   

N. Chandrasekaran
21st February, 2017
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TATA has always been values-driven. The five core values that underpin the way  
we conduct our business activities are:

These universal values serve as the foundation for the Tata Code of Conduct.  
They find expression within the value system of every Tata company. 

INTEGRITY 
We will be fair, honest, 

transparent and ethical in our 
conduct; everything we do 

must stand the test of 
public scrutiny.

EXCELLENCE
We will be passionate about 

achieving the highest 
standards of quality, always 

promoting meritocracy.

PIONEERING
We will be bold and agile, 

courageously taking on challenges, 
using deep customer insight to 
develop innovative solutions.

We will invest in our  
people and partners, enable 

continuous learning, and 
build caring and collaborative 
relationships based on trust 

and mutual respect.

UNITY

A. OUR VALUES

RESPONSIBILITY
We will integrate environmental 

and social principles in our 
businesses, ensuring that what 

comes from the people goes back 
to the people many times over.
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1.	 This Code sets out how we behave with:

	 •	� our employees, or those who work  
with us;

	 •	 our customers;

	 •	� the communities and the environment 
in which we operate; 

	 •	� our value-chain partners, including 
suppliers and service providers,  
distributors, sales representatives, 
contractors, channel partners, 
consultants, intermediaries and agents; 

	 •	� our joint-venture partners or other 
business associates;

	 •	 our financial stakeholders; 

	 •	� the governments of the countries in 
which we operate; and

	 •	 our group companies.

2.	 In this Code, “we or us” means our company, 
our executive directors, officers, employees 
and those who work with us, as the context 
may require.

3.	 The term “our group companies” in this Code 
typically means companies Tata Sons intends 
for this Code to apply to, and / or to whom 
Tata Sons has issued this Code.

4.	 This Code sets out our expectations of all 
those who work with us. We also expect those 
who deal with us to be aware that this Code 
underpins everything we do, and in order to 
work with us they need to act in a manner 
consistent with it.

B. scope and purpose of this Code

remember…
It is our commitment to protect our reputation and our brand equity by adhering to the values 
and principles set out in this Code. By doing so, we strengthen our unique culture and identity. 
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OUR CORE PRINCIPLES

The Tata philosophy of management has always been, and is today more than 

ever, that corporate enterprises must be managed not merely in the interests 

of their owners, but equally in those of their employees, of the consumers of 

their products, of the local community and finally of the country as a whole.

J.R.D. Tata 
Chairman, Tata Sons (1938 – 1991)

TCOC_Booklet_Revised 27Mar2017 Final.indd   6 3/27/17   2:26 PM



7

1.	 We are committed to operating our businesses 
conforming to the highest moral and ethical 
standards. We do not tolerate bribery or 
corruption in any form. This commitment 
underpins everything that we do.

2.	 We are committed to good corporate 
citizenship. We treat social development 
activities which benefit the communities in 
which we operate as an integral part of our 
business plan.

3.	 We seek to contribute to the economic 
development of the communities of the 
countries and regions we operate in, while 
respecting their culture, norms and heritage. 
We seek to avoid any project or activity that 
is detrimental to the wider interests of the 
communities in which we operate.

4.	 We shall not compromise safety in the pursuit 
of commercial advantage. We shall strive to 
provide a safe, healthy and clean working 
environment for our employees and all those 
who work with us.  

5.	 When representing our company, we shall act 
with professionalism, honesty and integrity, 
and conform to the highest moral and ethical 
standards. In the countries we operate in, we 
shall exhibit culturally appropriate behaviour. 
Our conduct shall be fair and transparent  
and be perceived as fair and transparent by 
third parties. 

6.	 We shall respect the human rights and dignity 
of all our stakeholders. 

7.	 We shall strive to balance the interests of our 
stakeholders, treating each of them fairly and 
avoiding unfair discrimination of any kind. 

8.	 The statements that we make to our 
stakeholders shall be truthful and made  
in good faith. 

9.	 We shall not engage in any restrictive or 
unfair trade practices.

10.	 We shall provide avenues for our stakeholders 
to raise concerns or queries in good faith, 
or report instances of actual or perceived 
violations of our Code. 

11.	 We shall strive to create an environment free 
from fear of retribution to deal with concerns 
that are raised or cases reported in good faith. 
No one shall be punished or made to suffer 
for raising concerns or making disclosures in 
good faith or in the public interest. 

12.	 We expect the leaders of our businesses 
to demonstrate their commitment to the 
ethical standards set out in this Code through 
their own behaviour and by establishing 
appropriate processes within their companies.

13.	 We shall comply with the laws of the 
countries in which we operate and any other 
laws which apply to us. With regard to those 
provisions of the Code that are explicitly dealt 
with under an applicable law or employment 
terms, the law and those terms shall take 
precedence. In the event that the standards 
prescribed under any applicable law are 
lower than that of the Code, we shall conduct 
ourselves as per the provisions of the Code.

C. OUR CORE PRINCIPLES

remember…
“Good faith” means having a reasonable belief that the information you have provided is truthful.  
It does not mean having ‘all the evidence’ about the potential violation or case reported.
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OUR Employees

Once you got the best people, the people who shared our values and ideals,  

we left them free to act on their own. We do not fetter them. We encourage 

them and give them opportunities for leadership.

J.R.D. Tata 
Chairman, Tata Sons (1938 – 1991)
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D. OUR Employees

Equal opportunity employer 
1.	 We provide equal opportunities to all our 

employees and to all eligible applicants 
for employment in our company. We do 
not unfairly discriminate on any ground, 
including race, caste, religion, colour, 
ancestry, marital status, gender, sexual 
orientation, age, nationality, ethnic origin, 
disability or any other category protected  
by applicable law. 

2.	 When recruiting, developing and promoting 
our employees, our decisions will be based 
solely on performance, merit, competence 
and potential. 

3.	 We shall have fair, transparent and clear 
employee policies which promote diversity 
and equality, in accordance with applicable 
law and other provisions of this Code. These 
policies shall provide for clear terms of 
employment, training, development and 
performance management. 

	� A job requirement entails extensive travel. One of the candidates has excellent relevant 
experience and qualifications. However, this candidate is a single parent. As a result, I feel 
such a situation would significantly hinder this candidate’s ability to cope with the job 
requirement.  What should I do?

	� In accordance with the Code, the decision to recruit an employee should be based upon merit. We 
cannot make a presumption that the candidate would not be able to meet the travel requirements of 
the job. All eligible candidates should be provided with equal opportunity to demonstrate or justify 
that they can cope with the travel requirements of the job. Being a single parent cannot be a ground 
to be discriminated against at any stage of recruitment or ongoing employment in our company. 

AQ&

remember…
We do not tolerate harassment in any form and therefore we expect every employee to 
discourage such misdemeanours in the workplace.
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remember…
Violation by even a single employee of any law relating to anti-bribery, anti-corruption, 
anti-competition, data privacy, etc. could result in severe financial penalties and cause 
irreparable reputational damage to the company.

Dignity and respect
4.	 Our leaders shall be responsible for creating 

a conducive work environment built on 
tolerance, understanding, mutual cooperation 
and respect for individual privacy. 

5.	 Everyone in our work environment must be 
treated with dignity and respect. We do not 
tolerate any form of harassment, whether 
sexual, physical, verbal or psychological. 

6.	 We have clear and fair disciplinary 
procedures, which necessarily include an 
employee’s right to be heard. 

7.	 We respect our employees’ right to privacy. 
We have no concern with their conduct 
outside our work environment, unless such 
conduct impairs their work performance, 
creates conflicts of interest or adversely 
affects our reputation or business interests. 

Human rights
8.	 We do not employ children at our workplaces.  

9.	 We do not use forced labour in any form.  
We do not confiscate personal documents 
of our employees, or force them to make any 
payment to us or to anyone else in order to 
secure employment with us, or to work with us. 

Bribery and corruption
10.	 Our employees and those representing us, 

including agents and intermediaries, shall 
not, directly or indirectly, offer or receive any 
illegal or improper payments or comparable 
benefits that are intended or perceived to 
obtain undue favours for the conduct of  
our business.
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remember…
As a general rule, we may accept gifts or hospitality from a business associate, only if such a gift:

•	 �has modest value and does not create a perception (or an implied obligation) that the giver 
is entitled to preferential treatment of any kind;  

•	 would not influence, or appear to influence, our ability to act in the best interest of our company;

•	 would not embarrass our company or the giver if disclosed publicly.

The following gifts are never appropriate and should never be given or accepted:

•	 gifts of cash or gold or other precious metals, gems or stones;

•	 gifts that are prohibited under applicable law;

•	 gifts in the nature of a bribe, payoff, kickback or facilitation payment*;

•	 gifts that are prohibited by the gift giver’s or recipient’s organisation; and

•	 gifts in the form of services or other non-cash benefits (e.g. a promise of employment).

(*‘Facilitation’ payment is a payment made to secure or speed up routine legal government 
actions, such as issuing permits or releasing goods held in customs.)

Gifts and hospitality 
11.	 Business gifts and hospitality are sometimes 

used in the normal course of business 
activity. However, if offers of gifts or 
hospitality (including entertainment or 
travel) are frequent or of substantial value, 
they may create the perception of, or 
an actual conflict of interest or an ‘illicit 
payment’. Therefore, gifts and hospitality 
given or received should be modest in value 
and appropriate, and in compliance with our 
company’s gifts and hospitality policy.

Freedom of association
12.	 We recognise that employees may be 

interested in joining associations or involving 
themselves in civic or public affairs in their 
personal capacities, provided such activities do 
not create an actual or potential conflict with 
the interests of our company.  Our employees 
must notify and seek prior approval for any 
such activity as per the ‘Conflicts of Interest’ 
clause of this Code and in accordance with 
applicable company policies and law. 
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Working outside employment with us
13.	 Taking employment, accepting a position of 

responsibility or running a business outside 
employment with our company, in your own 
time, with or without remuneration, could 
interfere with your ability to work effectively 
at our company or create conflicts of interest. 
Any such activity must not be with any 
customer, supplier, distributor or competitor 
of our company. Our employees must notify 
and seek prior approval for any such activity 
as per the ‘Conflicts of Interest’ clause of this 
Code and in accordance with applicable 
company policies and law.

Integrity of information and assets
14.	 Our employees shall not make any wilful 

omissions or material misrepresentation 
that would compromise the integrity of our 
records, internal or external communications 
and reports, including the financial 
statements. 

15.	 Our employees and directors shall seek 
proper authorisation prior to disclosing 
company or business-related information, 
and such disclosures shall be made in 

	� I am an accountant in the finance department of my company. Due to my artistic skills, 
I received an offer to pen cartoons for a children’s publication for which I would receive 
compensation. I plan to undertake this activity during week-ends. What should I do before 
accepting this offer? 

	� Before accepting the offer, you should ascertain whether the company policies and rules require 
you to make a disclosure to your supervisor so that the company may determine whether your 
undertaking this activity adversely affects our company’s interests. On confirmation from the 
company that it does not do so, you would be free to take up the activity. It is also your duty to bring 
to the attention of the company whenever there is any change in the situation you have disclosed.

AQ&

accordance with our company’s media 
and communication policy. This includes 
disclosures through any forum or media, 
including through social media.

16.		 Our employees shall ensure the integrity of 
personal data or information provided by 
them to our company. We shall safeguard the 
privacy of all such data or information given 
to us in accordance with applicable company 
policies or law. 

17.	 Our employees shall respect and protect 
all confidential information and intellectual 
property of our company. 

18.	 Our employees shall safeguard the 
confidentiality of all third party intellectual 
property and data. Our employees shall 
not misuse such intellectual property and 
data that comes into their possession 
and shall not share it with anyone, except 
in accordance with applicable company 
policies or law. 

19.	 Our employees shall promptly report the 
loss, theft or destruction of any confidential 
information or intellectual property and data 
of our company or that of any third party.
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20.	 Our employees shall use all company assets, 
tangible and intangible, including computer 
and communication equipment, for the 
purpose for which they are provided and in 
order to conduct our business. Such assets 
shall not be misused. We shall establish 
processes to minimise the risk of fraud, and 
misappropriation or misuse of our assets.

21.	 We shall comply with all applicable  
anti-money laundering, anti-fraud and 
anti-corruption laws and we shall establish 
processes to check for and prevent any 
breaches of such laws. 

Insider trading
22.	 Our employees must not indulge in any form 

of insider trading nor assist others, including 
immediate family, friends or business 
associates, to derive any benefit from 
access to and possession of price sensitive 
information that is not in the public domain. 
Such information would include information 
about our company, our group companies, 
our clients and our suppliers. 

	� Our company has recently announced the launch of a new business initiative. In connection 
with this, your friend who is a journalist with a leading business newspaper has asked you 
to provide some information that he could cover in his forthcoming article. He has promised 
not to quote you, or reveal your identity. Should you be giving him this information?

	� No. You should not be sharing information of this nature with the media, even if it is assured that the 
source would remain anonymous. Only authorised personnel in the company are permitted to speak 
to the media and provide information of this nature. 

	� Our company has a “Use of Social Media” policy that lays down the “dos and don’ts” for use of 
social media even if you may access such media on your own time. Why is there such a policy?

	� External communication is a serious matter. It must be carefully managed because information put 
out with reference to our company or its businesses needs to be clear, truthful and not violate any 
undertakings we have given to other parties. In each business there are managers nominated to authorise 
and make different types of statements to the outside world. These managers should be consulted about 
any request for information you may receive or information you think we should give out.

	� In using social media, in particular blogs or social networking sites, you should exercise great caution 
while talking about our company or the business we do. It may feel like you are chatting with 
friends or expressing a personal opinion but even while doing so you cannot share any confidential 
information of our company. 

AQ&

remember…
We must respect the property rights of others by never misusing their assets, intellectual property 
or trade secrets, including the copying or downloading of unauthorised software, trademarks, 
copyrighted material or logos.  We should never make unauthorised copies of computer software 
programs or use unlicensed personal software on company computers. 
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Prohibited drugs and substances
23.	 Use of prohibited drugs and substances 

creates genuine safety and other risks at our 
workplaces. We do not tolerate prohibited 
drugs and substances from being possessed, 
consumed or distributed at our workplaces, 
or in the course of company duties.  

Conflicts of interest
24.	 Our employees and executive directors 

shall always act in the interest of our 
company and ensure that any business or 
personal association including close personal 
relationships which they may have, does not 
create a conflict of interest with their roles 
and duties in our company or the operations 
of our company. Further, our employees and 
executive directors shall not engage in any 
business, relationship or activity, which might 
conflict with the interest of our company or 
our group companies.

25.	 Should any actual or potential conflicts of 
interest arise, the concerned person must 
immediately report such conflicts and seek 
approvals as required by applicable law and 
company policy. The competent authority 
shall revert to the employee within a 
reasonable time as defined in our company’s 
policy, so as to enable the concerned 
employee to take necessary action as  
advised to resolve or avoid the conflict in  
an expeditious manner. 

26.	 In the case of all employees other than 
executive directors, the Chief Executive 
Officer / Managing Director shall be the 
competent authority, who in turn shall report 
such cases to the Board of Directors on a 
quarterly basis. In case of the Chief Executive 
Officer / Managing Director and executive 
directors, the Board of Directors of our 
company shall be the competent authority. 

	�Y ou are responsible for maintaining our company’s customer database. One of your friends 
is starting a business venture and requests you to share a few particulars from this database 
for marketing purposes of his business. He assures you that he would keep the data as well 
as his source confidential. Should you do so?

	 �No. You should respect the confidentiality of customer information and not share any part of the 
database with any person without due authorisation.

	�Y ou have access to revenue numbers of different business units of our company. While 
having a conversation with you over evening drinks, your friend enquires about the 
financial performance of our company. You do not share detailed information with your 
friend, but share approximate revenue figures. Is this conduct of yours correct?

	� No, it is not. You are not permitted to share financial information of our company with others who 
do not need to know this information. Financial information should always be safeguarded and 
disclosed only on a need-to-know basis after obtaining requisite approvals. Sharing of any price 
sensitive information that is not generally available with the public could also lead to violation of 
applicable insider trading laws.

AQ&
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27.	 Notwithstanding such or any other instance 
of conflict of interest that exists due to 
historical reasons, adequate and full 
disclosure by interested employees shall be 
made to our company’s management. At 
the time of appointment in our company, 
our employees and executive directors 
shall make full disclosure to the competent 
authority, of any interest leading to an 

actual or potential conflict that such 
persons or their immediate family (including 
parents, siblings, spouse, partner, children) 
or persons with whom they enjoy close 
personal relationships, may have in a family 
business or a company or firm that is a 
competitor, supplier, customer or distributor 
of, or has other business dealings with,  
our company.

Examples of Potential Conflicts of Interest
A conflict of interest, actual or potential, arises where, directly or indirectly, an employee or 
executive director:

(a)	 engages in a business, activity or relationship with anyone who is party to a transaction with 
our company;

(b)	 is in a position to derive an improper benefit, personally or for any family member or for any 
person in a close personal relationship, by making or influencing decisions relating to any 
transaction;

(c)	 conducts business on behalf of our company or is in a position to influence a decision with 
regard to our company’s business with a supplier or customer where a relative of, or a person 
in close personal relationship with, an employee or executive director is a principal officer or 
representative, resulting in a personal benefit or a benefit to the relative;

(d)	 is in a position to influence decisions with regard to award of benefits such as increase in 
salary or other remuneration, posting, promotion or recruitment of a relative or a person in 
close personal relationship employed in our company or any of our group companies; 

(e)	 undertakes an activity by which the interest of our company or our group companies can be 
compromised or defeated; or

(f )	 does anything by which an independent judgement of our company’s or our group 
companies’ best interest cannot be exercised.

remember…
A conflict of interest could be any known activity, transaction, relationship or service engaged 
in by an employee, his/her immediate family (including parents, siblings, spouse, partner, and 
children), relatives or a close personal relationship, which may cause concern (based upon an 
objective determination) that the employee could not or might not be able to fairly perform  
his/her duties to our company.
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28.	 If there is a failure to make the required 
disclosure and our management becomes 
aware of an instance of conflict of interest 
that ought to have been disclosed by 
an employee or executive director, our 
management shall take a serious view of the 

matter and consider suitable disciplinary 
action as per the terms of employment. In 
all such matters, we shall follow clear and 
fair disciplinary procedures, respecting the 
employee’s right to be heard.

Examples of activities normally approved (post-disclosure) as per applicable 
company policy

Acceptance of a position of responsibility (whether for remuneration or otherwise) in the following 
cases would typically be permitted, provided the time commitments these demand do not disturb 
or distract from the employee’s primary duties and responsibilities in our company, and are promptly 
disclosed to the relevant competent authority:

(a)	� Directorships on the Boards of any of our group companies, joint ventures or associate companies.

(b)	� Memberships/positions of responsibility in educational/professional bodies, where such 
association will promote the interests of our company. 

(c)	� Memberships or participation in government committees/bodies or organisations.

	�Y ou are in a relationship with a colleague who has been recently moved into your team and 
would now be reporting to you. What should you do?

	� Romantic or close personal relationships with another employee where a reporting relationship 
exists and one is responsible for evaluating the other’s performance, is likely to create a conflict of 
interest. In such a situation, you would need to report the potential conflict to your supervisor.

	�Y our company is submitting a proposal to a company in which you were previously employed. 
You have confidential information pertaining to your previous employer, which you believe 
will help your present employer in winning the contract. Should you share this information?

	 �No. You should not share this information with your company since it relates to confidential 
information of a third party. Your company respects its employees’ duty to protect confidential 
information that they may have relating to their previous employers.

	�Y ou are the purchasing manager in the procurement department of your company. You 
receive an invitation from a supplier to attend a premier sporting event as her guest. This 
particular supplier is one of the vendors who has submitted a proposal for an open tender 
issued by your company. Should you accept the invitation?

	� No. You should not accept the invitation in this instance. Since you are in a key decision-making role 
for the tender, any unusual benefit that you receive could be perceived as an inducement that could 
compromise your objectivity.

AQ&
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OUR CUSTOMERS

We have continued to enjoy prosperity, even with adverse times to fight against. 

Our relations with all concerned are the most friendly. We have maintained the 

same character for straight-forward dealing with our constituents and customers. 

Our productions have continued to be of the same high quality, and therefore 

command the best reputation and realise the highest prices. … I mention these 

facts only to point out that with honest and straight-forward business principles, 

close and careful attention to details, and the ability to take advantage of 

favourable opportunities and circumstances, there is a scope for success.

Jamsetji Tata 
Founder of the Tata group

Chairman, Tata Sons (1868 – 1904)
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E. OUR Customers

Products and services 
1.	 We are committed to supplying products and 

services of world-class quality that meet all 
applicable standards.

2.	 The products and services we offer shall 
comply with applicable laws, including 
product packaging, labelling and after-sales 
service obligations. 

3.	 We shall market our products and services 
on their own merits and not make unfair or 
misleading statements about the products 
and services of our competitors. 

Export controls and trade sanctions
4.	 We shall comply with all relevant export 

controls or trade sanctions in the course  
of our business.

Fair competition
5.	 We support the development and operation 

of competitive open markets and the 
liberalisation of trade and investment in each 
country and market in which we operate.

6.	 We shall not enter into any activity 
constituting anti-competitive behaviour such 
as abuse of market dominance, collusion, 
participation in cartels or inappropriate 
exchange of information with competitors.

7.	 We collect competitive information only in 
the normal course of business and obtain  
the same through legally permitted sources 
and means.

Dealings with customers
8.	 Our dealings with our customers shall be 

professional, fair and transparent. 

9.	 We respect our customers’ right to privacy 
in relation to their personal data. We shall 
safeguard our customers’ personal data, in 
accordance with applicable law. 
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	�Y ou are the Regional Sales Manager of our company. You have become a member of an 
“informal group”, on an instant messaging service, whose members are the regional sales 
heads of our company’s competitors. The administrator of the group has requested an 
in-person meeting to informally discuss market conditions and brainstorm on “pricing 
strategy” from an industry perspective. What should you do?

	 �Any meeting with competitors, especially to discuss “pricing strategy”, could be an attempt to 
promote an anti-competitive practice or manipulate prices. You should respond by declining this 
invitation and exiting the “informal group”. You should also report this incident to your supervisor 
and your Legal department.

	 �You are attending a customer meeting with a colleague, and your colleague makes an 
untruthful statement about the company’s services. What should you do?

	 �You should assist your colleague in correcting the inaccuracy during the meeting if possible. If this is 
not possible, raise the issue with your colleague after the meeting to enable him/her or the company 
to correct any misrepresentation made to the customer.

	 �While working on a customer project, you receive a call from your colleague. He used  
to manage that customer account before you took over his role. He recalls that he had 
worked with the customer on developing a new ordering system which he thinks would  
be beneficial for another customer and requests you to send him the project details.  
What should you do?

	� You must not share this information without specific approval of the customer; you are not permitted 
to use a customer’s assets, including software, for another customer or for any personal use.

AQ&

remember…
Striving for excellence in the standards of our work and in the quality of our goods and services is 
a core Tata value. It is the unwavering practice of this value that builds and sustains customer trust 
in our brand.  
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OUR Communities 
and the environment

In a free enterprise, the community is not just another shareholder  

in business but is in fact the very purpose of its existence.

Jamsetji Tata 
Founder of the Tata group 

Chairman, Tata Sons (1868 – 1904)
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F. OUR Communities and the environment

Communities
1.	 We are committed to good corporate 

citizenship, and shall actively assist in the 
improvement of the quality of life of the 
people in the communities in which  
we operate.

2.	 We engage with the community and other 
stakeholders to minimise any adverse impact 
that our business operations may have on the 
local community and the environment.   

3.	 We encourage our workforce to volunteer 
on projects that benefit the communities in 
which we operate, provided the principles of 
this Code, where applicable, and in particular 
the ‘Conflicts of Interest’ clause are followed.

The environment
4.	 In the production and sale of our products 

and services, we strive for environmental 
sustainability and comply with all applicable 
laws and regulations.

5.	 We seek to prevent the wasteful use of 
natural resources and are committed to 
improving the environment, particularly 
with regard to the emission of greenhouse 
gases, consumption of water and energy, and 
the management of waste and hazardous 
materials. We shall endeavour to offset the 
effect of climate change in our activities.
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Our value-chain 
partners

J.R.D. Tata 
Chairman, Tata Sons (1938 – 1991)  

(on the pace of expansion of the Tata group in the 1960s and 70s)

If we had done some of the things that some other groups have 

done, we would have been twice as big as we are today.  

But we didn’t, and I would not have it any other way.
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G. Our value-chain partners

	�Y ou head the procurement function in our company. You have tight budgetary constraints for 
a project that you are working on. In order to complete the project within the targeted costs, 
you intend to request your supplier to provide you an exceptional discount on this project 
order on the understanding that you would “make it up to him” in future orders. Would you 
be violating the Code?

	� Yes, you would. Inducement in any form, including future benefits to the supplier, could compromise 
your ability to act objectively and in the best interests of the company and therefore must be avoided.

AQ&

remember…
Our value-chain partners would include our suppliers and service providers, distributors, sales 
representatives, contractors, channel partners, consultants, intermediaries and agents; joint-venture 
partners and other business associates.  

1.	 We shall select our suppliers and service 
providers fairly and transparently.

2.	 We seek to work with suppliers and service 
providers who can demonstrate that they 
share similar values. We expect them to adopt 
ethical standards comparable to our own.

3.	 Our suppliers and service providers shall 
represent our company only with duly 
authorised written permission from our 
company. They are expected to abide by  

the Code in their interactions with, and 
on behalf of us, including respecting the 
confidentiality of information shared  
with them.

4.	 We shall ensure that any gifts or hospitality 
received from, or given to, our suppliers or 
service providers comply with our company’s 
gifts and hospitality policy.

5.	 We respect our obligations on the use of third 
party intellectual property and data. 
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OUR Financial 
Stakeholders

Ethical behaviour in business – in every sphere and with all  

constituents – has been the bedrock on which the Tata group 

has built, and operates, its enterprises. This has been an article of 

faith for the group ever since its inception, a fundamental element 

of our cherished heritage and the essence of our way of life.

Ratan Tata  
Chairman, Tata Sons (1991 – 2012)
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H. OUR Financial Stakeholders

1.	 We are committed to enhancing shareholder 
value and complying with laws and 
regulations that govern shareholder rights.

2.	 We shall inform our financial stakeholders 
about relevant aspects of our business in a 
fair, accurate and timely manner and shall 
disclose such information in accordance with 
applicable law and agreements.

3.	 We shall keep accurate records of our 
activities and shall adhere to disclosure 
standards in accordance with applicable  
law and industry standards.
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Governments

Business, as I have seen it, places one great demand on you;  

it needs you to impose a framework of ethics, values, fairness  

and objectivity on yourself at all times. It is not easy to do this;  

you cannot impose it on yourself forcibly because it has to 

become an integral part of you.

Ratan Tata  
Chairman, Tata Sons (1991 – 2012)
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I. Governments

Political non-alignment
1.	 We shall act in accordance with the 

constitution and governance systems of 
the countries in which we operate. We do 
not seek to influence the outcome of public 
elections, nor to undermine or alter any 
system of government. We do not support 
any specific political party or candidate for 
political office. Our conduct must preclude 
any activity that could be interpreted as 
mutual dependence/favour with any political 
body or person, and we do not offer or give 
any company funds or property or other 
resources as donations to any specific political 
party, candidate or campaign.

	 Any financial contributions considered by 
our Board of Directors in order to strengthen 
democratic forces through a clean electoral 
process shall be extended only through the 
Progressive Electoral Trust in India, or by a 
similar transparent, duly-authorised, non-
discriminatory and non-discretionary vehicle 
outside India.

Government engagement
2.	 We engage with the government and 

regulators in a constructive manner in order 
to promote good governance. We conduct 
our interactions with them in a manner 
consistent with our Code.

3.	 We do not impede, obstruct or improperly 
influence the conclusions of, or affect the 
integrity or availability of data or documents 
for any government review or investigation.
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OUR Group companies

I do not think anyone was on par with Jamsetji as an industrial visionary. 

But that is not the sole reason why I have been an admirer of Jamsetji. 

The major reason was his sense of values, sterling values, which he 

imparted to this group. If someone were to ask me, what holds the 

Tata companies together, more than anything else, I would say it is our 

shared ideals and values which we have inherited from Jamsetji Tata.

J.R.D. Tata 
Chairman, Tata Sons (1938 – 1991)
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J. OUR Group companies

3.	 We shall have processes in place to ensure 
that no third party or joint venture uses the 
TATA name/brand to further its interests 
without proper authorisation.

4.	 Our Board of Directors shall consider for 
adoption policies and guidelines periodically 
formulated by Tata Sons and circulated to 
group companies.

	�Y ou are in the process of selecting potential vendors for an IT project in our company. In the 
final shortlist of two companies, one is a new start-up with limited references and a lower 
price-quotation, while the other is a Tata company with thirty years of implementation 
experience and good references, but a marginally higher quote for the same job.  With all 
other parameters of choice being nearly equal, which company should you select for the job?  

	� While price is undoubtedly an important criterion for decision making, it is clearly not the only one 
to be evaluated. You may also need to consider good customer references, proven track record and 
shared value systems in order to decide on your IT partner. 

	 �You are in the process of selecting potential vendors for a project. One of the three finalists  
is a group company. In reviewing the final proposals, you rank the group company second 
out of the three proposals based on pricing and total cost of ownership, and select the  
first-ranked vendor. Is this the right decision?  

	� Yes. You should select the vendor that, on its own merits, is the vendor that is most appropriate for 
your company’s requirements.  You should not select a group company only because of its affiliation. 

AQ&

1.	 We seek to cooperate with our group 
companies, including joint ventures, by 
sharing knowledge, physical resources, 
human and management resources and 
adopting leading governance policies and 
practices in accordance with applicable law 
including adherence to competition law, 
where relevant.  

2.	 We shall strive to achieve amicable resolution 
of any dispute between us and any of our 
group companies, through an appropriate 
dispute resolution mechanism so that it does 
not adversely affect our business interests 
and stakeholder value.  
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	�M y supervisor has asked me to do something which I believe may be illegal. I am afraid if  
I do not do what I am told, I could lose my job. Should I do it? 

	 �No. Breaking the law is never an option. Discuss the situation with your supervisor to be certain that  
you both understand the facts. If your concerns are not resolved, contact a higher level supervisor, 
the Ethics Counsellor, the Legal department or report them via the company’s confidential reporting 
system, if available. 

	 �I feel that my supervisor is treating me unfairly for reporting a concern to the Ethics 
Counsellor. What should I do?

	 �Retaliation against anyone who raises a concern is a violation of the Code. You should therefore 
promptly report this action of your supervisor to the Ethics Counsellor or the MD/CEO of your 
company or via the company’s confidential reporting system, if available.

AQ&

Raising Concerns

We encourage our employees, customers, suppliers 
and other stakeholders to raise concerns or make 
disclosures when they become aware of any actual 
or potential violation of our Code, policies or law. 
We also encourage reporting of any event (actual 
or potential) of misconduct that is not reflective of 
our values and principles. 

Avenues available for raising concerns or queries or 
reporting cases could include:

•	� immediate line manager or the Human 
Resources department of our company

•	� designated ethics officials of our company

•	� the ‘confidential reporting’ third party ethics 
helpline (if available)

•	� any other reporting channel set out in our 
company’s ‘Whistleblower’ policy.

We do not tolerate any form of retaliation against 
anyone reporting legitimate concerns. Anyone 
involved in targeting such a person will be subject 
to disciplinary action. 

If you suspect that you or someone you know 
has been subjected to retaliation for raising a 
concern or for reporting a case, we encourage 
you to promptly contact your line manager, the 
company’s Ethics Counsellor, the Human Resources 
department, the MD/CEO or the office of the 
group’s Chief Ethics Officer. 
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Accountability

This Code is more than a set of prescriptive 
guidelines issued solely for the purpose of 
formal compliance. It represents our collective 
commitment to our value system and to our core 
principles. 

Every person employed by us, directly or indirectly, 
should expect to be held accountable for his/her 
behaviour. Should such behaviour violate this Code, 

SPEAK UP…
If you are unsure whether a particular action you are about to take is consistent with the principles 
set forth in the Code, ask yourself:

•	 Could it directly or indirectly endanger someone or cause them injury?

•	 Is it illegal/unlawful or out of line with our policies and procedures?

•	 Does my conscience reject it? Does it conflict with my personal values?

•	 �Would I feel uncomfortable if the story appeared in the media? Would it shame my company, 
spouse, partner, parent or child?

•	 Does it ‘feel’ wrong?

If the answer to any of these questions is “Yes”, please stop and consult your reporting manager, 
the Ethics Counsellor, the Human Resource department, the Legal department or any member of 
the senior management team, to assist you in making the decision.

When faced with a dilemma: Stop, Think, Act Responsibly

they may be subject to action according to their 
employment terms and relevant company policies.

When followed in letter and in spirit, this Code is 
‘lived’ by our employees as well as those who work  
with us. It represents our shared responsibility to all 
our stakeholders, and our mutual commitment to 
each other.
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Note

The Code does not provide a comprehensive and complete explanation of all expectations from a 
company standpoint or obligations from a stakeholder standpoint. 

Our employees have a continuing obligation to familiarise themselves with all applicable law, group-level 
advisories and policies, company-level policies, procedures and work rules as relevant. For any guidance 
on interpretation of the Code, we may seek support from our company’s Ethics Counsellor or from the 
group’s Chief Ethics Officer, as appropriate. 

All joint ventures are encouraged to adopt the Tata Code of Conduct (TCOC) or a code of conduct that 
incorporates all elements of the TCOC. 

This version of the Tata Code of Conduct supersedes all earlier versions and associated documents and 
stands effective from 29th July, 2015.

For any query or clarification on the Code, please contact the office of the group’s Chief Ethics Officer via  
email at: ethicsoffice@tata.com.
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Tata Code of Conduct – 2015

I acknowledge that I have received the Tata Code of Conduct.

I have read the Tata Code of Conduct and I acknowledge that as a Tata employee, I am required to 
comply with the guidelines described therein and failure to do so may subject me to action as per my 
employment terms and relevant company policies.

If I have a concern about a violation, or a potential violation of the Tata Code of Conduct, I understand 
that there are channels available to me in my company to report such concerns. By making use of these 
channels when necessary, I will play my part in maintaining the high ethical standards to which we  
hold ourselves.

Signature: _________________________________

Date: _____________________________________

Name: _________________________________________________________________________________

Department: ____________________________________________________________________________

Address: ________________________________________________________________________________

 _______________________________________________________________________________________

 _______________________________________________________________________________________

(Please submit this declaration to your Ethics Counsellor or the Human Resource department of your company.)

"

TCOC_Booklet_Revised 27Mar2017 Final.indd   33 3/27/17   2:28 PM



TCOC_Booklet_Revised 27Mar2017 Final.indd   34 3/27/17   2:28 PM



35

NoteS
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NoteS
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For further information on the Code please contact:
The Ethics Office,
Tata Sons Ltd.,
Bombay House,
24, Homi Mody Street,
Mumbai – 400001, India.
Email: ethicsoffice@tata.com
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1. Objective 

The Tata Power engages contractor workforce to execute, run and maintain various operating 
sites and facilities across locations for various business verticals including Generation, 
Transmission, Distribution and Renewable. The activities range from project execution, operation, 
maintenance to facilities management.  

The management of contractor safety represents a significant challenge for management. Tata 
Power has a responsibility to ensure that contractors are provided with enough information and 
support to enable them to conduct their roles safely and without endangering health and safety 
of their own workforce or that of our staff.  

To ensure reduction in reportable injuries and achieve goal of zero accidents, first edition of 
contractor safety code of conduct was launched successfully in the year 2014. Since last four years 
after the launch of CSCC, Tata Power could achieve the objective of reduction in reportable injuries 
and fatalities.  

Over the period, as the system was being matured, a need was felt to make second revision of the 
CSCC process. Objective of second revision is improve existing CSCC system and make it user 
friendly.  

2. Scope: This procedure applies to all operating and project sites of The Tata Power Company 

Ltd and Group companies including new businesses like EV charging, Home Automation etc. 

3. Definitions  
3.1. Order Manager: Order Manager is the Tata Power representative, who has the 

ownership of the given job.    

3.2. Site Safety Management Plan: It is the safety plan agreed between Contractor and 
Tata Power. It will contain the entire job specific safety requirement and will be 
signed by the contractor.  

3.3. Contractor: An individual or a company that provides services to Tata Power under 
a signed contract.   

3.4. Emergency: a serious, unexpected or dangerous situation requiring immediate 
action, which may result in loss of revenue/property, business discontinuity. In 
case of Emergency*, services may be procured by selecting the qualified vendor 
based on the vendor category without the safety bid evaluation. It must be 
approved by MB level and above. 

3.5. Expert Service jobs: Jobs which needs expert services of contractor which does not 

involve direct exposure to the potential risk or work which involves only 
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supervisory work such as expert for turbine overhaul, expert for boiler overhaul, 

expert for pump and motor, expert for compressor overhaul.    

3.6. Head of the Division: Business in charge of the division who is overall custodian of 

the generating station or transmission division or distribution division.  

3.7. Category A Vendor: Vendor eligible to carry out Very High & High risk (as per Tata 

Power Hazard Identification and Risk Analysis Procedure) and /or Long-Term 

Contract related to operation and maintenance (O&M) of plant. Vendors must 

fulfil the requirement specified for Category A in Appendix 12-CSMF-5 of this 

document.  

3.8. Category B Vendor: Vendors eligible to carry out technical jobs, that are 
classified under Medium /low risk. Vendors must fulfil the requirement specified 
for Category B in Appendix 12-CSMF-5 of this document. 

3.9. Category C Vendor: Vendors eligible for to carry out low or very low risk 
administrative and office jobs. For this he must fulfil the requirement specified 
for Category C in Appendix 12-CSMF-5 of this document. 

3.10. Category D Vendor:  All Consultants, Medical Practitioners or vendors taking job 
from Tata Power and working from their own premises (e.g. motor rewinding at 

vendor’s shop floor, equipment sent for repair to vendor’s works etc.) are 
classified as Category D Vendor 

3.11. High Risk Jobs:  A Job or its activities are considered as Very High or High Risk 

when Order manager apply the “Tata Power Hazard Identification and Risk 

Analysis” procedure and found safety risk associated with are under Very High or 

High category. Indicative lists of jobs are given in appendix 15 of this document.   

3.12. Medium Risk Jobs: Jobs or its activities are considered as medium risk when Order 

manager apply “Tata Power Hazard Identification and Risk Analysis” procedure 

and found the same as Medium Risk.   

3.13. Low Risk Jobs: Any job or its activities are considered as Low or Very low risk while 

Order manager, calculate it by applying “Tata Power Hazard Identification and Risk 

Analysis” procedure and found it under Low or Very Low category.  

3.14. Long Duration Jobs: When the duration of job is 12 months or more, it is 

considered as Long duration job  

3.15. High Value Jobs: When the value of the job contract is Rs. One Crore or more it will 

be considered as High value job. 
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4. Responsibilities  

4.1 Order Manager: Order Manager is the Tata Power representative, who is responsible for: 

4.1.1 Finalizing the Site Safety Management Plan along with Contractor, Safety Concurrences 

Group, Divisional Safety Head and Expert (External or Internal) if required.   

4.1.2 Supervise and ensure work is carried out as per the Site Safety Management Plan 

including agreed Risk Assessment (HIRA/JSA) and Method Statement.   

4.1.3 Conduct audit and evaluate Safety Performance of contractor.  

4.1.4 Ensure contractors adhere to all statutory provisions. 

4.1.5 In case any deviation is needed in agreed safety management plan or in CSCC process 

for execution of job, Management of Change procedure will be applicable, and 

approval may be obtained from divisional head /Cluster head.  

 

4.2 Contractor: The person, entity or organisation who is executing the job for Tata Power 

under a contractual agreement and will be responsible for the following 

 

4.2.1 To follow all Tata Power Critical Safety Procedure, Rules and guidelines given in Safety 

Terms and Conditions  

4.2.2 Undertake job as per Site Safety Management Plan CSM-F10 and method statements 
agreed with Tata Power.  

4.2.3 Raise any concerns with regard to their work and its safety with the Tata Power Order 
Manager. 

4.2.4 Report all injuries, near misses, unsafe acts/conditions, and occurrences to the Tata 
Power Order Manager immediately. 

4.2.5 Ensure that all sub-contractors follow the Tata Power Safety Procedure and agreed Site 
Safety Management Plan CSM-F10. 

4.2.6 To follow all statutory requirements as per the laws of the land. 
4.2.7 All vendors applying for A category jobs or submitting quote for high risk jobs shall 

obtain certificates of ISO 9001, ISO14001 and ISO45001 before submitting quote for 
high risk Jobs.  
 

4.3 Safety Concurrence Group: It is Cross Functional Team constituted by Corporate Safety 

Team, which will have representatives from Execution department, Divisional safety and 

Corporate / Divisional contracts. SCG will be responsible for the following  

4.3.1 Assessment of Safety Potential of new vendor before registration as per CSM-F1-Safety 
Category Qualification Form. 

4.3.2 Safety Evaluation of the bids as per evaluation format CSM-F-9 Safety Bid Evaluation 
Criteria  

4.3.3 Finalization of the Site Safety Management Plan CSM-F-10 submitted by the 
contractor.  
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4.3.4 Corporate Safety Team / Cluster Safety Head will be part of SCG during Safety Bid 
Evaluation for following types of jobs  
4.3.4.1  High-Risk jobs to be carried out in Annual Overhaul  /  Major Shutdowns      
and   Outages.   
4.3.4.2  Capex jobs of High-Risk Category  

 

5.1 Vendor Registration 
 

For Vendor Registration, Corporate Contract will issue following documents for evaluation of 

contractor’s safety capability 

1) CSM-F1 –Safety Category Qualification Form 

2) Safety Terms and Conditions 

 

The document Safety Terms and Conditions provides the information about Tata Power safety 
System to the contractor. Contractor will submit the CSM-F1- Safety Category Qualification 
Form with all relevant details and documents to Vendor Registration Initiator, which will in turn 
forward it to Safety Concurrence Group (SCG) for evaluation. The SCG will evaluate the details 
submitted by the contractor based on a predetermined criteria CSM-F-5 Safety Potential 
Evaluation Criteria for Vendor Registration and will determine the category (Category A/B/C/D) 
for which the contractor will be registered. As mentioned in the above criteria, a site visit may 
also be organized by SCG prior to registration under Category A and B. In case, the contractor 
does not qualify the safety criteria, the contractor will not be registered. However, he may 
apply afresh for registration after 6 months. Please refer Appendix 1: Process Flow Chart for 
Vendor Registration.  

 
 
 

5.2 Bid evaluation 

At the time of placing the Purchase Requisition (PR), Order Manager is required to declare the 
risk involved in the of the job (i.e. High Risk / Medium Risk / Low Risk jobs, based on the RPN in 
HIRA. If the Job is “High Risk” or “Long Duration”, then RFQ will be attached with following 
documents: 

 
1) CSM-F7- Blank Safety Competency Form 

2) CSM-F8 PPE requirements 

3) Safety Terms and Conditions 

4) Job Specific Safety Requirement (Educational and Professional Qualification, Skill & 

Experience Manpower, Tools and Tackles (e.g. man lifter, use of drone, use & availability 

of rescue kit), Work Methodology etc.)  

 

Otherwise the RFQ will be attached only with Safety Terms and Conditions. Long term and low 

value jobs (see definition) are exempted from the CSCC process.  
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Corporate Contracts will collect duly filledCSM-F7 Safety Competency Form along with the bid. 
All other stakeholders will also put their efforts to get all relevant safety data during meeting / 
discussions with the vendor. SCG will evaluate the document as per the CSM-F9 Safety bid 
evaluation criteria. If any specific condition related to Contract is required to convey to 
contractor, Site safety team will attach the same as   Annexure for specific conditions of job 
and submit it to contract team along with safety bid evaluation form. Commercial bid of 
contractor will be considered for evaluation by contract team only if contractor is qualified in 
safety bid. Site Safety Management Plan, defining the complete procedure of executing the job 
at site will be signed by the contractor and SCG after mutual agreement. CC will attach a copy 
of site safety Management Plan and any specific condition of contract along with PO to the 
successful bidder. Please refer Appendix 6: Process Flow Chart for issuing RFQ and PO 

significant health and safety risk associated with it. 

 

 
5.3 Safety Performance Evaluation 

 
During the time of job execution, regular site inspection will be carried out by the Tata Power 
officials and violations will be dealt as per CSM–F4 Safety Violation Penalty Criteria.  Apart from 
this, monthly safety performance of the contractor will be evaluated based on the 
predetermined criteria as per CSM-F11 safety Performance Score and monthly score will be 
maintained by the Order Manager. Certain percentage of each running bill will be retained as 
Safety Retention amount and will be released on the basis of Safety Performance Score at 
certain intervals as defined in CSM- F-3- Safety Performance Evaluation Criteria. Please refer 
Appendix 10: Process Flow Chart for Safety Performance Evaluation. Percentage of retention 
amount is mentioned in safety terms and conditions.   

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix 1: Process Flow Chart for Vendor Registration 

 



 

The Tata Power Company Ltd  
 

 

Contractor’s Safety Code of Conduct 

Document No.  
TPSMS/GSP/CSM/015 REV 05 

Date of Issue:  
30/07/2020 

 

 

 
Confidential & Proprietary – The Tata Power Company Limited 

Page 8 of 36 
 

 
 
 
 

 

 
 

 

 

 

 

 

 

 

Vendor eligible to get 
register in the applied 

category? 

Start 

Vendor registration form along with necessary documents will be uploaded by 
“Requester” to register in MDG. Requester has to mention category           (A/B/C/D) under 

which they want to register the vendor.  

SCG evaluates the vendors as per the defined criteria 
(Separate evaluation criteria for Category A/B/C/D vendors).  

 

YES 

NO 

Vendor is registered under applied 
category. 

Vendor not to be 
registered 

Stop 
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Appendix 2: CSM-F-1 Safety Category Qualification form 
 

1. “Safety Category Qualification Form” is part of vendor registration form. It needs to be filled by the 

contractor at the time of Registration and should submitted to Requester / order manager with all 

relevant documents. 

2. The same will be evaluated by Safety Concurrence Group of the Division (SCG) as per the criteria given 

in CSM-F-5. 

3. Information provided by contractor will be verified during site visit. 

Safety Category Qualification Form 
Please Consider my application for  

Category A Vendor:  Vendor eligible to carry out Very High- and High-risk O&M jobs 

Category B Vendor:  Vendors eligible to carry out technical jobs, classified as Medium / low risk 

Category C Vendor: Vendors eligible for to carry out low or very low risk administrative and office jobs 

Category D vendor: All Consultants, Medical Practitioners or vendors taking job from Tata Power and 

working from their own premises.   

Name of the Vendor: 

Sr. No Safety Information Remarks Attachment 

1 

Certified for 
i. OHSAS 18001/ ISO 45001,  
ii. ISO: 14001  
iii. ISO: 9001 

(ISO certificates to be issued from reputed 
accreditation agencies specified by Tata Power) 

i. Y/ N 
ii. Y/ N 
iii. Y/ N 

 

 Attach copy of the certification 

2 
 Safety Statistics for Last Three (3) Years 
- LTIFR 
- LTISR 

Yes/No 

 
Year 1 

(Last FY) 
Year 

2 
Year 

3 

LTIFR    

LTISR    
 

3 Do you have Safety Policy? Yes/No Attach copy of the safety policy. 

4 Do you have Safety training process? Yes/No Attach safety training process. 

5 
Do you have Safety organization structure e.g. 
Safety Officers and Safety Committees? 

Yes/No 
Attach copy of the safety 
organization structure. 

6 
Name and address of sites where work is in 
progress or worked earlier 

Yes/No 
 Site details to be attached for 
inspection by Officials. 

           

Signature   :  

Name and Designation  : 

Stamp of Organization :    
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Appendix 3: Safety Terms and Conditions 
Please refer the attached document Safety Terms and Conditions.  
 

Appendix 4: CSM- F-3- Safety Performance Evaluation Criteria 
 
1. A certain percentage of the bill value will be retained against every running bill as safety 
performance retention. The amount will be released with the last invoice or every six-month based on 
Safety Performance Score of contractors.  The retention amount will be calculated based on contract value 
as below.  

Contract Value Retention Amount (%) 

 Up to 10 Lakhs 2.5 

10 – 50 lakhs 2 

0.5 to 10 Cr 1.5 

>10 Cr 1 

2. The evaluation criteria include Lead Indicators such as CFSA (Contractor Field safety Audit) score, 
percentage of workers trained in TPSDI, inspection of critical equipment. Lag indicators such as Fatalities, 
LWDC and man days lost.  
3. The retention amount saved will go to a separate Safety Improvement Fund. 
4. For the contract value of more than Rs 1 Cr or contract duration more than 12 months, the 
retention amount shall be released half yearly based on safety performance. For all remaining contracts, 
the retention amount will be released with the final bill. 
5. Long term jobs with low value (Less than Rs. 1 Cr.)  are exempted from the safety retention. Invoice 
of these type of jobs can be cleared without safety retention.  
6. In case of job stoppage due to safety violations / unsafe observations at the site, no time extension 
shall be given to the contractor, if such delays are attributable to contractor. 
7. In case of fatality, limb loss or loss of property, vendor must pay for liability, legal, statutory and 
additional mutually agreed settlement charges imposed by the appointed committee.  This charge is over 
and above the retention amount. 
8. The committee will finalize an amount between 5 -50 lakhs based on factors such as advise by 
statutory authorities, contract value and impact of accident etc. 
9. Safety performance bonus 1% (limiting to 50 lakhs) of the invoice value will be considered at the 
end of the job if the contractual safety performance score 100%.  
10. During the progress of the work, concerned Supervisor/Engineer will visit and inspect the work site 
regularly and evaluate the safety performance of the contractor based on matrix attached herewith and 
apply the Consequence management policy as applicable. 
11. Order Manager, divisional chief and SBU head have the authority to terminate the contract in case 
of three consecutive serious violations. 
 
 
 
 
 
 

file:///E:/M23772%20Data%20Recovered%20By%20Stellar/D/Drive/MAIL%20BACKUP/bkup%2020-05-13/My%20Documents/Corporate%20Safety/CSM/Final%20CSM/CSM%2026.8.15/Safety%20Terms%20and%20Conditions.doc
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Safety Performance Evaluation report- CSM-F-3 
 

 Lead Indicators 
Unit Of 

measurement 
Target weight age 

1 
% of Employee certified 
in TPSDI/Authorized 
agency 

% 50% 10 

2 
CFSA score (Annexure 
6.1) 

Average 
Severity of 
Violations 

1.49  20 

3 

Monthly inspection 
completed by 
contractor   for Critical 
Equipment, lifting Tools 
& Tackles and hand 
tools used at site as per 
Tata Power Checklist  

% 80 5 

4 

Revalidation of 
Condition of tools, 
tackles and equipment 
by Order Manger.   

% 100 15 

  Lag Indicators        

1 Number of Fatalities No. 0 30 

2 
Number of Lost 
workday case (LWDC) 

No. 0 10 

3 Man-days Lost No. 0 10 
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Appendix 5: CSM- F-4 Safety Violation Penalty Criteria 
Penalty shall be imposed on the contractors under the following circumstances for breaching the 
contractual agreements: 

Sr No Description of violation Severity Penalty / 

1.  Working without Permit 5 5000/- 

2.  Untrained (TPSDI) worker on high-risk jobs. 5 5000/- 

3.  Unhygienic/Bad condition of PPE   2 250/- 

4.  Not following Tata Power Procedure & Standard 4 2000/- 

5.  Unsafe Act/Condition of Severity 4  4 2000/- 

6.  Unsafe Act/Condition of Severity 5 5 5000/- 

7.  No Earthling of Electrical equipment 5 5000/- 

8.  Damaged welding cable 5 5000/ 

9.  Violation of Positive Isolation Procedure (LOTO Not followed) 5 5000/ 

10.  ELCB of more than 30 mA/ELCB not working   5 5000/ 

11.  On/Off switch of welding m/c not working  5 5000/ 

12.  Electric cable tied with metal wire  5 5000/ 

13.  Leakage found DA hose / cylinder 5 5000/ 

14.  Use of LPG 5 5000/ 

15.  Use of IC engine based Three-wheeler at the work site. 5 5000/ 

16.  Starting the job without Toolbox Talk  5 5000/ 

17.  Spatter falling on DA hose / Gas-line/ pathways / Equipment 5 5000/ 

18.  No safety latch in crane hook 5 5000/ 

19.  Load raised or swung over people or occupied areas of buildings 5 5000/ 

20.  Persons standing in swing area of construction equipment. 5 5000/ 

21.  Using damaged slings. 5 5000/ 

22.  Unstable scaffolding/nonstandard Scaffolding in use  5 5000/ 

23.  Handrails and mid-rails are missing  5 5000/ 

24.  Safety Harness not anchored with lifeline/fixed structure 5 5000/ 

25.  Fall arrestor not provided/ Not being used. 5 5000/ 

26.  Double lifeline not used for working at height 5 5000/ 

27.  No rubber mat in  Electrical Distribution (DB) room 4 2000/- 

28.  Water found accumulated in Electrical Distribution   room/near 
welding machine. 

4 2000/ 

29.  Inserting electric cables into socket, without using plug. 4 2000/ 

30.  Use of damaged electrical cable/two core cables. 4 2000/ 

31.  Inflammable material found in Distribution Room / welding 
areas. 

4 2000/ 
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32.  Loose material falling into excavated pit 4 2000/ 

33.  Water logging into excavated pit /trenches  4 2000/ 

34.  No / inadequate Barricade  4 2000/ 

35.  Undercut / cave-in found on sides of excavated pits 4 2000/ 

36.  Grinding wheel/ Coupling/ Piling winch/other rotating parts 
without guard 

4 2000/ 

37.  The HMV/Mobile Crane operator does not have a valid HMV 
driving license. 

4 2000/ 

38.  The loading area is not leveled properly. 4 2000/ 

39.  Ladder not anchored at top 4 2000/ 

40.  Opening found in working platform of scaffolding/floor 4 2000/ 

41.  Inadequate illumination at the working area 4 2000/ 

42.  Loose material lying on Gantry, platform 4 2000/ 

43.  Cleaning with Compressed Air. 3 500/- 

44.  Gas Cylinders using without cap. 3 500/ 

45.  Gas Cylinders stored without securing 3 500/ 

46.  Bringing inside any other chemicals, apart from approved by 
Safety dept.    

3 500/ 

47.  Using drum for sitting or accessing height. 3 500/ 

48.  Misusing emergency facilities like fire hydrant line/ hose box/ 
spray system/ eye wash etc. 

3 500/ 

49.  No provision of Safety net where falling materials or tools may 
occurs 

3 500/ 

50.  Taking electrical supply from non-designated outlet (other than 
socket). 

3 500/ 

51.  Restricted gangways due to unwanted materials.  3 500/ 

52.  Not reporting incident. 3 500/ 

53.  Entering into restricted area like switch yard/ hazardous storage  3 500/ 

54.  Work without supervision 3 500/ 

55.  Parking of vehicle without applying wheel choke at right front-
front and left rear-rear wheels other than passenger cars. 

3 500/ 

56.  Heavy Vehicle without helper or co-driver. 3 500/ 

57.  Not wearing florescent safety jacket at site. 3 500/ 

58.  People travelling in load body of vehicle. 3 500/ 

59.  Parking of vehicles at non designated area. 3 500/ 

60.  Shifting heavy materials without guide ropes. 3 500/ 

61.  Using other than 24V lamp inside the confined space/Use of 
other than 24V lamps. 

3 500/ 

62.  Angular loading/ lifting with Crane or hoist. 3 500/ 

63.  By passing the limit switch/ Safety Interlock.  3 500/ 

64.  Housekeeping activities on road without proper barricade. 3 500/ 

65.  Trying to board or alit from running vehicle. 3 500/ 
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66.  Cylinder Valves of Gas cylinders not closed when not in use. 3 500/ 

67.  Flash-back arrester not used. 3 500/ 

68.  Hand Trolley wheel found damaged. 3 500/ 

69.  Guy ropes of required length on both sides of object are not used 
during movement with load. 

3 5/ 00/ 

70.  Scotch block/wedge not provided, when the vehicle is parked. 3 500/ 

71.  Suitable Trolley not provided to hold the cylinders. 3 500/ 

72.  Locked First Aid box 3 500/ 

73.  Caution boards, danger signs (luminescent /red) along with 
emergency contact number are not found displayed. 

3 500/ 

74.  Person found jumping barricading tape 3 500/ 

75.  Stacking of pipes, pile casing, drums without chock 
blocks/wedges 

3 500/ 

76.  The terrain on which Heavy Equipment/Machinery moves is not 
reasonably hard.   

3 500/ 

77.  Without Safety Helmet at working sites  4 250/- 

78.  Without Crash Helmet (on bikes)  4 500/- 

79.  Without Full body double lanyard Safety Harness (for work at 
height)  

5 5000/- 

80.  Without Hand gloves - Material Handling, Welding, Cutting,  4 100/- 

81.  Without Safety goggles/ face shield - Welding/Cutting /Grinding 5 5000/-  

82.  Handling Chemical without PVC Apron 5 5000/- 

83.  Smoking in prohibited area (Closed Go-downs, Storage of 
flammable material, Storage of Gas cylinders) 

5 1000/- 

84.  Sleeping at Workplace  3 100/- 

85.  Driving beyond speed limit  3 1000/- 

86.  Seat Belt While Driving (for front seat passengers and driver)  3 500/- 

87.  Driving without license  4 1000/- 

88.  Heavy Commercial vehicles without reverse horn  3 500/- 

89.  Nonfunctional Head light/ taillight and side indicators 3 100/- 

90.  Using Mobile Phone During Driving  5 5000/- 

91.  Poor visibility of registration number/ without registration 
number 

3 100/- 

92.  Broken/ without Side view mirror  3 100/- 

93.  Over speeding above specified limit 3 500/- 

94.  Broken/ Without Pressure gauge on Oxygen/ LPG / Acetylene 
cylinder.  

3 500/- 

95.  Without Flash back arrestor on Industrial Acetylene & Oxygen 
cylinders. 

5 5000/- 

96.  Spillage of hazardous material/chemicals during transportation  4 2000/- 
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97.  Electrical equipment without Earthing/ ELCB/ Double Insulation 
Cable. 

5 5000/- 

98.  Lifting Tools & Tackles used without/ expired Test Certificates. 5 5000/- 

99.  Housekeeping repeatedly not maintained    

100.  • First Time 3  Warning 

101.  • Second Time 4 1000/- 

102.  • Third Time 5 5000/- 

103.  Serious Violation of House Keeping (after 1st or 2nd warning to 
be decided by Project Manager depending on the severity) 

5 
Rs.10000/-  
and above 

104.  Repeat Violation of same nature   
5 

5 X Penalty 
for 
Violation  

105.  Appointment of subcontractor without his Safety Bid Evaluation 
and/or without the permission of engineer in charge or Order 
manager. 

5 
5% of 
Contract 
Value  
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Appendix 6: Process Flow Chart for issuing RFQ and PO

 

At the time of raising PR, Order Manager will decide 
the type of job (High Risk /Low Risk 

Start 

CC will evaluate commercial bids of only safety qualified bidders  

CC to attach copy of Site Safety Management Plan and Annexure 
A with the PO 

Stop 

CC will attach 
following  
1) Safety Terms 
and Conditions 

YES 

Is the Job 
High Risk? 

NO 

Safety Bid Document will be attached by CC along with the RFQ.  
Safety Bid 
Document 
1) Safety 
Competency 
Assessment Form 
2) PPE requirements   
3) Safety Terms and 
Conditions  

YES 

SCG will carry out safety bid evaluation assessment, conduct site 
visits if required and submit evaluation result to CC.   

Is the job 
duration 

≥12 
month? 
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Appendix 7: CSM-F-7 Safety Competency Form (Template) 
 
Name of the Vendor/Bidder     : - 
 
Name of the Sub Vendor (If job is given to Sub Vendor)  : - 
 
Description of the Job     : -  
 
Request for Quotation (RFQ) No.    :-  

 
Vendor/Bidder to mandatorily provide the below safety competency related information.  
 
 
1. Proposed Manpower Deployment Schedule : - 
 

 
 

 
 
2. List of Tools, Tackles, Machines and Equipment: - 
 

Bidder/ Vendor to provide the list of tools, tackles, equipment to be used during the job / 
project execution. Bidder/Vendor to ensure that all the lifting tools and tackles, pressure vessels 
are duly certified by the competent person authorised by the Chief Inspector of Factories of the 
respective state prior to start of the job  
 

Month 1 Month 2 … Month n

Project Manager

Site-In-Charge (Site Manager)

Shift-in-Charge

Safety Officers

Supervisors

Technicians

a………………

b……………….

Highly Skilled Workmen

a………………

b……………….

Skilled Workmen

Semi-Skilled Workmen

Unskilled Workmen

Total Manpower

Proposed Numbers against each category 

month-wise

Category of Manpower Deployed Minimum Qualification & 

Experience

Instructions to Bidder to fill:

1. Bidder to provide the overall site manpower deployment schedule as above.

2. Bidder to indicate (through colour code mentioned below ) their direct and sub-contracted employees

Direct bidder employee

Partly Direct / Partly sub-contracted

Sub-Contracted

3. Against each of the category, bidder to indicate the minimum qualification and experience of the proposed manpower.

4. Rows can be added to also identify other specialised manpower e.g. specific details to be included for high risk activities operators

5. Columns can be extended to the actual duration of Site activities.

6. Bidder to note that if operations is in shifts, then Shift-in-charge / safety officers are required for each shift of operation.
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3. Safety Records: 
 
Bidder to provide the details of fatalities and lost workday cases (LWDC), occurred in last three 
years (data to be provided for the last completed FY and preceding 2 years). 
 

Description Safety Data for Last 3 Years 

Year 1 (Last FY) Year 2 Year 3 

20__ - __ 20__ - __ 20__ - __ 

Fatalities (Nos.)       

Lost Workday Cases (Nos.)       

 
In case of no fatalities, LWDC during any year, the form may be filled stating NIL against the 
respective year. Bidders are encouraged to also submit the RCA / incident investigation reports and 
the learning's implemented out of the above reported incidents 
 
4. Job Safety Plan/ Method Statement: 
 
Bidder to provide / enclose a detailed Site/Job Safety Plan along with a Method statement detailing 
the execution philosophy (how the bidder intends to execute the Job/Project), identifying all key 
activities which are required to be performed by the contractor at Site. Bidder to also list down all 
high-risk activities and provide the Hazard Identification and Risk Assessment (HIRA) for all such 
high-risk activities involved in the site work. 
 
(Use Method Statement template attached as annexure A and sample as attachment B)  
 
5. Management System Certification: - 
 

Sr. Certification Yes / No If Yes,  
Year of Certification  

If No,  
Target  date for Certification 

1. ISO 9001    

2. ISO 14001    

3. OSHAS 18001 / ISO 45001    

4. Any other (please specify………….)    

Note: Please attach certificates to support above. In case not accredited for above but applied for, 
application letters may be attached. 

Sr. No. Description of Tools / Tackles Capacity / Rating Quantity Make Remarks

1

2

3

4

5

6

7

…



 

The Tata Power Company Ltd  
 

 

Contractor’s Safety Code of Conduct 

Document No.  
TPSMS/GSP/CSM/015 REV 05 

Date of Issue:  
30/07/2020 

 

 

 
Confidential & Proprietary – The Tata Power Company Limited 

Page 19 of 36 
 

  

Appendix 8: CSM-F-8 PPE requirements 
The Contractor shall ensure that the following PPE of Approved standards shall be available 

at all time and shall be used by his employees with no exception whatsoever. 

1 All contractor’s employees at site  Safety Florescent Jacket (orange color), 
Safety helmet & safety shoes with Composite 
or steel toe cap 

2 Workers mixing asphalt, cement, 
lime / concrete 

Safety goggle & protective 
Hand gloves and footwear, 
Nose mask. 

3 Welders / Grinders Welding screen/goggles, safety shoes, 
leather hand gloves, aprons, 
leg guard 

4 Stone breaker Protective goggle, hearing protection, anti-
vibration hand gloves and Protective 
clothing. 

5 Electricians Rubber hand gloves & 
Electrical resistant shoes. 

6 Workers engaged in insulation 
using glass wool etc. 

Respiratory mask & leather 
Hand gloves, goggles. 

 Workers engaged in coal handling plant, 
ash handling plant and working in high 
dust area.  

Dust mask, Hand gloves, protective goggles. 

7 Workers working at a height of 1.8 
Meter or above. 

Double lanyard full body harness, fall arrestor 
and safety net made of reinforced nylon fiber 
ropes firmly supported with steel structures 

 
• PPE shall be conforming to BIS/DGMS/DIN specifications, in good condition and shall be 

comfortable to his employees, when used. 
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Appendix 9: CSM- F-10 Site Safety Management Plan / Method Statement 
 

Site Safety Plan / Method Statement (Template) 
 

This Method Statement describes the specific safe working methods which will be used to carry out the 
described work. It gives details of work procedure with control measures to counter health and safety issues 
related to this work. The listed content of this Method Statement can be changed/modified subjected to 
job scope / specifications, but task specific method statement once finalized & approved, that should not 
be modified during work execution without permission from the approving authority.  

 
Project/Job Name  

Scope of work: -  

Drawing References: -  
 

Detail of Sub contractors involved: -   

Method Statement Prepared By: - 
Designation: - (e.g. Site Manager) 
 

Signature 
 

 

Date 
 
 

 
1.0 Introduction (Describe purpose of the work, give details of type and scope of work being carried 
out);  

 

 
  

 

2.0 Location of Work (Give site address and precise location on site where work is to be carried out. ) 
 

 
 

  

3.0 Safety Document /Specific Approval Required (Details of any safety documents or specific approval 
i.e. Client specific approval required to undertake the work) 
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5.0 Role & Responsibilities of Personnel/Parties Involved in activities: -Clearly define role and 
responsibilities of all personnel involved in activity i.e. Site management staff including subcontractors’ 
parties- Main contractor Project/Site Manager, Sub Contractor Site Manager, Project Engineer, Safety 
officer, Competent Supervisory Staff) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

6.0 Working/Activity Description: - It is important that all operatives should have clear idea of those 
operational sequences and responsible supervisor must verify their competency prior to their 
engagement in operation. 
 

 6.1 Pre-Working Checks 
 

 

 
6.2 Resources (Equipment, tools including manpower) Details i.e. Equipment and Tools, specific operational 

equipment, test kits, lifting resources, Details of materials to be used in operation, including any 
reference to COSHH assessments in case of use of any chemicals, Details of the manpower allocated 
to the task, e.g. titles, qualifications, competences, direct manpower, contractors. Details of plant, 
tools and equipment to be used for the work, including the availability of relevant statutory 
documents, checks or inspections etc. Details of fencing, barriers, cones, chains, dangers notices, 
warning signs etc. 
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Tools required for work: 
 

Sr.No Tools /Equipment /Machine  UOM Required Qty. Remark 

1     

2     

3     

4     

5     

6     

7     

8     

9     

10     
 

 
6.4 Operational Sequence of work: - Full description of the work, setting out the methodology in a 
sequential manner, including any reference to any identified operational restraints. Also refer here sec. 5.0 
responsibilities part for every step of work sequence). 

Sr.No Activity 
Details of job 

sequence 
Risk Involved 

Control 
Checks 

1.  1.    

2.     

3     

4     

5.     

 

6.7 Final Checks & restoration of work area after completion of work :- Those checks to be carried 
out by responsible supervisor in witness of his line hierarchy by use of specific checklist of certain 
operational checks and once those completed satisfactory, PTW (if applicable) to be closed and isolation 
arrangements to be restored by removing barricades/cautionary tags. 
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7.0 Task Specific Hazards: - Refer to Task Specific Risk Assessment and attach in appendix 
Attachment: - Specific Risk Assessment 
In addition, please provide below control measures in risk assessment (as applicable). 
 

 

7.0 Emergency Provisions: -Relevant operational possibility of a programme in the case 

of emergency situation i.e. electrical supply restoration. In addition emergency response 

provisions i.e. first aiders, fire fighting, and first aid arrangements, nearest onsite/offsite 

emergency response also to be considered during emergency planning. 

 
 
 
 

Fall Protection Measures: 
(Where Work at height 
cannot be avoided) 

 

Control Measures for 
Electrical Hazards  

 

Others Hazard if any 
(please provide details) 

  

Hazardous 
Substances to be used in 
job : 
(Attach MSDS if required) 

 
 

 

Yes /No Yes /No Yes /No Yes /No Yes /No Yes /No Yes /No 
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8.0 "5S issues" / Waste Disposal/ Housekeeping and Environmental issues: -Details waste 

disposal processes and or housekeeping activities, Details of environmental impacts and 

control measures. 

 
 
 
 

 

9.0 Personal Protective Equipment (PPE):-  (Tick on PPE requirements for the task/Job 

 
10.0 First Aid facilities and Nearby Hospitals Details 

  
 
11.0 Occupational Health, Fitness and COVID-19 related Preparedness:  
 

 

1. Please give a brief writeup / methodology of your organization planned to avoid impact of the 
COVID-19 pandemic at Tata Power working site. 

 
2. Please give brief details of occupational health and hygiene related interventions planned by 
your organisation to ensure good health and fitness of workforce at Tata Power site. 
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Appendix 10: Process Flow Chart for Safety Performance Evaluation 

 

 

 

 

 
 

Start 

Safety Performance Score will be assessed every month and records 
will be uploaded/maintained   by "Order Manager"  in  SAP / CSM- F-

11 Safety Performance  Score sheet 

A certain % of each running bill will be retained as Safety   Retention 
amount as per Safety Terms and Conditions 

Is the   average 
Score (at the end 

of Contract) 
=100%? 

Yes 

Release the Safety retention 
amount     +  1 % of bill  amount 

as bonus  

No 

Release complete 
retention amount 

Stop 

Is the   average 
Score (at the end 
of Contract) ≥95 

%? 

Is the average 
Score (at the end 

of Contract)  
between  

 40 -94 %? 

No 

Retention 
amount to be 

released on pro 
rata basis. 

Vendor not 
to be 

considered 
for further 

jobs 

No 

Yes Yes 
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Appendix 11: CSM- F-11 Safety Performance Score 
 

Sr.
No  

Parameter 
Unit of 
Measurement 

Target 
Weight 

age 
Actual 
Performance 

Actual 
Score 

Lead Indicator           

1 
% of Employee certified in 
TPSDI/Authorized agency 

Number 50%  10     

2 CFSA score (Annexure 6.1) 
Average 
Severity of 
Violations 

1.49 20     

3 

Monthly inspection 
completed for Critical 
Equipment, lifting Tools & 
Tackles and hand tools 
used at site 

Number 80% 10     

4 
Condition of critical tools, 
tackles and equipment 

Number 100% 10     

              

Lag Indicator           

1 Number of Fatalities No 0 30     

2 
Number of Lost workday 
case (LWDC) (reportable) 

No 0 10     

3 Man-days Lost Man-days 0 10     

          Final Score   

          
Invoice 
Value 

  

          
Amount to 
be released 
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Safety Performance Evaluation Criteria 

 

Lead Indicators 

 

  Target 

% of Employee certified 
in TPSDI/Authorized 
agency 

50% 100% Less than 100%  

Score 
 

10 5 

  Target 

CFSA score <=1.49 1.5 to 
2.5 

2.51 to 
3.5 

>=3.51 

Score 20 15 10 0 

  Target 

Monthly inspection 
completed for Critical 
Equipment, lifting Tools 
& Tackles and hand 
tools used at site 

>=80% 79 to 50% <50% 

Score 10 7 0 

  Target 

Condition of critical 
tools, tackles and 
equipment  

100% <100% 

Score 10 0 

 

Lag Indicators 

 

Number of 
Fatalities 0 >0 

Score 30 0 

Number of LWDC 
(reportable) 0 >0 

Score 10 0 

Number of man 
days lost 0 1 to 5 >5 

Score 10 5 0 
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Appendix 12: CSM-F-5 Safety Potential Evaluation Criteria for Vendor 
Registration 

 
At the time of vendor registration, vendor will be registered under 3 categories 

1) Category A- Vendors eligible to carry out High risk Jobs 
2) Category B- Vendors eligible to carry out technical jobs that are low risk 
3) Category C- Vendors eligible to carry out administrative and office jobs 
4) Category D- Outsourced Jobs / Consultants /Medical Practitioners / Suppliers etc  

 
For vendors to be registered under Category A, a safety potential evaluation will be carried out 
based on following parameters.  
 

Sr. No  Description  

  

Remarks  Weight 
age (%)  

Actual 
Score  

1  Does the contractor have a valid ISO 
45001/ OHSAS 18001/ Certification?  

30  
 

 

2  During site visit check for safety 
adequacy at site  

30  
 

Annexure -
12.1  

3  Check the Safety statistics of 
Contractor  

10  
 

Annexure -
12.2  

4  Check the Safety orientation & 
training process  of Contractor  

15  
 

Annexure 
12.3  

5  Check the organizational structure 
for safety professionals & engineers / 
supervisors.  

10  
 

Annexure -
12.4  

6  Certified/skilled workers as a 
percentage of overall workforce  

5  
  

 
Total  100  

  

 

Evaluation Criteria for Category B 
 

Sr. No  Description  

  

Remarks  Weight 
age (%)  

Actual 
Score  

1  Does the contractor have a 
valid ISO 9001 certification? 

30 
 

 

2  During site visit check for 
safety adequacy at site 

30 
 

Annexure -12.1 

3  Check the Safety statistics of 
Contractor 

10 
 

Annexure -12.2 
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4  Check the Safety orientation 
& training process of 
Contractor 

15 
 

Annexure -12.3 

5  Check the organizational 
structure for safety 
professionals & engineers / 
supervisors. 

10 
 

Annexure -12.4 

6  Certified/skilled workers as a 
percentage of overall 
workforce 

5 
  

 
Total  100  

  

 
Evaluation Criteria for Category C 
 

Sr. No  Description  

  

Remarks  Weight 
age (%)  

Actual 
Score  

1  Does the contractor have a valid 
ISO 9001 certification?  

40  
 

 

2  Check the Safety statistics of 
Contractor  

40  
 

Annexure -
12.2  

3  Check the Safety orientation & 
training process of Contractor  

20  
 

Annexure -
12.3  

 
Total  100  

  

 

Annexure 12.1: Evaluation Criteria for Category D:  
Category D does not require any evaluation as it is for outsourced job outside the Tata Power 
company premise.  
 

Annexure 12.2 
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Annexure 12.3 

 
Annexure 12.4 
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Appendix 13: CSM-F-9 Safety Bid Evaluation Criteria. 
 
The User has to select whether the job is high risk/ long duration at time of raising the PR. 

 
1) The decision whether job is “high risk “or not has to be made by order manager on the 

basis of Risk involved (Risk Priority Number in HIRA) of the Jobs. An indicative list of high-
risk jobs is attached as annexure  

2) If a technical job is of low risk with estimated duration of the contract is 1 year or more  
the job should be treated as “long duration”. 

3) All Safety bids will be evaluated by Safety Concurrence Group. Structure of SCG will be 
declared by Corporate safety. Corporate safety team will audit bid evaluation process of 
a few selected jobs and Quality of evaluated safety Bids. 

4)  Records of jobs sent by for Safety Bid evaluation shall be maintained by Corporate 
Contract team in existing tracing sheet along with other jobs.  

5)  For Safety Bid Evaluation will be based on following parameters. 
 

  Minimum Requirement Weight 
age (%) 

Score 
Obtained 

Manpower  
 

Safety Officer (1 
per 500 
workers) 

Qualification- Officer shall possess 
Advance Diploma In Industrial Safety by 
state technical board. 
 
Experience- Minimum 1-year 
experience in relevant field as 
mentioned in the job in PR. 

5  

Safety 
Supervisor (1 
per work site up 
to max. 50 
workers) 

Qualification- Supervisor shall possess 
ITI/ Diploma in relevant field. 
 
Experience- Minimum 2-year 
experience in relevant field as 
mentioned in the job in PR. 
Training – Trained and certified by TPSDI 
or equivalent institute in relevant safety 
procedures. 
Note: On request of the 
contractor/Users -TPDSI should vet & 
certify the skilled & experienced 

5  
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Technician if Technical Qualification is 
not adequate. 
 

Technician 
(Skilled workers 
as electrician, 
rigger, fitter, 
welder, cable 
jointer, line 
men etc)  

Experience- Minimum 2 year experience 
in relevant field as mentioned in the job 
in PR. 
 
Training – Trained and certified by TPSDI 
or equivalent institute in relevant safety 
procedures. 
 
 

5  

Tools & 
Tackles 

Equipment /      
Machines/ Tools 
& Tackles(lifting 
and shifting 
tools) 

The list of Equipment /Machines / Tools 
and tackles to be used for job to be 
submitted by the contractor. 
Evaluation of the list will be carried out 
based on  

1) Suitability as per the relevant job 
2) Make and age of the tools from 

authorized agencies defined by 
the user. 

3) Certification by the competent 
authority of respective state. 

30  

Safety 
Records 

Safety Records Safety Records for last 3 years (as per 
vendor or as per our knowledge) –
Recommendation?  
 

15  

Safety Plan 

HIRA/Contract 
Job Safety Plan 

Adequacy of HIRA and Job Safety Plan 
with respect to relevant job. More 
weight age will be given to vendor for 
using mechanized work and advanced 
tools and equipment  

20  

Accredited 
Bodies 

certificate 
 

ISO-9001 
 

ISO-9001 
 

2  

ISO-14001 
 

ISO-14001 
 

3  

OHSAS 18001 
ISO 45000 
 

OHSAS 18001/ISO 45000 
 

15  

  Total Score   
 

 

6) Vendor entitled to carry out the job only when qualified for the safety evaluation as 

follows: 
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Contractor is qualified in safety bid only if his total score is more than 70% in all 

category 1 jobs such as high risk/long duration.  

7) The Corporate Contract has to ensure that the vendor provides the filled “Safety 

Competency Form” along with the quotation. 

8) Corporate Contract will forward the Safety Competency Form received from the 

contractor to the Safety Concurrence Group for evaluation. 

9) In case SCG wants to visit the site, the Safety Competency will be based on evaluation at 

the time of site visit Annexure 13.1 

  Annexure -13.1:  
 

Checklist to be used: During site visit to check the adequacy Safety systems. 

  Observation Score* 
(1-5) 

1 Check the adequacy of safety policy and Safety 
Management system of the contractor. 

  

2 Does the contractor have written down safety procedures?   

3 Check the records of Near miss, unsafe act, unsafe 
conditions and incidents. 

  

4 Check the organization setup to implement the safety 
systems at site (safety officer, safety supervisor) 

  

5 Check whether safety meeting and toolbox talk carried out 
regularly and records maintained or not. 

  

6 Is the process of incident investigation adequate or not?   

7 Verify incident reporting and recording system   

8 Check the usage of equipment/tools and tackles.   

9 Check for housekeeping at site   

10 Check the use of PPEs and general behavior of workforce 
towards safety 

  

 Total Score   

 Site Visit Score    
Score*- rating on the scale of 1-5 to be given based on the observations on site. Score of 1 is the lowest and core of 5 
is the highest. 
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Appendix 14: CSM-F-11.1 CFSA Format 

CONTRACTOR FIELD SAFETY AUDIT  

Project Name :  
 

Date:  
 

Description of Severity rating: Audit Team: 
 

  1 = Untidy area, minor issues, sets poor example   
 

  2 = Restricted access, unacceptable trash, disorderly   
 

  3 = Rule or procedure violation, potential injury   
 

  4 = Unsafe condition, serious injury potential   
 

  
5 = Immediate serious injury potential, stop activity 
immediately and correct 

Audit Time: 10:00hrs -11:30 hrs 
 

  Weather: cloudy 
 

  Description 

Responsible Number 
Personnel 
Observed 

Violations Remarks Leading Indicators 

 

En
gi

n
ee

r 

C
o

n
tr

ac
to

rs
 

G
o

o
d

 C
it

iz
e

n
s 

V
io

la
to

rs
 

N
u

m
b

e
r 

o
f 

V
io

la
ti

o
n

s 

Se
ve

ri
ty

  

V
io

la
ti

o
n

s 
x 

Se
ve

ri
ty

 

  

4
 &

 5
 

P
P

E 

U
n

sa
fe

 A
ct

 

U
n

sa
fe

 C
o

n
d

it
io

n
 

 

Area   

                

         

1                           
 

  Sub Totals     0 0 0 0 0   0 0 0 0  

  % of Observed People Working Safely                        

  Number of Violations                        

  Average Severity of Violations                        

  Number of Severity 4 & 5 Violations                        

  % of 4 & 5 Violations                          

  
Approximate Number of Workers 

Observed                        

  Number of People on Site                        

  % of Workers Observed                        
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Appendix 15: Indicative List of High-Risk Jobs 
 
To access the exhaustive list of High-risk jobs, please refer the following documents  

1) High Risk Jobs- Generation 
2) High Risk Jobs- T&D 
3) High Risk Jobs- Renewable   

 

Indicative List of High-Risk Jobs -Generation Cluster  
Sl. No. Jobs         

1  Demolition / Painting of Chimney          

2 Survey Sounding Jobs in Sea         

3 Dredging at Coal Birth Jetty          

4 Maintenance / Testing and Replacement of Extra High Voltage (132 KV etc.) 
Switchyard equipment          

5 Maintenance of EOT Cranes         

6 Deep excavation (5 feet or more) near existing buildings /Structure s          

7 Working inside confined spaces (entry through manhole)         

8 Operation Maintenance of elevators         

9 Working on Live control Circuits for identification of faults          

10 Cable laying and termination Jobs          
 

 

Indicative List of High-Risk Jobs - T&D Cluster  
Sl. No. Jobs         

1 
Transmission Line Tower Erection on columns, near live lines, In congested 
areas, In creeks, In the Sea            

2 
Conductor Stringing on Tower Using Tensioner & Puller in the area such as 
Line Crossing, Near Live lines, Congested Areas, Road Crossing, Bridge 
Crossing, Railway line Crossing, In creeks ,In the Sea            

3 Cable Pulling by Using winch Machine in City and Rural Areas          

4 Hot Washing of HT and Extra HT lines, Towers and switchyards equipment         

5 Installation of Lifts          

6 Installation of EOT Cranes          

7 Tower Dismantling          

8 Working on H Frame /Pole mounted Transformers          

9 Excavation in operational Area heaving power cables in receiving station          

10 Identification and spiking of cable / disconnection of cables from poles          
 

file:///E:/M23772%20Data%20Recovered%20By%20Stellar/D/Drive/MAIL%20BACKUP/bkup%2020-05-13/My%20Documents/Corporate%20Safety/CSM/Final%20CSM/Thermal%20-High%20risk%20jobs.pdf
file:///E:/M23772%20Data%20Recovered%20By%20Stellar/D/Drive/MAIL%20BACKUP/bkup%2020-05-13/My%20Documents/Corporate%20Safety/CSM/Final%20CSM/Hydro%20-High%20risk%20jobs.pdf
file:///E:/M23772%20Data%20Recovered%20By%20Stellar/D/Drive/MAIL%20BACKUP/bkup%2020-05-13/My%20Documents/Corporate%20Safety/CSM/Final%20CSM/T&D%20High%20risk%20jobs.pdf
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Indicative List of High-Risk Jobs - Renewable Cluster 
Sl. No. Jobs         

1 Working on Electrical Panels          

2 Hi Potting of Equipment         

3 Battery commissioning and maintenance          

4 Working on the nasal of Wind Turbine          

5 Working on live electrical switchyard, material Handling and Equipment 
installation          

6 Roof Top Solar Panels Installation and maintenance         

7 
Working in live Electrical Switchyard, Material Handling, equipment installation         

8 All maintenance activities that requires climbing on Towers /Structures / 
Transformer/ GODs           

9 Loading and Unloading of Solar Panels on trucks          

10 Structural Repair /Dismantling work at height.         

 
 



 

 

TP CENTRAL ODISHA DISTRIBUTION LIMITED 
(A Tata Power & Odisha Govt. joint venture) 

                           2nd Floor, IDCO Tower, Janpath Bhubaneshwar, Odisha 751022    

 
Business Associate Registration Form                                                                   
Corporate Contracts 

To be Filled in Block letters By Associate. Note Annexure 1 - CSM F1 is Mandatory for Service / Composite Associate Registration 
 
 

MATERIAL                               SERVICE                                COMPOSITE                              CONSULTANT 
 

Category: MSME   /  OTHERS   ( If MSME, please provide details as mentioned in Page No-2)  

 
Title (M/S., Mr., Mrs., Dr.,) *  

Company Name (35 Char) *  

Country code - Mobile No *  

Country Code - Tel. No *   

Country Code - Fax No 
 

Email ID *  

Street / House No *  

Country * 
 

State *  District *  

City * 
 

Pin code * 
 

Language  

Category 
General  MOEF  SC / ST  

Related Party 
 

MSME / SSI  OBC/Others  

Bank Details (all details to be filled for enabling NEFT Transfer)-Cancelled cheque to be attached 

Name of Bank * 
 

Bank Details ID *   PAN Number *  

Account No. *   Account Holder *  

Bank Key *   Bank Country * INDIA 

MICR Code * 
(Attach Cancelled Cheque)   

IFSC Code * 
 

IBAN * 
 

Payment thro RTGS/NEFT* 
 

Quality / Safety Systems (Mandatory for Service and Composite Associate Registration 

OHSAS 18001 Certified 
 

Risk Management Process   

ISO 9001 Certified 
 

ISO 14001 / EMS Certified   

Declaration and Associate Authorized Signature 
 

I / We certify that the information furnished above is correct and complete to the best of my/our knowledge and belief. If at any time, I / 
We are found to have concealed any material information or given any false details, my/our registration shall be liable to summary 
termination without notice or compensation. I / We are not related to any employee of TP Central Odisha Distribution Limited. 

 

Name * 
 

Designation *  

Email *  

Signature & Company Seal *  

    



 

 

TP CENTRAL ODISHA DISTRIBUTION LIMITED 
(A Tata Power & Odisha Govt. joint venture) 

                           2nd Floor, IDCO Tower, Janpath Bhubaneshwar, Odisha 751022    

 
 

Taxation Registration Details 

GST Scheme Normal  Composite  

GST Registration No.  

GST Classification  

GST Registration Date  

Provident Fund No.  

ESI Registration No.  

MSME / SSI Registration No.  

MSME / SSI Registration Date  

MSME / SSI Registration Valid Upto  

Mandatory For SERVICE & COMPOSITE (Material + Service) Associate Registration 

Annexure 1 - CSM F1-'Safety Category Qualification Form YES 
 

NO 
 

N / A 
 

OSHAS 18001 Certificate YES   NO  N / A   

ISO 9001 Certificate YES   NO  N / A   

ISO 14001 / EMS Certificate YES   NO  N / A   

Safety Organization Structure YES  NO  N / A   

Safety Training Process YES  NO  N / A   

Safety Policy YES  NO  N / A   

Safety Statistics YES  NO  N / A   

Address of sites where WIP YES   NO  N / A   

Check List of Documents enclosed (To be filled by the Associate) 

PAN Card Copy YES  NO   N / A   

GST Registration Certificate YES  NO 
 

N / A 
 

Certificate of Incorporation / Partnership Deed etc YES  NO 
 

N / A 
 

Signed Conflict of Interest Declaration YES   NO 
 

N / A  

MSME Industry Registration (Mandatory if applicable) YES 
 

NO 
 

N / A  

 
 



 

 

TP CENTRAL ODISHA DISTRIBUTION LIMITED 
(A Tata Power & Odisha Govt. joint venture) 

                           2nd Floor, IDCO Tower, Janpath Bhubaneshwar, Odisha 751022    

 
 

Evaluation Sheet 
(To be filled by Requistioner - After Checking & Verifying Page 1 to 2 and Annexure 1 - CSM F1 Form) 

 

Whether mandatory requirements are 
filled/attached and verified? 

YES   NO   If No, explain reason for waiver in 
evaluation area 

If registration is for Services also, 
whether CSM F1 Form has been 
completed? Documents attached 
CSM F1 - Safety Category Qualification 
Form 

YES   NO   N / A   

OHSAS 18001/ ISO 9001 / ISO 14001 
Certificate 

YES   NO   N / A   

Safety Organization Structure YES   NO   N / A   

Safety Training Process YES   NO   N / A   

Safety Policy YES   NO   N / A   

Safety Statistics YES   NO   N / A   

Evaluation Process Report YES 
 

NO 
 

N / A 
 

Company Code & Description -  

 
 
 

      

Requested By Approved by (HOD) 

Name Name 

Signature Signature 

Department Department 

ERP Associate Company Codes 

Company Code *  Sort Key *  

Reconciliation A/C *  Check Double Invoice  

With Holding Tax Country  With Hold Tax  

Terms of Payment  Payment Methods  

ERP Associate Purchasing Organization 

Purchasing Organization *  Order Currency *  

Schema Group *  Sales Person *  

ABC Indicator *  Terms of Payment  

Service Based Invoice   GR Based Invoice  

 



 

 

TP CENTRAL ODISHA DISTRIBUTION LIMITED 
(A Tata Power & Odisha Govt. joint venture) 

                           2nd Floor, IDCO Tower, Janpath Bhubaneshwar, Odisha 751022    

ANNEXURE – 1   CSM F1 - Safety Category Qualification Form  

Type of Associate -  Service / Composite (Material + Service) 

Category -    A / B / C / D (Tick any one) 

Name of the Associate -  

No Safety Information Remarks Attachments 

1 Organization is certified /accredited to following  systems 

1A OHSAS : 18001 Yes / No No 

1B ISO : 14001 Yes / No N0 

1C ISO : 9001 Yes / No No 

1D Any Other Yes / No  

2 Safety Statistics for Last Three (03) Years  
Year 1 

Current Year 
Year 2 

Last Year 
Year 3 

Year Before 

2A LTIFR – Lost Time Injury Frequency Rate NIL    

2B LTISR – Lost Time Injury Severity Rate NIL    

3 Safety Training Process for your Organization Yes  / No If "Yes", kindly attach Details / Procedures 

4 

Safety Organization Structure of your Organization 
1.  Total No of Employees 
2.  No of Safety Professional 
3.  No of Engineers /Supervisor 
4.  No of Skilled /unskilled work men 

Yes / No  

5 
Certified /Skilled workers as a percentage of overall workforce  
ITI Trained, TPSDI Trained, Licensed Electrician, IBR welder, etc. 

Yes / No  

6 
Name and Address of Sites where work are in Progress or 
worked earlier 

Details of 
the Site 

 

 
 
 Name, Signature & Company Seal 
 

To be filled by the Tata Power Requestor Associate to be registered for CATEGORY       
 

1) Category A- Associate eligible to carry out High risk Jobs 
2) Category B- Associate eligible to carry out technical jobs that are low risk 
3) Category C- Associate eligible to carry out administrative and office jobs 
4) Category D- Associate eligible to carry out consultant job/other than above A, B, C category 

 

No Description Category A Category B Category C Category D 
1 Does the Contractor have OHSAS 18001 Certificate?     
2 During site visit check for safety adequacy at site     

3 Check the safety statistics of Contractor     
4 Check the safety orientation & training process of contractor     
5 Check the organization structure for safety professionals / 

engineers / supervisors 
    

6 Certified / skill workers as a percentage overall work force     
7 Does the Contractor have ISO 9001 Certificate?     

 

A D B C 


